ENV Activities Tl Projects - RGV e .
FM&E

Carrizo Cane Pilot Project

. Background: Carrizo Cane is an operational issue
throughout the Rio Grande Valley. An EIS for removal
was underway, when this pilot project was proposed to
gain knowledge about removal methods. A variety of
“traditional” Methods including mechanical removal, cut
stem and paint, and herbicide application were
performed on ~265 A (0.9 miles) in Laredo.

. Status: The removal is complete. Revegetation is
complete. Year three (of 5 years) of monitoring
indicates good regrowth, and low incidence of invasive

After Lth__e ﬂvood :
growth ; ; :

Cost to Date: $2.250 Million

. Remaining Costs: None

Schedule:
o Annual Report 3 by June 2013
o0 Annual Report 4 by June 2014
o0 Annual Report 5 by June 2015 — end of project.
Project could meet Year 5 success criteria as soon
as this year.

U.S. Customs and
Border Protection
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Biological Control of Carrizo Cane Project

. Background: Carrizo Cane is an operational issue .
Estimates to remove the cane using “traditional” means
exceed $176 Million. USDA / Agricultural Research
Service had been working on biocontrol . DHS S&T
identified this as a promising technology. Since then
the USDA work has been funded by FM&E.

. Status: Two insects (wasp and scale) have been
approved for release. Another is awaiting approval
(Leaf miner). USDA has shown the ability to introduce
the insects, and the insects have shown the ability to
become established. Current work is to approve the
remaining insect; establish numerous release sites for
the insects; demonstrate that the insects increase
visibility in an operationally significant manner; and look
at hybrid methods of “traditional” control coupled with
biocontrol.

. Cost to Date: $1 Million FY 2010-12; $2.2 Million (2+
years)

" i RIS

b) (7)(E

. Schedule:Four new sites summer 2013, New TAG
Petition 2014 with release of leaf miner thereafter. e &
Hybrid results in 2014. visibility results in 2015. Should o A e AR S
be self sustaining in 2016.

Cane Topped and Inoculated 1 year ago.

RT,
e,

8

i) U.S.Customs and
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IBWC COMMISSIONER EDWARD DRUSINA MEETING

DATE: Tuesday, March 6, 2012

TIME: 4:00 p.m. — 4:30 p.m. (30 minutes)

LOCATION: Commissioner’s Small Conference Room, Room 4.4A
PURPOSE:

¢ Informational

e Purpose is to meet with International Water and Boundary Commission (IBWC)
Commissioner Edward Drusina to update him on the status of past cooperative efforts
and fence construction.

ISSUE:
e The issues to be discussed are U.S. Customs and Border Protection’s (CBP’s) fence
construction, specifically engineering and the findings of no further technical objections
for proposed fence segments O-1 through O-3.

INFORMATIONAL HIGHLIGHTS:
e Engineering:

o CBP and the Border Patrol Facilities and Tactical Infrastructure Program
Management Office (BPFTI PMO) follow all of USIBWC’s design criteria and
obtain USIBWC'’s concurrence when it comes to constructing Tactical
Infrastructure (T1) within the Roosevelt Reservation and the floodplains within
the Rio Grande and Colorado Rivers.

o No Further Technical Objections for Proposed Fence Segments O-1 Through O-3:

0 These are three proposed primary pedestrian fence segments in the Rio Grande
City Station’s Area of Responsibility originally proposed as part of the Pedestrian
Fence 225 (PF225) Project but never constructed because CBP could not obtain
USIBWC’s concurrence that the proposed construction would not adversely
impact the Rio Grande River floodplain (there are no flood protection levees in
this area).

0 At the request of the Office of Border Patrol, the BPFTI PMO has worked with
USIBWC since 2007 to identify fence alignments and floodplain modeling
techniques that would satisfy them that constructing the fence segments would

have no adverse impacts.

On February 15, 2012, we received a letter from IBWC'’s Principal Engineer,

, indicating that they were now satisfied that the three fence

segments — O-1, O-2, and O-3 — could be built without adversely impacting the

floodplain.

o USIBWC’s counterpart in Mexico, Comision Internacional de Limites y Aguas
(CILA), reportedly does not agree with this determination and will likely file a
formally objection with the State Department should CBP decide to proceed with
the construction of the fence segments. It is our understanding that the State
Department is prepared to support USIBWC’s unilateral decision to allow us to
proceed should we decide to do so.

BW11 FOIA CBP 006685
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PROGRAM/SUBJECT MATTER BACKGROUND:

¢ Fence alignment within the Border Patrol’s Rio Grande Valley (RGV) Sector required
compliance with a 1970 Treaty with Mexico which prohibited the construction of any
works in the floodplain that, in the judgment of the IBWC, may “cause deflection or
obstruction of the normal flow of the river or its flood flows ...” meaning CBP was — in
many instances — legally prohibited from constructing fence along the river.

e Segments O-1, O-2, and O-3 — which range through Roma, Rio Grande City, and Los
Ebanos, Texas —are located at the western end of RGV Sector. These segments not only
account for approximately-‘miles of fence, but have also been identified by Border
Patrol as a requirement since the beginning of the PF225 project.

e The O-1, O-2, and O-3 segments were included in the April 2008 Secretary of DHS
waiver of environmental and land management related laws. However, the 1970 Treaty
was not included in the waiver.

e Previous assessments by Border Patrol note that, for the proposed fence to be
operationally effective, approximately half ) of the fence mileage associated with
these segments are required to be constructed within the Rio Grande River floodplain due
to the lack of a levee system in these areas. CBP has plans for the majority of the
bollard-style fence to be constructed and installed parallel to the river flow.

o Evaluations by the Border Patrol have shown that locating these fence segments
within the floodplain limits would be “inherently valuable” as a means of
persistent impedance.

PRESS: Closed.

PARTICIPANTS:

Non-CBP

Edward Drusina, Commissioner, IBWC

CBP

///{ Commented [PS1]: No information provided.

Coordinated with: This meeting and related materials have been coordinated with the

following:

o [OXGNOIQI®) Director, Border Patrol Facilities and Tactical Infrastructure Program
Management Office (BPFTI PMO)

(b) (6), (b) (7)(C) MeANNVIeN

(b) (6), (0) (/)(C)
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IBWC COMMISSIONER EDWARD DRUSINA MEETING

DATE: Tuesday, March 6, 2012

TIME: 4:00 p.m. —4:30 p.m. (30 minutes)

LOCATION: Commissioner’s Small Conference Room, Room 4.4A
PURPOSE:

e This meeting is informational in nature.

e The purpose of the meeting is to discuss the status of current and past cooperative efforts
involving U.S. Customs and Border Protection (CBP) fence construction with the U.S.
International Water and Boundary Commission’s (USIBWC) Commissioner, Edward
Drusina.

ISSUE:

e The primary items for discussion are current CBP fence construction activity, including
cooperative CBP/USIBWC efforts, engineering protocols, and the status of fence
segments O-1 through O-3, as well as CBP’s response to flooding.

e Additionally, the paper provides specific examples of cooperative efforts between CBP
and USIBWC, as reported by the Office of Border Patrol (OBP).

INFORMATIONAL HIGHLIGHTS:
e Fence Construction Status:

0 USIBWC has been particularly helpful in the coordination of logistics with their
Mexican Counterpart, Comision Internacional de Limites y Aguas (CILA), on the
recent Nogales and Douglas Fence Replacement Projects.

o CBP and USIBWC are “jointly” executing several projects, including the Penitas
Pump Station levee wall and the Hidalgo Port of Entry (POE) floodplain
protection/levee wall projects, both within the Rio Grande Valley (RGV) Sector.
Note: CBP issued Inter-Agency Agreements to USIBWC to perform CBP’s
portion of these projects.

o CBP follows all of USIBWC’s design criteria and obtains USIBWC’s
concurrence for construction of Tactical Infrastructure (T1) within the Roosevelt
Reservation and the floodplains within the Rio Grande and Colorado Rivers.

0 There are three proposed primary pedestrian fence segments (Segments O-1
Through O-3) in the Rio Grande City Station’s Area of Responsibility that were
originally proposed as part of the Pedestrian Fence 225 (PF225) Project, but never
constructed because CBP could not obtain USIBWC’s concurrence that the
proposed construction would not adversely impact the Rio Grande River
floodplain, where there are no flood protection levees.

= At OBP’s request, the Office of Administration’s Facilities Management
and Engineering (FM&E) Directorate has worked with USIBWC since
2007 to identify fence alignments and floodplain modeling techniques that
would satisfy them that constructing the fence segments would have no
adverse impacts.

=  On February 15, 2012, CBP received a letter from IBWC’s Principal
Engineer, m indicating that they were now satisfied that the

FOR-OFHCGIALUSE-ONLY
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three fence segments could be built without adversely impacting the
floodplain.

= CILA reportedly does not agree with this determination and will likely file
a formal objection with the State Department should CBP decide to
proceed with construction. It is our understanding that the State
Department is prepared to support USIBWC’s unilateral decision to allow
us to proceed should we decide to do so.

e Response to Floods:

0 FM&E meets monthly with IBWC to discuss coordination efforts on all Border
Patrol projects within the Roosevelt Reservation that may impact the floodplains
of the Rio Grande and Colorado Rivers.

o USIBWC remains concerned about the primary pedestrian fencing in the
Lukeville area, which Mexico contends has contributed to flooding at their POE.

= CBP installed drainage gates in the major washes in this area in 2009, but
did not open them last year due to border security concerns, which may
have contributed to a significant flooding event at both the U.S. and
Mexican POEs.

= The Tucson Sector

USIBWC, with explicit instructions that it not be distributed outside of
their agency. CILA recently requested a copy of the SOP via the State
Department and OBP is currently evaluating the request.

= Commissioner Drusina may ask CBP to provide a commitment that the
IS the future, prior to major storm events in
the Lukeville area, given the past flooding events.

o0 AtIBWC’s request, FM&E also installed a drainage gate east of the DeConcini
POE in Nogales in 2009, as a result of the collapse of the Morley Tunnel, which
followed a major flooding event in July 2007.

= Although FM&E installed the drainage gate, CBP has not yet agreed to

due to concerns that large quantities of

trash and debris will likely enter the U.S. from Mexico
CBP does not want to incur the liability associated with cleaning up the
debris and/or any flooding that may result in downtown Nogales.

= USIBWOC also does not want to accept this liability, nor does the City of
Nogales (according to USIBWC).

= All sides are currently at an impasse regarding this issue.

e Cooperative Efforts of the USIBWC and OBP:

o0 The following are examples of OBP’s continued and ongoing collaboration with
IBWC in the execution of critical boundary placement, silt and vegetation
removal efforts. This is not an all inclusive listing, but rather, a representative
sample of the cooperative efforts of OBP and IBWC.

= Laredo Sector Headquarters coordinated with IBWC to place US/Mexico
Boundary Markers on Falcon Lake near Zapata, Texas. The purpose of
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this joint effort is to enhance awareness of Falcon Lake visitors as to the
exact location of the delineated boundary between the United States and
Mexico.

= |n December 2005, RGV entered into a Memorandum of Agreement with
IWBC to jointly resurface approximately (QN@IS) of levee road surface
within the lower Rio Grande Flood Control Project.

= The Tucson Sector enjoys a mutually beneficial working relationship with
IBWC on both sides of the border. IBWC was most recently instrumental
in helping to expedite processes with CILA and other Mexican
government entities to remove clutter and illegal squatters from the
Mexican side of the border, to enable completion of the fence replacement
projects in Nogales and Douglas.

= Yuma Sector worked closely with the IBWC in 2009 to coordinate the
removal of vehicle barriers to provide access to the United States side of
Morelos Dam for equipment from Mexico to perform work on the silt
removal project. After the project was completed, CBP and the IBWC
worked together to design a post-project footprint for the vehicle barriers
that provided enhanced security.

= Subsequent to the completion of the silt removal project at Morelos Dam
in 2009, the project area was inundated with heavy brush, which provides
concealment for cross-border incursions and reduces the channel capacity
during high flow periods. Yuma Sector has coordinated with the IBWC to
obtain permission to reduce vegetation to provide agents with an
unimpeded view of the area and ensure efficient operation of Morelos
Dam.

PROGRAM/SUBJECT MATTER BACKGROUND:

The current cooperation level between CBP and USIBWC is high.

Since 2007, CBP has worked closely with USIBWC on all Tl and POE projects on the
Southwest Border.

CBP submits design drawings and drainage calculations to USIBWC for their review and
concurrence.

Fence alignment within the RGV Sector required compliance with a 1970 Treaty with
Mexico that prohibited the construction of any works in the floodplain that, in the judgment
of the IBWC, may “cause deflection or obstruction of the normal flow of the river or its flood
flows.” This meant that CBP was, in many instances, legally prohibited from constructing
fence along the river.

Segments O-1, O-2, and O-3, which range through Roma, Rio Grande City, and Los Ebanos,
Texas, are located at the western end of the RGV Sector. These segments not only account
for approximately of fence, but have also been identified by OBP as a requirement
since the beginning of the PF225 project.

The O-1, O-2, and O-3 segments were included in the April 2008 DHS Secretary’s waiver of
environmental and land management-related laws; however, the 1970 Treaty was not
included in the waiver,

Previous OBP assessments note that for the proposed fence to be operationally effective,
approximately half) of the fence mileage associated with these segments must be

FOROFHCGIALUSE-ONLY
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constructed within the Rio Grande River floodplain due to the lack of a levee system in these
areas. CBP has plans for the majority of the bollard-style fence to be constructed and
installed parallel to the river flow. OBP evaluations have shown that locating these fence
segments within the floodplain limits would be “inherently valuable” as a means of persistent
impedance.

PRESS: Closed.
PARTICIPANTS:

Non-CBP
Edward Drusina, Commissioner, USIBWC

CBP
Commissioner Aguilar
Karl Calvo, Executive Director, OA/FM&E

OIONOIQI® Engineering Lead, OA/FM&E

Coordinated with: The content in this memo was previously discussed with the Office of
Border Patrol and the Office of Chief Counsel.

Prepared by: KORONOIGWI(®R. 0A/FMEE, (b) (6), (b) (7)(C)
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CBP Enterprise Services
Office of Facilities and Asset Management

Rio Grande Valley (RGV) Border Wall System

Border Patrol and Air & Marine Program Management Office

April 20, 2017

Facilities Management & Engineering

FM&E

5 ¢ U.S. Customs and
i@ Border Protection Building for a Secure America
N 5o
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RGYV Border Wall System Program

) U.S. Customs anc
2\ /) Border Protection
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RGYV Border Wall System Program Background FM&E

Building for a Secure America

In response to Executive Order (EO) 13767: Border Security and Immigration Enforcement
Improvements, U.S. Customs and Border Protection (CBP) is beginning the process to acquire
land and conduct environmental consultation activities for the construction of the border
wall/enforcement zone.

Program Justification: EO — Sections 2 & 4
« Sec. 2. Policy. Itis the policy of the executive branch to:

(a) secure the southern border of the United States through the immediate construction of a
physical wall on the southern border, monitored and supported by adequate personnel so as to
prevent illegal immigration, drug and human trafficking, and acts of terrorism;

« Sec. 4. Physical Security of the Southern Border of the United States. The Secretary shall immediately
take the following steps to obtain complete operational control, as determined by the Secretary, of the
southern border:

(a) In accordance with existing law, including the Secure Fence Act and IIRIRA, take all
appropriate steps to immediately plan, design, and construct a physical wall along the
southern border, using appropriate materials and technology to most effectively achieve
complete operational control of the southern border;

(b) Identify and, to the extent permitted by law, allocate all sources of Federal funds for the
planning, designing, and constructing of a physical wall along the southern border;

(c) Project and develop long-term funding requirements for the wall, including preparing
Congressional budget requests for the current and upcoming fiscal years;

g‘% U.S. Customs and
%/ Border Protection

&
S
ND 555
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RGYV Border Wall System Program Background FM&E

Building for a Secure America

a WHO? CBP (Border Patrol and Air & Marine Program Management Office — BPAM
PMO), U.S. Border Patrol (USBP), and U.S. Army Corps of Engineers (USACE)

O WHAT? Construct approximately (QX@I3) of border/levee wall system in the USBP
Rio Grande Valley (RGV) Sector

What is a border/levee wall system? A border wall system is a comprehensive
solution that includes a combination of various types of infrastructure such as
wall, fence, lighting, enforcement cameras and other related technology, and all-
weather roads, which provide persistent impedance and facilitate the deterrence
and prevention of successful entries.

0 WHERE? WIS of levee wall within the McAllen Border Patrol Station (BPS) and
Weslaco BPS areas of responsibilities (AOR) and l{9X@I(3M of border
barrier within the Rio Grande City BPS AOR

a WHEN? Contract awards starting in FY2017

0 WHY? President’s Executive Order and at the direction of the Department of Homeland
Security (DHS) Secretary John Kelly

LS. Customs and
order Protection
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RGYV Border Wall System Project

U.S. Customs and
Border Protection
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RGYV Border Wall System Project Overview FM&E

Building for a Secure America

Initial RGV Border Wall System/Enforcement Zone Project

O The first construction project is approximately (X3 of levee wall and border enforcement
zone within the Weslaco BPS AOR.

U The project alignment will be on the south toe of the north U.S. International Boundary Water
Commission (IBWC) levee along maintenance road.

U The project is to be a hybrid design bid build and design build construction project under the
USACE'’s existing unrestricted horizontal Multiple Award Task Order Contract (MATOC).

Approach:
O CBP anticipates completing this project in two phases:
Phase 1: Construction of a reinforced concrete levee wall with
foot enforcement zone including vegetation removal,-
system, enforcement zone lighting, and a patrol road on the river side of the levee and
parallel to the levee wall.

Phase 2: Construction of S SIS IEGEGEGEGEGEEEEEE - ithin the ~IEH cnforcement

Zzone.

What is a border enforcement zone? A border enforcement zone is an engineered system of critical
enforcement components that include the wall and/or border barriers, lights [ NISEEGEGEG
ystem, and an all-weather road to facilitate proactive and concentrated patrol efforts. This system
of capabilities runs concurrently with and parallel to the wall throughout the project area.

LS. Customs and
order Protection
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RGYV Border Wall System Conceptual Drawing FM&E
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RGYV Border Wall System Initial Construction Location FM&E
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BW11 FOIA CBP 006698




Facilities Management & Engineering

FM&E

Building for a Secure America

RGYV Border Wall System Locations

LS. Customs and
order Protection
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RGYV Border Wall System Locations FM&E

Building cure Americe
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Building for a Secure America
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RGYV Border Wall System Project Coordination FM&E

Building for a Secure America

U Floodplain Issues

0 Update Memorandum of Agreement

0 Roles & Responsibilities
= BPAM PMO
= USACE
= IBWC

0 Communications Path Forward
= BPAM PMO points of contact (POC)
= USBP RGV Sector POCs
= USACE POCs
= IBWC POCs
= Program & project execution communications process
= Communication with other DHS & CBP components (Science & Technology Directorate, etc.)
= External requests for information (media, FOIA, Congress, etc.) process

U.S. Customs and
Border Protection

18
BW11 FOIA CBP 006708



Facilities Management & Engineering

FM&E

Building for a Secure America

Follow-Up Questions

U.S. Customs and
Border Protection

19
BW11 FOIA CBP 006709



PF 225 CHANGE REQUEST LOG
Data Date: 03/31/10

SBI Serial Request Project/Map USBP Section Tl e N . Schedule Adjustment Approving Signature Funds . Funds Sent to
Requested B BP Sector . USACE PM Justification for Change Description of Change Cost Adjustment Notes . Amount Funds Received g Amount
9 y ID Coordinator 9 P 9 J ®) (Days) Authorit Date Requested District MOD AMOUNT
b 6 b 7 C 0 days The proposed change request is acceptable to USBP, BWC,
y If possible we need to avoid near-future construction already planned by the landowner. Request approval to move the access road to the west side of the $0.00 No variance in project and the affected landowner (b) (6) ). The
0-1 RGV Moving the access roads will eliminate needed coordination with expected future roperty. The requested road is shown in the attachment as RGV-RGC Cost variation is not anticipated for this | coordination or construction [proposed change requests have been coordinated with the real 03-Jun-08 N/A N/A N/A N/A N/A N/A
construction ultimately saving time and effort during construction. proposed change. time is expected for this  |estate team and no additional field work is required for this
Request approval to delete the INOKEMaccess road (shown in red) and add nmm(q)pddag/ggmp reauest
. : : ; : . : The proposed change reguest is_acceptable to USBP, and the
Limit the number of DT actions on thell(YX(@Mproperty. We have already acquired the [()R(@Jeccess road as shown on the attached drawing. Please note that $0.00 No variance in project brop g i@l@. P
d : : . o - . L : affected landowner The proposed change
12-May-08 0-2 RGV property. This request would simply add another access road |the requested access road includes the dotted blue line and the dotted orange Cost variation is not anticipated for this | coordination or construction : : 19-May-08 N/A N/A N/A N/A N/A N/A
; . . . . . o : reguests have been coordinated with the real estate team and
property. line as required by the landowner to avoid construction equipment travelling near proposed change. time is expected for this e g ] 3 :
: . . no additional field work is required for this request.
his home The realiested road is shown in the attachment as Pronnsed nronased chanae
Requestor would Tike us to extend our proposed fence alignment by approxmatelyFand No variance in proiect
install a gate. This extension would physically tie into the existing POE which would remove |Request approval to extend the west alignment by approximatel Expected cost to install-)f additional coordination or coﬁstjr Lction The proposed change request is acceptable to the Assistant
27-May-08 0-3 RGV between the end of the current alignment and the POE. _If we do not extend _ [towards the POE. Also request to add a 20-foot vehicular gate as required for fence and a 20-foot vehicular gate is o : Director of Field Operations (QIGHOIWI®) the Rio Grande Port 04-Jun-08
our alignment, the requestor is not sure when OFO could typical POE function. See attachment for general alignment path. approximately (X&) e (5 ST el il Director, and Border Patrol.
fencina ’ proposed change. ’
0 days
Requestor would like us to move our proposed fence alignment to the east as shown on the . : No variance in project ;
27-May-08 0-3 RGV attached drawing. This newly proposed alignment would have less impact to the requestor’s NETUEEH STl _to TEIRBED & port_lon il > IErEesEel lgminant as SIrgTEn $0'.OO coordination or construction VI3 PropesEe c.&@ihan RIS 5 EOEEpEIRD 1 (e (Emelomner 03-Jun-08 N/A N/A N/A N/A N/A N/A
. . . ) : the attached drawing- new fence alignment shown as blue dashed line. No cost impact. o : ( and Border Patrol.
personal property while still meeting Border Patrol’'s operation need. time is expected for this
nronased chanae
The Corps/SBI has been unsuccessful in obtaining IBWC approval to install the current
proposed fence types associated with O-1, O-2 and O-3 in the proposed locations, which
are located within the 100-yr flood plain of the Rio Grande river. As a result, SBI requested
Sl G s the Corps to develop ahfence design for use exclusively on The SBI TI PMO requests the current proposed fence designs for O-1, 0-2and [qoo oy oo
05-May-08 o RGV these 3 segments. The new fence design will need to be -y CBP prior to major 0-3 be replaced with the attached [{S}{ESIEIEG < fence (see b TBD days None. 20-Jun-08
0O-3 . approved fence type.
fter flood waters attachment).
new O&M contractor for RGV be responsible for the
iffwhen needed. IBWC has conceptual approved the concept but will require a new MOA be
executed between CBP and IBWC relative to these specific fence segments.
((OX(@QW "as suggested an alternate access r ion which will alleviate potential The Orange line designates the current proposed fence
engineering problems associated with this area. feels that a more “direct” access |Recommend adjusting the current access road through (b) (6) property alignment
12-Aug-08 0-2 RGV road leading to the project area would be beneficial to him and all construction phases of the [to provide construction equipment and everyday farming traffic improved access None. 0 days The Blue line represents ()X current access road 09-Sep-08 N/A N/A N/A N/A N/A N/A
project. This new route would eliminate heavy construction equipment making to construction sites. location.
unnecessary/difficult turns in route to the construction site and alleviate possible problems with The Green line renresents W
Based on the 1970 Treaty, IBWC has the authority to make the techincal decision regarding
0-1. 0-2. and disapproval of any construction activitiesin the floodplain and will receive the full support of the 06-Oct-08
26-Sep-08 |SBI PMO Office ' 0_3’ RGV Department of State (DOS). Remove projects O-1 through O-3 from the PF225 baseline. _ N/A [See notes and diagram on original change request.]
The impacts associated with building fence in the associated IBWC floodplains can not 26-Sep-08
accurately be guantified due to various un-defineable key variables (see notes below). The

LEGEND

I(IZ\II?l:)'II'?EORGI\/IF\:Ei"sl'ED/DENIED (b) (7) (E)

CR APPROVED
FUNDS REQUESTED
MOD COMPLETE
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PR&C No.

Obligation No.

Work Item: [QIQIG)]

WA45XMA82569566

W45XMA82569566

WA45XMA82569566

W45XMA82569566

W45XMA82569566

W45XMA82569566

WA45XMA82569566

W45XMA82569566

Work Item:

Work Item:

Work Item: [QIQIE]

W45XMA82736380

WA45XMA82736380

W45XMA82736380

WA45XMA82736380

WA45XMA82736380

WA45XMA82736380

WA45XMA82736380

W45XMA82736380

WA45XMA82736380

Line Item MOA Description

Work Item: -

NA

15

NA

16

NA

17

NA

FWI:

FWI:

FWI:

FWI:

4

NA

10

NA

11

NA

13

NA

Code

DO No.

ZWIR () (7)(E)

(b) (7)(E)

(b) (7)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Resource Authorized
Code Budget

Org Code Org Name

Vendor

CON11510-0-11 -Contract for[(HN@IB)] PF [QIWIB] (Est Duration: 23-DEC-08 - 19-FEB-10)

PF225, 0-11, CR186 RELOCATE IRRIGATION
LINES (L12340) --- Project No.: [(QIQIG]

GOVERNMENT ORDER

PF225, O-11 CR186(REV'D), RELOCATE
IRRIGATION LINE (L12380) --- Project No.:

(B) (7)(E)

GOVERNMENT ORDER

PF225, 0-11 CR186(R), RELOCATE
IRRIGATION LINES (LI12690) --- Project No.:

(B) (7)(E)

GOVERNMENT ORDER

PF225, 0-11 CR256(R), EROSION
PROTECTION (LI2700) --- Project No.: [QIQIG)

GOVERNMENT ORDER

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

(b) (7)(E)

Obligation Cumulative
Amount Expenditures
150,000.00 0.00
50,000.00 0.00
125,000.00 0.00
258,601.00 0.00

+aternaluse-only
01/13/10 (16:19)

Undelivered Commitments

Subtotal:

17,500,000.00

15,117,018.70

13,556,813.92

CON13190-0-3 - Contract for[YY@IE)] PF (QIWE (Est Duration: 04-FEB-10 - 20-APR-10)

CON13400-0-2 -Contract for[(NEIE)] PF [QIYIE (Est Duration: 09-FEB-10 - 15-MAY-10)

CON13610-0-1 - Contract for [NE@I)] PF [(RIWIG] (Est Duration: 27-JAN-10 - 02-APR-10)

CON13820-0-19 -Contract for[(HX@IB) PF [QIWIB] (Est Duration: 12-JAN-09 - 01-OCT-10)

PF225, 0-19A, RGV CONSTR,
CLINS 8A/8B/9/10 (LI 1160) --- Project No.:

(b) (7)(E)

GOVERNMENT ORDER

PF225 0-19, APPR'D CR179 (L11790) ---
Project No.: [QIGIG]

GOVERNMENT ORDER

PF225, 0-19 APPR'D CR 193 (L11910) ---
Project No.: [QIGQIG]

GOVERNMENT ORDER
PF225, 0-19 CR233, REPL DOG KENNEL/SEC

FENCE (LI2350) --- Project No.: [QIGQI&
GOVERNMENT ORDER

- ENCE FOUNDATION
L12370) --- Project No.:

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

Subtotal: 6,117,711.00 0.00 0.00
Subtotal: 37,810,366.00 0.00 0.00
Subtotal: 23,363,089.00 0.00 0.00
12,279,239.00 9,193,454.67

50,740.00 0.00

17,250.00 0.00

75,000.00 1,958.17

97,000.00 0.00

Orders

(b) (5)

BW11 FOIA CBP 006714
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PR&C No.

Obligation No.

Work Item: -

WA45XMA73480415

WA45XMA82111848

WA45XMA93245426

W45XMA93245429

Work Item: - Fwi: OIGIG)

W45XMA72208007

W45XMA72208009

WA45XMA72482159

WA45XMA72482161

W45XMA73470303

WA45XMA73470305

WA45XMA73470312

WA45XMA80224870

W45XMA80224870

WA45XMA81713281

W45XMA82400775

Work Item: - Fwi: OIGG) DES5481-TI MATOC Solicitation & SSEBs - SWT [@X@IBE] (Est Duration: 02-APR-07 - 25-MAR-10)

W45XMA71082129

W45XMA71082131

WA45XMA71082134

WA45XMA71082136

W45XMA71082139

W45XMA71639183

Line Item MOA Description

1

1

1

Code

DO No.

2R (D) (7)(E)

(b) (7)(E)

(0) (7)(E)]

(b) (7)(

Detail Report for P2 Project
YR (D) (6), (b) (7)(C)

DES5478-Program Management and Oversight-SPA [@J®@IB] (Est Duration: 02-APR-07 - 25-MAR-10)

PF225 CONTRACTING SUPPORT - L4P0000

PF225 DESIGN - SPA L4L8L2A

PF225 SPA RFP SPT, L4P0100

PF225, SPA RFP SPT, L4P0200

Internal use only
01/13/10 (16:19)

Undelivered Commitments

Orders

(b) (5)

DES5480-Program Management and Oversight-SPL [OF@IB)] (Est Duration: 02-APR-07 - 25-MAR-10)

PF225 CT SUPPORT - L1IPOOOO
PF225 CT SUPPORT - L1P0200

PF225 DSN PH | IGE - SPL L1L0270

PF225 DSN PH | IGE - SPL L1L027B

PF225 DSN - SPL L1L0270
PF225 PLANNING SUPPORT - PHILLIP ENG
L1L027B

PF225 DESIGN CONTRACTING SUPPORT -
L1P0300

PF225 BIDDERS INQUIRY LICENSE DES5480-

PROGRAM MANAGEMENT AND OVERSIGHT-
SPL [143875] --- PROJECT NO.: 143875

GOVERNMENT ORDER

PF225-DSN PGM SPT - SPL L1L027B

PF225 SPL DSN, D-2 FLOOD ANALYSIS-
L1L0840

TI MATOC SSEB - SWT CIV DSN (20028710)
Tl MATOC SSEB - SWT MIL DSN (20028710)

TI MATOC SSEB - SWT HTRW DSN CTR
(20028710)

TI MATOC SSEB - SWT ER SPT SEC
(20028710)

TI MATOC SSEB - SWT CT MIL/HTRW
(20028710)

Tl MATOC SSEB - AF/SFO SEC (20028710)

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor
L4P0O000  CONTRACTING DIVISION (0) (7)(E) 238,918.67 238,918.67
L4L8L2A  ARCHITECTURAL UNIT 3,185.16 3,185.16
L4P0100 CONTRACTING OPERATIONS 1,255.26 1,255.26
BRANCH
L4P0200  CONTRACTING EXECUTION 4,184.61 4,184.61
BRANCH
Subtotal: 1,397,699.06 664,865.51 664,865.51
L1PO000  CONTRACTING DIVISION (b) (7)(E) 98,213.52 98,213.52
L1P0200  EAST REGION BRANCH 501,359.48 501,359.48
L1L0270  COST & STRUCTURAL 1,971.68 1,971.68
ENGINEERING
L1L027B  COST ENGINEERING UNIT 7,571.91 7,571.91
L1L0270  COST & STRUCTURAL 31,676.56 31,676.56
ENGINEERING
L1L027B  COST ENGINEERING UNIT 78,773.84 78,773.84
L1PO300  WEST REGION BRANCH 182,715.92 182,715.92
7,250.00 7,250.00
F & A OFFICER USAED LOS ANGELES
L1L027B  COST ENGINEERING UNIT (b) (7)(E) 62,661.51 62,661.51
L1L0840  HYDROLOGY & HYDRAULICS 17,029.92 17,029.92
SECTION
Subtotal: 1,174,986.51 989,224.34 989,224.34
b) (7)(E
M5L1FKO  E&C DIV, DES BR, CIV DES SEC (6) (1)(E) 54,376.63 54,376.63
M5L1FPO  E&C DIV, DES BR, MILITARY DES 20,183.18 20,183.18
M5L1LAA  E&C DIV, HTRW DESIGN CENTER 85,300.36 85,300.36
M5L1LDO E&C DIV, ER SUPPORT SECTION 151,018.50 151,018.50
M5P0700 CONTR DIV, EXECUTION BRANCH 92,330.87 92,330.87
M5L1LDO  E&C DIV, ER SUPPORT SECTION 50,054.87 50,054.87

BW11 FOIA CBP 006715
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PR&C No.

Obligation No.

W45XMA81133579

DACW63-6-08-0139

W45XMA81133582

DACW63-6-08-0242
W45XMA81133582
DACW63-6-08-0242

W45XMA81133583

DACW63-6-08-0162

WA45XMA81153962

DACW63-6-08-0184

W45XMA81153968

DACW63-6-08-0296

WA45XMA81153970

DACW63-6-08-0263

WA45XMA81153971

DACW63-6-08-0295

WA45XMA81153972

WA45XMA81153974

DACW63-6-08-0253
W45XMA81153974
DACW63-6-08-0253

WA45XMA81153977

Line Item MOA Description

DO No.

e ) () ) (1))

1

NA

NA

NA

NA

NA

NA

NA

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)

APPRAISED VALUE PROJ-O-21, SECT-
$2,500.00 --- Project No.:
(B) (N(E)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O-18, SECT-
$26,600.00 --- Project No.:

(6) (N(E)

OFFER TO SELL

PF225 TRACT NO. RGV (b) (6 -- Project
o IR

OFFER TO SELL

APPRAISED VALUE PROJ-O-18, SECT-
$7,600.00 --- Project No.:
(b) (7)(E)]

OFFER TO SELL PF225

PF225 APPRAISED VALUE PROJ-0-03, SECT-
MCS, TRACT AND

%,700.00 - Project

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
vcs [IQXGIM s1.,000.00
I - Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
/ (b) (6)
(b) (6) $1,000.00 JOYO)

--- Project No.: [QIGQIG)

OFFER TO SELL

PFZZSWVALUE PROJ-0-03, SECT-
MCS, $9,700.00 JIQIGH -
Project No.: [EQIG)

OFFER TO SELL

PF225 APPRAISED VALUE PR0OJ-0-03, SECT-
ves, IOICEE54.200.00 JIOICH -
- Project No.: [QIQIG]

PF22 No¥ .

MCS,
(XN 55.500.00 lOIGH —

Project No.: [ QIQIQ)

OFFER TO SELL

ApDITIONAL LAND PAYMENT RGV-Mcs [l
-- Project No.: [QIGQIE)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name

Vendor

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Labor
Code

Resource Authorized
Code

Obligation Cumulative
Budget Amount Expenditures
2,875.00 2,875.00
26,600.00 26,600.00
32,888.00 32,888.00
7,600.00 7,600.00
2,000.00 2,000.00
1,750.00 0.00
3,000.00 3,000.00
13,000.00 13,000.00
0.00 0.00
5,500.00 5,500.00
800.00 800.00
7,000.00 7,000.00

+aternaluse-only
01/13/10 (16:19)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.
Work Item:

DACW63-6-08-0345

W45XMA81153978

DACW63-6-08-0254
W45XMA81153978
DACW63-6-08-0254

W45XMA81153983

DACW63-6-08-0283

W45XMA81153996

DACW63-6-08-0188

W45XMA81153998

DACW63-6-08-0190

WA45XMA81154000

DACW63-6-08-0355

WA45XMA81154004

DACW63-6-08-0266

W45XMA81154007

DACW63-6-08-0290

W45XMA81154016

DACW63-6-08-0185

W45XMA81154018

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Code Budget Amount Expenditures
DO No. Vendor
Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)
mcs, TRAC (@8 $7,000.00 OIG)
I - Project No.: QIR
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
(b) (7)(E)
7,100.00 7,100.00
Project No.: [QIGQIG]
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
2 AND cOsT RGV-MCs-IBXE) 2,500.00 2,500.00
-- Project No.: [QIQIG
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 8,500.00 8,500.00
mcs, TRACT (IR $8,500.00
I - Project No.:
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 8,000.00 8,000.00
Mcs, TRACT@IR), 1009-E1 $6,400.0OXE)
N --- Project No.: QIQIG)
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 6,950.00 6,950.00
[QIQ)
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPRAISED VALUE PROJ-0-03. SECT- 6,150.00 6,150.00
MCS, TRACT b) (6
$5,750.00 JIQXGM - Project No.: QIQE)
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPRAW- 11,000.00 11,000.00
RACT-
$11,200.00 DONNA WATER
T NO 1 --- Project No.: RIGIG)
NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
1 APPRAISED VALUE. PROJ-O-07. SECT- 18,100.00 18,100.00
RACT (b) (6)
Project No.: [QIGIG]
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPR, Q- - 2,900.00 2,900.00
MCS, TRACT-
$2,900.00 --- Project
No.:
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1,000.00 1,000.00

1 PF225 APPR LUE PROJ-0-03, SECT-
MCS, TRACT $1,000.00 NONE KNOWN

+aternaluse-only
01/13/10 (16:19)

Undelivered Commitments

Orders

(b) (5)



DCDD1WC
Cross-Out


+aternaluse-only
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Page 99 of 206 Detail Report for P2 Project [(QX@IE)PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor
Work Item: - Fwi: RIQIS LND1500-SWF - RE Land Acquisition Costs ) (Est Duration: 01-FEB-08 - 12-MAR-10)
--- Project No.: [QIQIG)
DACW63-6-08-0181 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
(b) (7)(E)}
W45XMA81154019 PF225 APPRAISED VALUE PROJ-0-03, SECT- 13,100.00 13,100.00
mcs, TRACT-RI$10,600.00 JIOIG)
--- Project No.: [QIGQIG)
DACW63-6-08-0304 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81154020 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 8,800.00 8,800.00
mcs, TRACTIRI@) $8,800.00 JIOIG)
--- Project No.: [QIGQIG)
DACW63-6-08-0122 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81154023 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 9,100.00 9,100.00
MCS, TRACT I@X@I$9,100.00 JIOICHHN -
-- Project No.: [QIQIG]
DACW63-6-08-0256 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81154027 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 10,000.00 10,000.00
Mcs, TRACT@IE] 1003-E1, 1003-E2, 1003~
E4 $8,400.00 (b) (6) --- Project
No.: [RQIUB]
DACW63-6-08-0191 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81154040 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 7,705.00 7,705.00
MCS, TRACT! (b) (6)
[OXCEE $6.700.00 JIOICHH
Project No.: [QIGIG]
DACW63-6-08-0187 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81154110 1 PF225 APPRAISAL VALUE PROJ-0-18, SECT- 9,400.00 9,400.00
rACT (QEG) b) (
Project No.: [QIGIS/
DACW63-6-08-0062 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164271 1 PF225 APPRAISED VALUE PROJ-O-15, SECT- 13,500.00 13,500.00
TRACT [DIONOIGI - Project
No.:
DACW63-6-08-0279 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164271 2 FINAL DT AND INTEREST OWED TRACT- 25,011.02 25,011.02
@I} - Project No.: (RIS
DACW63-6-08-0279 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164298 1 PF225 APPRAISED VALUE PROJ-O-01, SECT- 22,100.00 22,100.00
RGC, TRACT-
(b) (6) --- Project No.: [QIQIG)
DACW63-6-08-0261 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164307 1 PF225 APPR, -0 _ 8,000.00 8,000.00
RGC, TRACT
(b) (6) --- Project No.: [QIYIG)
DACW63-6-08-0178 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

BW11 FOIA CBP 006718


DCDD1WC
Cross-Out
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Page 100 of 206 Detail Report for P2 Project [(QX@IE)PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor
Work Item: - Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)
(b) (7)(E)

W45XMA81164310 PF225 APPRA - 7,400.00 0.00
RGC, TRACT )
I - Project No.: QIYG

DACW63-6-08-0241 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81164311 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 11,200.00 11,200.00
RrGC, TRACTICIOMIPIG)
Project No.: [QIGQIG!

DACW63-6-08-0225 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81164313 1 PF225 APPRA b a VALUE PROJ-0-01, SECT- 8,000.00 8,000.00
rec, TRACT MG (b) (6)
Project No.: [QIGQIG!

DACW63-6-08-0244 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81164314 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 10,900.00 10,900.00
rGc, TRACT-IQIG) (b) (6) -
- Project No.: RIQIG)

DACW63-6-08-0239 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81174370 1 PF225 APPRAISED VAL -0- CT- 35,000.00 35,000.00

RAC
- Project No.: [QIQIG

DACW63-6-08-0077 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81174371 1 PF225 APPRAISED VALUE PROJ-O-16, SECT- 1,150.00 1,150.00
| RSO 6 (b) (6)
Project No.: [QIGQIG]

DACW63-6-08-0027 NA OFFER TO SELL PF225 CLERK, UNITED STATES DISTRICT COURT

W45XMA81174372 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 14,000.00 14,000.00
RrGC, TRACTI@E@RI0 GRANDE SCHOOL
DISTRICT --- Project No.: [QIQIE]

DACW63-6-08-0252 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174373 1 APPRA Q VA o) - 7,500.00 7,500.00

TRACTIRAS)

Il - Project No.:

DACW63-6-08-0079 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174374 1 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 7,800.00 7,800.00
RGC [(DIGDIB@] - Project No.: QIGE

DACW63-6-08-0224 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81174375 1 PF225 APPRALSED VALUE PROJ-0-02, SECT- 4,600.00 4,600.00
reC, TRAC [(QEQIIOIGEE --- Froject
[N () (7)(E))

DACW63-6-08-0125 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81174376 1 PF225 APPRA D VALUE PROJ-0-02, SECT- 3,105.00 3,105.00
rec, TRACTIOIONGIG)
Project No.: [QIGQIG/

DACW63-6-08-0179 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174377 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 24,100.00 24,100.00
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PR&C No.

Obligation No.
Work Item:

DACW63-6-08-0202

WA45XMA81174378

DACW63-6-08-0182

WA45XMA81174379

DACW63-6-08-0189

WA45XMA81174380

DACW63-6-08-0186

WA45XMA81174381

DACW63-6-08-0199

WA45XMA81174382

DACW63-6-08-0309
W45XMA81174382
DACW63-6-08-0309

WA45XMA81174383

DACW63-6-08-0236
WA45XMA81174383
DACW63-6-08-0379

WA45XMA81174384

WA45XMA81174386

DACW63-6-08-0235
W45XMA81174386

DACW63-6-08-0235

Line Item MOA Description

Code

DO No.

FWI:

NA

NA

(b) (7)(E)

(b) (7)(E)

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)

RGC, TRACT QIO MV RIO GRANDE CITY LP

--- Project No.: [QIQIG)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC, TRACTIOX®) (b) (6)
Project No.: QIQIQ)

OFFER TO SELL

PF225 APPR,
RGC, TRACT

Q- T-

[OXGE - Proiect No.: RIQIQ

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-
rac, TRACTIOKCIOIGEN - Project

No.: RIYIE

OFFER TO SELL

OFFER TO SELL

PF225 APPRAISED VALU

RGC, TRACT
- Project N

OFFER TO SELL

OFFER TO SELL

RGC. TRAC
(b) (6)

- Project No.: [QIQIG)

OFFER TO SELL

Project No.: [QIGQIG]

OFFER TO SELL

rev-roC AR

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-
(b) (6)

PF225 APPRAISED VALUE PROJ-0-022, SECT-

RGC, TRACT (NG (b) (6)

--- Project No.: [QIQIE/

OFFER TO SELL TRACT RGV (b) (6)

INCREASED AMOUNT --- Project No.: [QIQIG]

(b) (6) -

ofreR 70 SeLL TRACT RGV-rGC IIENE]

OFFER TO SELL PF225 PROJECT

0 SELL TRACT RGV-RGC-(OXE))
[ (b)) (6) BIEATE (e

ADDITION TO NEGOTIATED
PRICE --- Project No.: [QIQIQ)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name

Vendor

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Labor
Code

Resource Authorized

Code

Obligation Cumulative
Budget Amount Expenditures
21,000.00 21,000.00
10,000.00 10,000.00
8,500.00 8,500.00
10,500.00 10,500.00
39,700.00 0.00
40,300.00 0.00
21,200.00 2,000.00
8,800.00 0.00
0.00 0.00
8,400.00 0.00
39,600.00 39,600.00

+aternaluse-only
01/13/10 (16:19)

Undelivered Commitments

Orders

(b) (5)
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HVH(b) (6), (b) (7)(C) 01/13/10 (16:19)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

work item: [DISBNR Fwi: @RIGE  LND1500-SWF - RE Land Acquisition Costs (@EGIE) (Est Duration: 01-FEB-08 - 12-MAR-10)

() (7)(E
W45XMA81174387 1 PF225 APPR, HeE CT- 20,900.00 20,900.00
CT %&
M-- Project No.: [QIGQIG]

DACW63-6-08-0203 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81225371 1 APPRAISED VALUE PROJ-O-21, SECT- 8,500.00 8,500.00
TrACT (DEOOIGHE - Project No.:
(b) (7)(E)
DACW63-6-08-0100 NA OFFER TO SELL PF225 CLERK, UNITED STATES DISTRICT COURT
W45XMA81225460 1 PF225 APPRAISED VALUE PROJ-O-15, SECT- 0.00 0.00
W45XMA81225468 1 PF225 APPRAISED VALUE PROJ-O-12, SECT- 1,000.00 1,000.00
rACT-[QNG) [BIG)
--- Project No.: [QIQIQ)
DACW63-6-08-0223 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81225511 1 APPRAISED VALUE PROJ-O-15, SECT- 5,200.00 5,200.00
racT IEEECTCNE
DACW63-6-08-0104 NA OFFER TO SELL PF225 CLERK, UNITED STATES DISTRICT COURT
W45XMA81225590 1 PF225 APPRAISED VALUE PROJ-0O-18, SECT- 8,200.00 8,200.00
RACT(DIG
--- Project No.:
DACW63-6-08-0173 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81225610 1 PF225 APPRA D_VALUE PROJ-O-18, SECT- 8,100.00 8,100.00
[ (b) (6) === (b) ()
Project No.: [ QIQIQ/
DACW63-6-08-0110 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81225630 1 5 APPRAISED VALUE PROJ-0O-18, SECT- 12,000.00 12,000.00
TRACTIONG))
--- Project No.:
DACW63-6-08-0274 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81225631 1 PF225 APPRAISED VALUE PROJ-O-18, TRACT- 8,050.00 8,050.00
(b) (6) (b) (6) ) --- Project
No.: [DIWIG!
DACW63-6-08-0111 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81225632 1 PF225 APPR '6 ALUE PROJ-0O-18, SECT- 6,500.00 6,500.00
[ RI(O) (6*="1)6)
- Project No.: QIGIS)
DACW63-6-08-0146 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81225633 1 PF225 APPRAISED VALUE PROJ-O-18, SECT- 7,900.00 7,900.00

B rrAcTIOXG) (b) (6)
W - Project No.:[QIGQ

BW11 FOIA CBP 006721
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PR&C No.

Obligation No.

DACW63-6-08-0288
WA45XMA81255878

DACW63-6-08-0280
DACW63-6-08-0319

DACW63-6-08-0365
DACW63-6-08-0366

W45XMA81255879

DACW63-6-08-0170

W45XMA81255880

DACW63-6-08-0318

W45XMA81255881

DACW63-6-09-0041
DACW63-6-09-0042
DACW63-6-09-0043
DACW63-6-09-0044

W45XMA81255882

WA45XMA81255883

DACW63-6-08-0209

WA45XMA81255884

WA45XMA81255885

DACW63-6-08-0237

WA45XMA81265927

DACW63-6-08-0119

WA45XMA81265979

NA

NA
NA
NA
NA

[N

NA

[N

NA

[N

NA
NA
NA

[

-

NA

-

i

NA

[iN

NA

[iN

DO No.

Work Item: - CYVEN0) (7)(2)
(b) (7)(E)]
PF225 APPRA|SED p
[ el (b) (6 (b) (6)

--- Project No.: @] (7)(E)

OFFER TO SELL
OFFER TO SELL
OFFER TO SELL
OFFER TO SELL

APPRAISED VALUE PROJ SECT-
racT-(QXG) (b) (b)

Project No.: [ RIQIQ)
OFFER TO SELL

[OX(
- Project No.: (QIQIG)

OFFER TO SELL

PF225 APPRA D VALUE PRO -SECT-
RacT (OXE) PIG)
(b) (6) - Project
No.: [QIQIG)
OFFER TO SELL PF225 PROJECT
OFFER TO SELL PF225 PROJECT

OFFER TO SELL PF225 PROJECT
OFFER TO SELL, PF225 PROJECT

APPRAISED VALUE PROJ-O- T-
e (0) (6) [OIG) GM

HARLINGEN IRRIGATION DIST# 1 (CAMERON

CO #1) --- Project No.: [QJQIG)]

PF225 APPRAISED VALUE PROJ-O-16, SECT-

" REYYS () (6) (b) (6)

Project No.: QIQIQ)
OFFER TO SELL

PF225 APPR/i iii iﬁ :E iﬁgiiii iifT
BRI TRACT

WRRIGATION DIST#1 --- Project No.:
PF225 APPRAISED PROJ-O-14 _
BESRACT (b) (6) (b) (6)

- Project No.: (QIQIG)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O-03, SECT-
MCS, TRACT
UNKNOWN OWNER --- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-0
mcs, TRACTIDE®)] (b) (6)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Line Item MOA Description Org Code Org Name
Code
Vendor
LND1500-SWF - RE Land Acquisition Costs ) (Est Duration: 01-FEB-08 - 12-MAR-10)
OFFER TO SELL (b) (6) .

CLERK UNITED STATES DISTRICT COURT FOR THE

(b) (6)

CITIFINANCIAL

-REGIONAL MEDICAL CENTER

CLERK UNITED STATES DISTRICT COURT FOR THE

CITY OF DEL RIO

b) (6

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Labor
Code

Resource Authorized Obligation Cumulative
Code Budget Amount Expenditures
215,000.00 215,000.00

275,000.00 275,000.00

1,200,000.00 1,200,000.00

450,000.00 450,000.00

0.00 0.00

15,000.00 15,000.00

0.00 0.00

8,000.00 8,000.00

1,000.00 1,000.00

8,100.00 8,100.00

Undelivered

+aternaluse-only
01/13/10 (16:19)

Commitments

Orders

b) (5)
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HVH(b) (6), (b) (7)(C) 01/13/10 (16:19)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

work item: [ESBER Fwi: QI@E  LND1500-SWF - RE Land Acquisition Costs [@E@IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)
Project No.: [ QIQIQ)

DACW63-6-08-0255 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

(b) (7)(E)
APPRAISED VALUE PROJ-0-17, SECT-
W’RACT (b) (6) (b) (6) - Project
No.: [QIQIQ)

(D) (5)

WA45XMA81296545

i

DACW63-6-08-0127 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296548 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 4,200.00 4,200.00
rGC, TRACT [ONQ) NKNOWN OWNER ---
Project No.: [QAGQIS)]
DACW63-6-08-0124 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296549 1 APPRAISED VALUE PROJ SECT- 275,000.00 275,000.00
rRACT [RIG) (b) (6)
Project No.: [QIGIG]
DACW63-6-08-0193 NA OFFER TO SELL PF225 PROJECT (b) (6)
WA45XMA81296552 1 PF225 APPRAISED VALUE PROJ-0-19, SECT- 22,700.00 22,700.00
IR TRACT IOIG) (b) (6)
Project No.: [QIGIG]
DACW63-6-08-0258 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296552 2 TIONAL NEGOTIATED SETTLEMENT RGV- 22,700.00 22,700.00
- Project No.: [QIQIG]
DACW63-6-08-0258 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296559 1 BE225 APPRAISED VALUE PROJ-O-14, SECT- 18,100.00 0.00
(6) D
(b) (6) -- Project
No.: RIWE
DACW63-6-08-0339 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296560 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 9,500.00 0.00
RGC, TRACT [DJG) (b) (6)
-- Project No.: [QEQIGE]
DACW63-6-08-0201 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296561 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 12,000.00 12,000.00
rec, TRACT{DNG) (b) (6)
Project No.: [QIGQIG!
DACW63-6-08-0250 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMAB1296562 1 PF225 APPRAISED VA 15,000.00 15,000.00
rcc, TRACT HONQ)
- Project No.: [RIQIG
DACW63-6-08-0334 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296578 1 PF225 APPRW, SECT- 1,000.00 1,000.00
RGC, TRACTA
UNKNOWN OWNER --- Project No.: (DG
DACW63-6-08-0126 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296701 1 PF225 APPRAISED VALUE PROJ-0-12, SECT- 1,150.00 1,150.00

B+t EEOION
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Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: - Fwi: @IQE  LND1500-SWF - RE Land Acquisition Costs [@J@IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)

[OXGN --- Project No.: QUG

DACW63-6-08-0148 NA OFFER TO SELL PF 225 PROJECT CLERK, UNITED STATES DISTRICT COURT
() (E),
W45XMA81296701 2 ApDITIONAL PURCHASE PrICE Rov [ BIG 1,850.00 1,850.00
--- Project No.: [QIQIG)
DACW63-6-08-0148 NA OFFER TO SELL PF 225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMAB1306784 1 PF225 APPRAISED VALUE PRQJ-0-02, SECT- 11,100.00 11,100.00
rGC, TRACTICICIIKEOXGIM (sTARR-
CAMARGO BRIDGE CO) --- Project No.:
(©) ()E)
DACW63-6-08-0229 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMAB1326968 1 5 APPRAISED VALUE PROJ-0-16, SECT- 1,200.00 1,200.00
TRACT IDJG) (b) (6) (ET
AL) --- Project No.: [QIGQIB]
DACW63-6-08-0136 OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMAB1336978 PF225 APPRAISED VALUE COMB 85,000.00 85,000.00
PACKAGES: (SECT TRACT- | (SECT-
B TRACTS -
Project No.: (K&
DACW63-6-08-0297 OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMAB81336980 PF225 APPRAISED VALUE COMBINED TRACTS: 123,100.00 123,100.00
e 1 (b)(6) ey (6)
(b) (6) RG 6)
CITY OF (b) (6)
CITY MGR --- Project No.: [ RIQIE)
DACW63-6-08-0332 OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMAB1336980 0oL SETTLEMENT RGVREESEE) - project 30,500.00 30,500.00
No.: DIQIE)
DACW63-6-08-0332 OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81336981 PF225 APPRAISED VALUE PROJ-0-18, SECT- 2,500.00 2,500.00
TRACT- (6)
(b) (6) - Project No.:
CIE)
DACW63-6-08-0212 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMAB1336983 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 1,000.00 1,000.00
Mmcs, TRACT- BRG] (b) (6)
Project No.: [QIGQIG!
DACW63-6-08-0183 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81336999 1 REIMBURSEMENT OF DAMAGES -JIQXG) 889.50 889.50
[OXEYroGRESO, TX --- Project No.:
() (E)
W45XMA81336999 NA OTHER MISCELLANEOUS PURCHASE BIB)
W45XMAB81336999 2 CHECK FEE .17% --- Project No.: RIS 15.12 15.12
W45XMA81336999 NA OTHER MISCELLANEOUS PURCHASE BIB)

(b) (5)

BW11 FOIA CBP 006724
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PR&C No.

Obligation No.
Work Item:

WA45XMA81347281

DACW63-6-08-0141

WA45XMA81357411

DACW63-6-08-0248

WA45XMA81357412

DACW63-6-08-0243

W45XMA81357481

DACW63-6-08-0336

WA45XMA81357520

DACW63-6-08-0338

WA45XMA81367597

W45XMA81367605

DACW63-6-08-0220

W45XMA81367609

DACW63-6-08-0303
WA45XMA81367687
DACW63-6-08-0217
DACW63-6-08-0371
WA45XMA81387740
DACW63-6-08-0305

W45XMA81387741

WA45XMA81387742

Line Item MOA

Description

Code

DO No.

Fwi: QIGIGE]

(b) (7)(E)

1

NA

NA

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)

PF225 APPRAISED VALUE PROJ-0O-15, SECT-

B TRAC UNKNOWN OWNER ---
Project No.:

OFFER TO SELL

5 APPRAISED VALUE PROJ-O-17, SECT-
b) (6)

TRACT RIS

(ET UX) --- Project No.: [QIQIG
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O-18, SECT-

BERACcTRIG) (b) (6)
Project No.: [QAQIS]

NA

NA

NA

NA

NA

NA
NA

NA

1

1

OFFER TO SELL

APPRAISED VALUE PR0OJ-0-06, SECT-
RACTS-4 (b) (6)
HIDALGO COUNTY WATER
DISTRICT #3 --- Project No.: (DI

OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-0-04, SECT-

HIDALGO COUNTY
WATER AND IMPROVEMENT DISTRICT #1 ---
Project No.: [QIGIG]

OFFER TO SELL

APPRAISED VALUE PROJ-0-04, SECT-

RAC (b) (6)

- Project No.:
PF225 APPRAISED VALUE PR0OJ-0-01, SECT-
RGC, (b) (6)

(0) (6)

OFFER TO SELL

-- Project No.: QIQIQ)

PF225 APPRAISED VALUE PR0OJ-0-01, SECT-
RGC, TRACTS OB
(b) (6 -- Project No.: [DIQIE)

OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-0-02. SECT-

b) (6 -
RGC, TRAC: (é)b()ngg) (b) (6)

Project No.
OFFER TO SELL
OFFER TO SELL PF225 PROJECT

LAND AcqQuisTioN TRACT RV REDIG)

Project No.: [QIGQIG]
OFFER TO SELL

pURCHASE LAND TRACT RGV [llll4000 PF
225 PROJECT --- Project No.: [RJUIG)

LAND ACQUISITION RG (b) (6)
I Project No.: RIGIS)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name

Vendor

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT
CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Labor
Code

Resource Authorized

Code

Obligation Cumulative
Budget Amount Expenditures
4,750.00 4,750.00
1,650.00 1,650.00
16,244.38 16,244.38
24,300.00 24,300.00
14,000.00 14,000.00
0.00 0.00
18,500.00 18,500.00
19,800.00 19,800.00
26,000.00 26,000.00
6,100.00 6,100.00
0.00 0.00
39,700.00 39,700.00

Undelivered

+aternaluse-only
01/13/10 (16:19)

Commitments

Orders

(b) (5)

BW11 FOIA CBP 006725
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PR&C No.

Obligation No.

Work Item: -

W45XMA81407860

DACW63-6-08-0352

WA45XMA81418014

DACW63-6-08-0230

W45XMA81418054

DACW63-6-08-0347

WA45XMA81448685

DACW63-6-08-0340

WA45XMA81448686

DACW63-6-08-0356

WA45XMA81509137

DACW63-6-08-0287

WA45XMA81509330

DACW63-6-08-0264

WA45XMA81529556

DACW63-6-08-0363

WA45XMA81529557

DACW63-6-08-0364

WA45XMA81529558

DACW63-6-08-0249

WA45XMA81529559

DACW63-6-08-0307

Line Item MOA

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

DO No.

Fwi: QIGIGE]

2

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

Project No.: [QIGIG]

OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

Description Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Code Budget Amount Expenditures
Vendor
LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)
PROJ 0-11; SECT:HR; TRACTRXQ FINAL 75,100.00 75,100.00
JUDGEMENT FOR SETTLEMENT TEXAS PARKS
AND WILDLIFE $75,100.00 (TOTAL
SETTLEMENT: $105,000.00) --- Project No.:
(b) (7)(E)
OFFER TO SELL PF225 PROEJCT CLERK, UNITED STATES DISTRICT COURT
APPRAISED_VA PROJ-0-16 17,000.00 17,000.00
(b) (6)
-- Project No.:
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
PF225 APPRAISED VALUE PROJ-O-21, SECT- 114,000.00 114,000.00
B TRAC NATURE CONSERVANCY ---
Project No.:
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
PF225 APPRAISED VALUE PROJ-0-02, SECT- 18,000.00 18,000.00
RGC, TRACT (b) (6) -
Project No.:
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 2,500.00 2,500.00
RGC. TRACTS (b) (6)
(b) (6) -~ Project No.: (GIQIE]
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
PF225 APPRAISED V, Q- CT- 13,200.00 13,200.00
RGC, TRACT‘W@
-- Project No.: [QIGQIG]
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
PF225 APPRAISED VALUE PROJ-0-09, SECT- 24,600.00 24,600.00
BN RACTS
Project No.: [QIGIG]
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
LND1500-SWF - RE LAND ACQUISITION 282,750.00 282,750.00
COSTS - 001 --- Project No.:
(b) (7)(E)
OFFER TO SELL CLERK UNITED STATES DISTRICT COURT FOR THE
PURCHASE TRACT n@ - Project 40,590.00 40,590.00
No.: (QIGIE]
OFFER TO SELL CLERK UNITED STATES DISTRICT COURT FOR THE
OFFER TO SELL TRACT RGV-RGC--- 1,000.00 1,000.00
Project No.: [QIGQIG]
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
OFFER TO SELL TRACT RGV [OIQ) --- 9,300.00 9,300.00

internal-use-only
01/13/10 (16:19)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.
Work Item:

W45XMA81539580

DACW63-6-08-0323

W45XMA81539598

WA45XMA81549681
DACW63-6-08-0354
WA45XMA81560331
DACW63-6-08-0310
WA45XMA81631793
DACW63-6-08-0298
WA45XMA81632020
DACW63-6-08-0320
WA45XMA81632021
DACW63-6-08-0357
W45XMA81632023
DACW63-6-08-0321
W45XMA81632030
DACW63-6-08-0342
W45XMA81632040
DACW63-6-08-0335
W45XMA81632041
DACW63-6-08-0322

W45XMA81642207

DACW63-6-08-0300

W45XMA81753606

WA45XMA81753626

Line Item MOA Description

DO No.

Fwi: QIGIGE]

1

NA

-

[N

[N

NA

[N

NA

[N

NA

[N

NA

[N

NA

[N

NA

[N

NA

[N

NA

[N

NA

Code

[(0) (7)(E;

PF225 APPRAISED VALUE PROJ-0-02, SECT-
Q

No.: [ RIYIE

OFFER TO SELL

OFFER TO SELL TRACT RGV-RGCIOIG)
@IB] Project No.: [RQIGIE]

OFFER TO SELL TRACT RGVJIBDIG]
I - Froject No.: [QIYIG)

OFFER TO SELL PF225 PROJECT

oreer 10 seLL 1racT rov DI IR
ot o QIUE

OFFER TO SELL

orrer 70 seLL TRACT ReV EHOIG)

Project No.: [ QIQIG)
OFFER TO SELL

OFFER TO SELL TRACT RGV-RGC{DX@) .27
ACRES --- Project No.: [QIQIG]

OFFER TO SELL PF225 PROJECT

OFFER TO SELL TRACT RGV-RGC{BHXE)]
Project No.: [ QIQIG)

OFFER TO SELL

OFFER TO SELL RGV-RGC{RJB)]--- Project
No.: DIQIE)

DACW63-6-08-0321

OFFER TO SELL RGV
No.: [RIWIE

OFFER TO SELL

[OIB)--- Project

LND1500-SWF - RE Land Acquisition Costs
[OIVIE) --- Project No.: RIQIG!

OFFER TO SELL PF225 PROJECT

OFFER TO SELL RGV-RGARI®B)] --- Project
No.: RIRIE)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRACT{QKB] UNKNOWN OWNER ---
Project No.: [RQEQIG!

OFFER TO SELL

(b) (6)
() (7)CE)

- Project No.:

PF225 APPRAISED VALUE PROJ-0O-10, SECT-

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor

25,700.00 25,700.00

CLERK, UNITED STATES DISTRICT COURT
0.00 0.00
20,600.00 1,300.00

CLERK, UNITED STATES DISTRICT COURT
40,000.00 40,000.00

CLERK, UNITED STATES DISTRICT COURT
5,600.00 5,600.00

CLERK, UNITED STATES DISTRICT COURT
5,000.00 5,000.00

CLERK, UNITED STATES DISTRICT COURT
3,500.00 3,500.00

CLERK, UNITED STATES DISTRICT COURT
4,000.00 4,000.00

CLERK, UNITED STATES DISTRICT COURT
2,000.00 2,000.00

CLERK, UNITED STATES DISTRICT COURT
4,500.00 4,500.00

CLERK, UNITED STATES DISTRICT COURT
3,100.00 3,100.00

CLERK, UNITED STATES DISTRICT COURT
3,300.00 3,300.00

CLERK, UNITED STATES DISTRICT COURT
0.00 0.00
0.00 0.00

+aternaluse-only
01/13/10 (16:19)

Undelivered Commitments

Orders

(b) (5)


DCDD1WC
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PR&C No.

Obligation No.

WA45XMA81753680

DACW63-6-08-0353

WA45XMA81763804

DACW63-6-08-0369

WA45XMA81774096

WA45XMA81774098

DACW63-6-08-0337

WA45XMA81784356

DACW63-6-08-0350
W45XMA81927440
DACW63-6-08-0373

W45XMA81989076

DACW63-6-08-0348
W45XMA81999378
DACW63-6-08-0349
WA45XMA82009598
DACW63-6-08-0351

WA45XMA82111475

DACW63-6-08-0389

WA45XMA82111475

Line Item MOA Description

NA

NA

[iN

[N

NA

[iN

NA

[iN

NA

[iN

[iN

[N

[N

N

Code

DO No.

work ttem: [DINDIE P RIEE

(b) (7)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 12-MAR-10)

B rrACTS ) (6) (b) (6)
(b) (6) -~ Project No

APPRAISED VALUE PROJ-O0-19, SECT-
(b) (6) (b) (6)
RUSTEE --- Project No.: QXQIG

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0O-10, SECT-
(b) (6) .

(b) (6) [TAX ASSESSOR/COLLECTOR,
HIDALGO & CAMERON COUNTIES WATER
CONTROL & IMPROVEMENT DIST. #9 ---
Project No.: [ QIQIQ)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-20, SECT-
RACTS JIOIG) (b) (6)
1TY MGR CITY OF (DI -

Project No.: [ QIQIQ)

PFE225 APPRAISED VALUE PROJ-0-09, SECT-
TRACTS (b) (6)
REGISTERED AGENT FOR [(DNG)

FAMILY, LIMITED PARTNERSHIP --- Project

No.: [QIQIG)

OFFER TO SELL

PF225 APPRAISED VALUE PR0OJ-0-02, SECT-
RGC () (6) .
() (b) - Project No.: (QIQIG!

OFFER TO SELL

OFFER TO SELL RGV-RGC{@AQ) --- Project
No.: [QIQIQ)

OFFER TO SELL

PF225 PROJECT 0-14 TRACT RGV
LAND PAYMENT [@J@IGB) --- Project No.:
() (7)(E)

OFFER TO SELL

PF225, PROJECT 0-14 TRACT EEOIG)
I AND PAYMENT --- Project No.: [QEQIG)

OFFER TO SELL

orrer 70 SELL TRACT RGV [RENDIE -

Project No.: RIGQIQ)
OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-O-14, SECT-
S RACTIOIG) (b) (6)
[(QXG]-- Project No.: RIQIE)

OFFER TO SELL

orrer To seLL TRACT Rov-REOIG]

Project No.: RIQIQ)

(b) (6)

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor

233,000.00 233,000.00

CLERK, UNITED STATES DISTRICT COURT
48,500.00 48,500.00

CLERK, UNITED STATES DISTRICT COURT
0.00 0.00
14,580.00 14,580.00

CLERK, UNITED STATES DISTRICT COURT
2,400.00 0.00

CLERK, UNITED STATES DISTRICT COURT
8,600.00 8,600.00

CLERK, UNITED STATES DISTRICT COURT
5,600.00 0.00

CLERK, UNITED STATES DISTRICT COURT
10,300.00 10,300.00

CLERK, UNITED STATES DISTRICT COURT
7,700.00 7,700.00

CLERK, UNITED STATES DISTRICT COURT
43,600.00 0.00

(b) (6)

76,400.00 60,000.00

Undelivered

+aternaluse-only
01/13/10 (16:19)

Commitments

Orders



DCDD1WC
Cross-Out


Page 116 of 206

PR&C No.

Obligation No.

DACW63-6-09-0137
WA45XMA82173335
DACW63-6-09-0185

WA45XMA82324362

DACW63-6-08-0367
WA45XMA82475182
DACW63-6-08-0376

WA45XMA82527727

DACW63-6-08-0381
WA45XMA82538269
DACW63-6-09-0036
WA45XMA82538271
DACW63-6-09-0037
WA45XMA82538275
DACW63-6-09-0040
WA45XMA82538275
DACW63-6-09-0039
WA45XMA82538275
DACW63-6-09-0038

WA45XMA82569389

WA45XMA82569389

WA45XMA82674649

WA45XMA82674649

Line Item MOA Description

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

Code

DO No.

Work Item: - FWI: 3571JD

(b) (7)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

+aternaluse-only
01/13/10 (16:19)

Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Budget Amount Expenditures Orders
Vendor
LND1500-SWF - RE Land Acquisition Costs ) (Est Duration: 01-FEB-08 - 12-MAR-10)
OFFER TO SALE PF225 PROJECT CLERK UNITED STATES DISTRICT COURT FOR THE
®) O Rennded ) (=) B 172,000.00 172,000.00
Project No.: [QIGIG]
DECLARATION OF TAKING PF226 CLERK UNITED STATES DISTRICT COURT FOR THE
PF225 APPRAISED VALUE PROJ-0-02, SECT- 3,300.00 0.00
RGC, TRACT{®N®] UNKNOWN OWNER ---
Project No.: [QAGQIG]
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
RELOCATION AsSISTANCE - QX G) 630,000.00 630,000.00
Project No.: [QIGQIG]
RELOCATION ASSISTANCE PAYMENT (b) (6)
PF225 APPRAISED VALUE PROJ-0-14, SECT- 40,000.00 40,000.00
RACTRIG) (b) (6)
$40,000.00) --- Project No.:
(b) (7)(E)
OFFER TO SELL PF225 PROJECT (b) (6)
99,976.50 99,976.50
RELOCATION ASSISTANCE (b) (6)
STANCE, (b) (G) 84,477.93 84,477.93
O - Project No.:
RELOCATION ASSISTANCE (b) (6)
RELO ASSISTANCE 64,506.25 64,506.25
--- Project No.:
RELOCATION ASSISTANCE (b) (6)
RELO ASSISTANCE, 50,926.50 50,926.50
--- Project No.:
RELOCATION ASSISTANCE (b) (6)
RELO ASSISTANCE, (b) (6) 42,307.40 42,307.40
--- Project No.:
RELOCATION ASSISTANCE (b) (6)
PROFESSIONAL HOME INSPECTION OF 750.00 750.00
REPLACEMENT HOMES UNDER PL 91-646,
RELOCATION ASSISTANCE,
OTHER MISCELLANEOUS PURCHASE CARROLL'S INSPECTORS
ADDITIONAL FUNDS NEED FOR ACQUISITION 900.00 900.00

OF TRACT RGV-
PROJECT --- Project No.:

OTHER MISCELLANEOUS PURCHASE

BORDER FENCE

CLERK, US DISTRICT COURT

BW11 FOIA CBP 006729


DCDD1WC
Cross-Out


Page 140 of 206

PR&C No.

Obligation No.

Work Item: -

Work Item:

WA45XMA73460026

W9126G-07-D-0012

W45XMA80164097

W9126G-04-D-0014

W45XMA80164097

W9126G-04-D-0014

W45XMA80296040

W912BV-06-D-1002

W45XMA81082767

W9126G-07-D-0012

W45XMA81082767

W9126G-07-D-0012

W45XMA81082872

W9126G-07-D-0009

W45XMA81082872

W9126G-07-D-0009

W45XMA81082872

W9126G-07-D-0009

W45XMA81082872

W45XMA81082896

W9126G-04-D-0014

W45XMA81418071

W9126G-07-D-0010

Line Item MOA Description

7K158B

Code

DO No.

Fwi: QIGIGE]

Fwi: QIQE

(b) (7)(E)

0071

0029

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

LND2023-Title - SPL [@J@IG)] (Est Duration: 01-NOV-07 - 17-MAR-10)

LND2030-Survey - SWF [QX®IB] (Est Duration: 01-MAR-08 - 17-MAR-10)

PF225-REAL ESTATE METES/BOUNDS SURVEY
CONTRACT

DEL RIO MEETS AND BOUNDS

SURVEY STAKING PF225 --- Project No.:
(b) (7)(E)

STAKEOUT AND DEED PLOTTINGS

SURVEY STAKING PF225 --- Project No.:
(b) (7)(E)

STAKEOUT AND DEED PLOTTINGS

EAGLE PASS STAKEOUT SURVEY --- Project
No.: [RIWIE

FENCE STAKEOUT

IGE AMOUNT TO SURVEY RGV AREAS 10-12 &
18 --- Project No.:[QIQI&]

ARCHITECT ENGINEER SERVICES

INCREASE TO W9126G-07-D-0012, TASK
ORDER #0009 --- Project No.: [QJQIG)

ARCHITECT ENGINEER SERVICES

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7
&4 LND2030-SURVEY - SWF [QXQIB)] ---
Project No.: [RQIQIG

ARCHITECT ENGINEER SERVICES

IGE TO SURVEY RGV AREA P/0 17, 21, 20, 7
&4 LND2030-SURVEY - SWF [OJQIG) ---
PROJECT NO.: RIQIC)

ARCHITECT ENGINEER SERVICES

MOD TO BAKER TASK ORDER --- Project No.:
(b) (7)(E)

ARCHITECT ENGINEER SERVICES

MOD IGE TO SURVEY RGV AREA P/O 17, 21,
20, 7 &4 LND2030-SURVEY - SWF [QJYIE) --
- PROJECT NO.: [QIQIB) --- Project No.:

(b) (7)(E)

IGE TO SURVEY RGV AREAS 13 & 19 ---
Project No.: [QIGQIG]

METES AND BOUNDS CAMERON CTY

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- Project No.: [QJQIG!

RIO GRANDE VALLEY FENCE SURVEY

Undelivered

+aternaluse-only
01/13/10 (16:19)

Commitments

Orders

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor
Subtotal: 70,000.00 70,000.00 22,400.00
178,251.92 178,251.92
PRIME ENGINEERING AND ARCHITECTURE INC
336,997.23 336,997.23
LANDTECH CONSULTANTS, INC.
40,938.06 40,938.06
LANDTECH CONSULTANTS, INC.
257,944.40 257,944.40
WILSON & COMPANY, INC
524,973.32 524,973.32
PRIME ENGINEERING AND ARCHITECTURE INC
44,495.36 44,495.36
PRIME ENGINEERING AND ARCHITECTURE INC
2,074,113.14 2,074,113.14
MICHAEL BAKER JR.
276,108.90 276,108.90
MICHAEL BAKER JR.
239,069.74 191,548.40
MICHAEL BAKER JR.
0.00 0.00
297,151.13 297,151.13
LANDTECH CONSULTANTS, INC.
3,501,683.71 3,501,683.71

HDR ARCHITECTURE, INC.
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Cross-Out


Page 141 of 206

PR&C No.

Obligation No.

Work Item: _

W45XMA81418071

W9126G-07-D-0010

WA45XMA81418071

W9126G-07-D-0010

WA45XMA81418074

W9126G-07-D-0009

WA45XMA82101322

W9126G-07-D-0012

W45XMA83474056

WA45XMA83474056

W45XMA83474056

WA45XMA83474056

WA45XMA92525600

W912PP-09-D-0013

Work Item: -
Work Item: -

Work Item: _

Work Item: -

W45XMA00069300

W9126G-10-P-0043

Line Item MOA Description

DO No.

FWI:

0029

0029

0030

0012

NA

NA

DYO1

FWI:

FWI:

FWI:

FWI:

1

NA

Code

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)
(b) (V)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

LND2030-Survey - SWF [QR®IB] (Est Duration: 01-MAR-08 - 17-MAR-10)

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- PROJECT NO.:
RIME --- Project No.: RIS

RIO GRANDE VALLEY FENCE SURVEY

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- PROJECT NO.:

%ROJECT NO.: @IQI&] --- Project
No.:

RIO GRANDE VALLEY FENCE SURVEY

SURVEY RGV AREADIQ) (b) (6
PROPERTY, RGV [(OXC) (BAKER) ---
Project No.: [QIGQIG]

ARCHITECT ENGINEER SERVICES

pr225 MeTes/Bounps survey IEIENBIE -
Project No.: [QIGIG]

METES/BOUNDS SURVEY

URGENT SURVEY MOD ON 2 TRACTS (RGV-
B 006 & -1009) --- Project No.: (DIQIG)

OTHER MISCELLANEOUS PURCHASE

CHECK FEE/URGENT SURVEY MOD ON 2

TRACTS (RGV- (b) (6) --- Project
No.: [RQIUIB]

OTHER MISCELLANEOUS PURCHASE

METES & BOUNDS SURVEYS;
CAMERON.HIDALGO.STARR

COUNTIES ---
Project No.:

+aternaluse-only
01/13/10 (16:19)

Undelivered Commitments

Orders

(b) (5)

LND2032-Survey - SPA [OJ@IB) (Est Duration: 03-MAR-08 - 17-MAR-10)

LND2034-Survey - SPK [QX®IE)] (Est Duration: 03-MAR-08 - 17-MAR-10)

LND2036-Survey - SPL [OXQIE] (Est Duration: 03-MAR-08 - 17-MAR-10)

LND3000-Real Estate Project Management-SWF W9126 [@X@IB] (Est Duration: 02-APR-07 - 25-MAR-10)

RATIFICATION cosTs FORIQIGHN -
Project No.: [QIGIG]

FUNDING FOR TEMP SRVCS RE

CONTRACT CONSULTANTS, LLC

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor
50,398.53 35,274.15
HDR ARCHITECTURE, INC.
41,721.29 41,721.29
HDR ARCHITECTURE, INC.
11,064.72 11,064.72
MICHAEL BAKER JR.
44,311.03 42,311.03
PRIME ENGINEERING AND ARCHITECTURE INC
1,700.00 1,700.00
PRIME ENGINEERING & ARCHITECTURE, INC.
28.91 28.91
PRIME ENGINEERING & ARCHITECTURE, INC.
491,074.91 82,692.11
WILSON AND COMPANY, INC ENGINEERS
Subtotal: 10,000,000.02 8,412,026.30 7,938,997.78
Subtotal: 100,000.00 0.00 0.00
Subtotal: 200,000.00 0.00 0.00
Subtotal: 100,000.00 0.00 0.00
ADV&ASTSVC 15,229.63 0.00

BW11 FOIA CBP 006731
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PR&C No.

Obligation No.

Work Item: [QIQIG)]

WA45XMA82569566
WA45XMA82569566
WA45XMA82569566
WA45XMA82569566
W45XMA82569566
WA45XMA82569566
W45XMA82569566
WA45XMA82569566
W45XMA82569566
WA45XMA82569566

WA45XMA82569566

W45XMA82569566

WA45XMA82569566

WA45XMA82569566
W45XMA82569566

W45XMA82569566

Work Item: [OXQIG)
(b) (V)(E)

Work Item:

Work Item: [QIQIG)]

Work Item: [QIQIE]

WA45XMA82736380

Line Item MOA Description

DO No.

ZWIR () (7)(E)

7

NA

10

NA

11

NA

13

NA

14

NA

15

NA

16

NA

17

NA

FWI:

FWI:

FWI:

Fwi: [QIGIGE]

4

Code

PF225, 0-11 CR209 (L12030) --- Project No.:
() (N(E)

GOVERNMENT ORDER

PF225, 0-11, APPR'D CR208 (L12190) ---
Project No.: QIQIQ)

GOVERNMENT ORDER

PF225, 0-11 APPR'D CR212 (L12210) ---
Project No.: QIQIQ)

GOVERNMENT ORDER

PF225, O-11 CR224, STANDBY COSTS
(L12270) --- Project No.: [QIGQIE)

GOVERNMENT ORDER

PF225, 0-11, CR186 RELOCATE IRRIGATION
LINES (L12340) --- Project No.: [ QXQIG)

GOVERNMENT ORDER

PF225, 0-11 CR186(REV'D), RELOCATE
IRRIGATION LINE (LI12380) --- Project No.:
(b) (7)(E)

GOVERNMENT ORDER

PF225, 0-11 CR186(R), RELOCATE
IRRIGATION LINES (LI12690) --- Project No.:
(b) (7)(E)

GOVERNMENT ORDER

PF225, 0-11 CR256(R), EROSION
PROTECTION (L12700) --- Project No.: [ QIQIG)

GOVERNMENT ORDER

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

CON11510-0-11 -Contract for[(YK@IB)] PF [@IWIB] (Est Duration: 23-DEC-08 - 04-MAR-10)

USAED, GALVESTON

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor

55,659.70 0.00

USAED, GALVESTON
60,000.00 0.00

USAED, GALVESTON
100,000.00 0.00

USAED, GALVESTON
916,758.00 202,624.36

USAED, GALVESTON
150,000.00 0.00

USAED, GALVESTON
50,000.00 0.00

USAED, GALVESTON
125,000.00 0.00

USAED, GALVESTON
258,601.00 0.00

Undelivered

Internal use only
01/27/10 (14:30)

Commitments

Subtotal: 17,500,000.00

15,117,018.70

13,556,813.92

CON13190-0-3 - Contract for (Il miles PF [@IEIE| (Est Duration: 14-FEB-10 - 30-APR-10)

CON13400-0-2 -Contract for(Q] miles PF [QEQIE (Est Duration: 20-FEB-10 - 26-MAY-10)

CON13610-0-1 - Contract for miles PF [OXQIE)] (Est Duration: 06-FEB-10 - 12-APR-10)

@  pr225, 0-19A, RVl (2026-6) CONSTR,
CLINS 8A/8B/9/10 (LI 1160) - Project No.:

(B) (7)(E)

CON13820-0-19 -Contract for Q] miles PF [QIGIE)] (Est Duration: 12-JAN-09 - 14-OCT-10)

Subtotal: 6,117,711.00 0.00 0.00
Subtotal: 37,810,366.00 0.00 0.00
Subtotal: 23,363,089.00 0.00 0.00

_ 12,279,239.00 9,193,454.67

Orders




Page 49 of 207 Detail Report for P2 Project [(QX@IE)PF-225

SYH(b) (6), (b) (7)(C)

Internal use only
01/27/10 (14:30)

Undelivered Commitments

Orders

(b) (5)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Code Budget Amount Expenditures
Obligation No. DO No. Vendor
Work Item: - Fwi: QIQIE) DES5478-Program Management and Oversight-SPA [OJ@IB)] (Est Duration: 02-APR-07 - 07-APR-10)
CIE
WA45XMA72126514 1 PF225 PRELIM DSN PH SPT - SPA HTRW UNIT L4L8L4B ENVIRONMENTAL ENGINEERING 1,336.87 1,336.87
SEC
W45XMA72289259 1 PF225 LEGAL REVIEW OF PHASE 1 RFP'S - L4EO000  OFFICE OF COUNSEL 653.54 653.54
SPA OC
WA45XMA72289264 1 PF225 SPA DSN, L4L8L2D L4L8L2D  STRUCTURAL UNIT 87,051.50 87,051.50
WA45XMA72554052 1 PF225 - SPA POSTAGE/PRINTING --- Project 5,543.63 5,543.63
No.: (QIGIE]
W45XMA72554052 NA GOVERNMENT ORDER USAED, ALBUQUERQUE
WA45XMA72554052 2 PF225 DSN - SPA DA INTERN LABOR - 606.94 606.94
WKBOTHFED --- Project No.: [RIQIG]
W45XMA72554052 NA GOVERNMENT ORDER USAED, ALBUQUERQUE
WA45XMA73480411 1 PF225 PRELIM DSN PH SPT - L4H0520 L4H0520 HYDROLOGY AND HYDRAULICS 11,998.25 11,998.25
SECT
W45XMA73480413 1 PF225 PRELIM DSN PH SPT - L4L8L10 L4L8L10 COST ENGINEERING BRANCH 8,753.17 8,753.17
W45XMA73480415 1 PF225 CONTRACTING SUPPORT - L4P0000 L4P0O000  CONTRACTING DIVISION 239,262.02 239,262.02
W45XMA82111848 1 PF225 DESIGN - SPA L4L8L2A L4L8L2A  ARCHITECTURAL UNIT 3,185.16 3,185.16
WA45XMA93245426 1 PF225 SPA RFP SPT, L4P0100 L4P0100  CONTRACTING OPERATIONS 1,255.26 1,255.26
BRANCH
W45XMA93245429 1 PF225, SPA RFP SPT, L4P0200 L4P0200  CONTRACTING EXECUTION 5,889.29 5,889.29
BRANCH
Subtotal: 1,412,699.06 669,684.67 669,684.67
Work Item: 14K0H6  FwI: @QIQI@]  DES5480-Program Management and Oversight-SPL [QR®IG) (Est Duration: 02-APR-07 - 07-APR-10)
(b) (7)(E)
WA45XMA72208007 PF225 CT SUPPORT - L1POOOO L1POO0O0  CONTRACTING DIVISION 98,213.52 98,213.52
W45XMA72208009 1 PF225 CT SUPPORT - L1P0200 L1P0200  EAST REGION BRANCH 509,813.83 509,813.83
W45XMA72482159 1 PF225 DSN PH I IGE - SPL L1L0270 L1L0270  COST & STRUCTURAL 1,971.68 1,971.68
ENGINEERING
WA45XMA72482161 1 PF225 DSN PH | IGE - SPL L1L027B L1L027B  COST ENGINEERING UNIT 7,571.91 7,571.91
WA45XMA73470303 1 PF225 DSN - SPL L1L0270 L1L0270  COST & STRUCTURAL 31,676.56 31,676.56
ENGINEERING
W45XMA73470305 1 PF225 PLANNING SUPPORT - PHILLIP ENG L1L027B  COST ENGINEERING UNIT 78,773.84 78,773.84
L1L027B
W45XMA73470312 1 PF225 DESIGN CONTRACTING SUPPORT - L1P0O300 WEST REGION BRANCH 183,911.07 183,911.07
L1P0O300
WA45XMA80224870 1 PF225 BIDDERS INQUIRY LICENSE DES5480- 7,250.00 7,250.00
PROGRAM MANAGEMENT AND OVERSIGHT-
SPL [OJQIE)] --- PROJECT NO.: 143875
W45XMA80224870 NA GOVERNMENT ORDER F & A OFFICER USAED LOS ANGELES
WA45XMA81713281 1 PF225-DSN PGM SPT - SPL L1L027B L1L027B  COST ENGINEERING UNIT 62,661.51 62,661.51
WA45XMA82400775 1 PF225 SPL DSN, D-2 FLOOD ANALYSIS- L1L0840 HYDROLOGY & HYDRAULICS 17,029.92 17,029.92




Internal use only
01/27/10 (14:30)

Page 97 of 207 Detail Report for P2 Project [(QX@IE)PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor
Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 25-MAR-10)
() (7)(E)
DACW63-6-08-0177 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

(b) (5)

(b) (7)(E)

W45XMA81123375 PF225 APPRAISED VALUE PROJ-O-21, SECT- 7,700.00 7,700.00
RACT{®JG) $7,700.00 --- Project No.:
(D) (/)(E)
DACW63-6-08-0277 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81123377 1 ﬁ APPRAISED VALUE PROJ-0-21, SECT- 26,000.00 26,000.00
RACTI@JE) $22,300.00 --- Project No.:
) (7)(E))
DACW63-6-08-0257 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81123381 1 PF225 APPRAISED VALUE PROJ-0-21, SECT- 19,300.00 19,300.00
RACT@JQ] $13,000.00 --- Project No.:
(b) (7)(E)
DACW63-6-08-0259 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81133531 1 PF225 APPRAISED VALUE PROJ-O-12, SECT- 9,600.00 9,600.00
BB - ACTREB)] $13,400.00 --- Project No.:
DACW63-6-08-0096 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81133540 1 PF225 APPRAISED VALUE PROJ-O-14, SECT- 46,900.00 46,900.00
BERRACTRI®] $10,500.00 --- Project No.:
(b) (7)(E)
DACW63-6-08-0137 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81133579 1 W APPRAISED VALUE PROJ-0-21, SECT- 2,875.00 2,875.00
RACT{®JG) $2,500.00 --- Project No.:
(b) (7)(E)
DACW63-6-08-0139 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81133582 1 iiiii APPRAISED VALUE PROJ-0-18, SECT- 26,600.00 26,600.00
RACT{RJQ $26,600.00 --- Project No.:
DACW63-6-08-0242 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81133582 2 PF225 TRACT NO. RGV-BRP{GJQ) --- Project 32,888.00 32,888.00
No.: [RIWIG)
DACW63-6-08-0242 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81133583 1 PF225 APPRAISED VALUE PROJ-O-18, SECT- 7,600.00 7,600.00
TRACTQIQ) $7,600.00 --- Project No.:
E)
DACW63-6-08-0162 NA OFFER TO SELL PF225 CLERK, UNITED STATES DISTRICT COURT
WA45XMA81153962 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 2,000.00 2,000.00
MCS, TRAC (6)
700.00 [QEOMOXGIE) --- Project
No.:
DACW63-6-08-0184 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81153968 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 1,750.00 0.00

mcs, TRACTREG] $1,000.00 RISER
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Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 25-MAR-10)

(D) (0) EEEEaNR®) ()E)

DACW63-6-08-0296 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81153970 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 3,000.00 3,000.00
MCS, TRACT:

$1,000.00 QIQNOIQI®)

--- Project No.: [QIQIG)

DACW63-6-08-0263 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81153971 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 13,000.00 13,000.00
MCS, TRAC $9,700.00 QISHSIQIS) ---
Project No.:

DACW63-6-08-0295 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81153972 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 0.00 0.00
MCS, TRACT: $4,900.00 QIGHOIUL®) --
- Project No.:

W45XMA81153974 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 5,500.00 5,500.00
MCS, TRACTS (b) (6

$5,500.00 QICHOIQISr

Project No.: [QIGIQ)

DACW63-6-08-0253 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81153974 2 ADDITIONAL LAND PAYMENT RGV-MC{OX@) - 800.00 800.00
-- Project No.: [QIQIG)

DACW63-6-08-0253 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81153977 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 7,000.00 7,000.00
Mmcs, TRACT@RG). $7,000.00

--- Project No.:

DACW63-6-08-0345 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81153978 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 7,100.00 7,100.00
MCS, TRACT

7,100.00 [QXONOIQI®) -

Project No.: [QIQIQ)

DACW63-6-08-0254 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81153978 2 ADDITIONAL LAND COST RGV-MCSIK®XG) 2,500.00 2,500.00
I roiect No.: QGRS

DACW63-6-08-0254 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81153983 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 8,500.00 8,500.00
MCS, TRAC $8,500.00

-- Project No.:

DACW63-6-08-0283 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81153996 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 8,000.00 8,000.00
mcs, TRACT IIQEGI $6.400.00 QIREE
I - Project No.: QIEIQ)

DACW63-6-08-0188 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81153998 1 6,950.00 6,950.00

-- Project

PF225 APPR, PROJ-0-03, SECT-
MCS, TRACT| $6,950.00
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PM: [(QIGHOINI®) 01/27/10 (14:30)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 25-MAR-10)

No.: [QIQIG)

DACW63-6-08-0190 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
EIQIE)
W45XMA81154000 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 6,150.00 6,150.00
MCS, TRACT [(OXG)
$5,750.00 QERHRIER) --- Project No.: [QEQIG)
DACW63-6-08-0355 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81154004 1 PE225 APPRAISED VALUE PROJ-0O-07, SECT- 11,000.00 11,000.00
TRACT (®) (6)

I $11.200.00 DONNA WATER
DISTRICT NO 1 - Project No.: [RIGIG

DACW63-6-08-0266 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81154007 1 PF225 APPRAISED VALUE, PROJ-0-07, SECT- 18,100.00 18,100.00
RACT (b) (6)

$45,050.00 [QXONOIQI®)] -
Project No.: [QIGQIG]

DACW63-6-08-0290 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81154016 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 2,900.00 2,900.00
MCs, (b) (6)
$2,900.00 [OTOROYLI®Y - Project
No.: [(QIQL3

DACW63-6-08-0185 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81154018 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 1,000.00 1,000.00

mcs, TRACT-IENER1,000.00 NONE KNOWN
--- Project No.: [QIGQIG)

DACW63-6-08-0181 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81154019

[

PF225 APPRAISED VALUE PROJ-0-03, SECT- 13,100.00 13,100.00
Mcs, TRACT I2IGKs10,600.00 RISHOIYIS!
--- Project No.: [QIGQIG)

DACW63-6-08-0304 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81154020

[

PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 8,800.00 8,800.00
Mcs, TRACT-HGIBRs,800.00 (RIGHRIUIS)
--- Project No.: [QIGQIG)

DACW63-6-08-0122 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81154023

[

PF225 APPR, ALUE PROJ-0-03, SECT- 9,100.00 9,100.00
MCS, TRACT 9,100.00 QIGHOIVIS) -
-- Project No.: [QIQIG]

DACW63-6-08-0256 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81154027 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 10,000.00 10,000.00
MCS, TRACT- (b) (6)

8,400.00 [OXCONMEOXGI(®] --- Project

No.:

DACW63-6-08-0191 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81154040 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 7,705.00 7,705.00
MCS, TRAC (b) (6

6,700.00 [(QIONOIQNS ---
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SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 25-MAR-10)

Project No.: [ QIQIQ)

DACW63-6-08-0187 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
(b) (7)(E)|
W45XMA81154110 1 APPRAISAL VALUE PROJ-0-18, SECT- 9,400.00 9,400.00
RACTRIQ [OIGNOIGI®] -
Project No.: [QAGQIE)]
DACW63-6-08-0062 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81164271 1 PF225 APPRAISED VALUE PROJ-O-15, SECT- 13,500.00 13,500.00
[ [ESE0) G)(b) (6), (b) (7)(C) R
[N () (7)(E))
DACW63-6-08-0279 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164271 2 FINAL DT AND INTEREST OWED TRACT- 25,011.02 25,011.02
[QXB)] Project No.: [QIQIE)
DACW63-6-08-0279 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81164298 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 22,100.00 22,100.00
DACW63-6-08-0261 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81164307 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 8,000.00 8,000.00
RGC, TRACT- (
PICHEXVI(®] --- Project No.: [QIGIS]
DACW63-6-08-0178 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81164310 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 7,400.00 0.00
REORERR (D) (6) (b) (6), (b) (7)(C)
--- Project No.: [QIQIE
DACW63-6-08-0241 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81164311 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 11,200.00 11,200.00
RGC, TRACTONQ [(DIGNOIVIS)] -
Project No.: [QAQIG]
DACW63-6-08-0225 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81164313 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 8,000.00 8,000.00
RGC, TRACT[DIGHGIOHOIVION -
Project No.: [QAGQIS]
DACW63-6-08-0244 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164314 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 10,900.00 10,900.00
RGC, TRACT EICKOIUIE®) -
- Project No.:
DACW63-6-08-0239 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81174370 1 PF225 APPRAISED VALUE PROJ-O-15.SECT- 35,000.00 35,000.00
RACT 0.
- Project No.: [QIQIG
DACW63-6-08-0077 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81174371 1 PF225 APPRAISED VALUE PROJ-O-16, SECT- 1,150.00 1,150.00

[V el (b) (6)5) (6), (b) (7)(C) =
Project No.: [QIGIS]




Internal use only
01/27/10 (14:30)

Page 101 of 207

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 25-MAR-10)

DACW63-6-08-0027

NA [OXQIE] OFFER TO SELL PF225

CLERK, UNITED STATES DISTRICT COURT

WA45XMAB1174372 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 14,000.00 14,000.00
RGC, TRACT [QEBIRIO GRANDE SCHOOL
DISTRICT --- Project No.: [QIGIG)]

DACW63-6-08-0252 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174373 1 PF225 APPRAISED VALUE PROJ-0-15, SECT- 7,500.00 7,500.00

1 LG ©  (b) (6), (b) (7)(C)

RUIZ --- Project No.: [QEGIC)

DACW63-6-08-0079 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174374 1 PF225 APP ALUE PROJ-0-02, SECT- 7,800.00 7,800.00
RGC -- Project No.: [QIQIG]

DACW63-6-08-0224 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174375 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 4,600.00 4,600.00
rec, TRACT QICRICABIRLS®) --- Project
No.: RIQIE)

DACW63-6-08-0125 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174376 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 3,105.00 3,105.00
RGC, TRACT IRIGKHIGNOIGI®)] -
Project No.: [QIGIG!

DACW63-6-08-0179 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174377 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 24,100.00 24,100.00
RGC, TRACT MV RIO GRANDE CITY LP
--- Project No.:

DACW63-6-08-0202 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174378 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 21,000.00 21,000.00
rec, TRACTIRIQRDICHOIVI®] -
Project No.: [QAGQIG]

DACW63-6-08-0182 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174379 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 10,000.00 10,000.00
RGC, TRACT b) (6)
RICHBIYI®) --- Project No.:[QIYIE)

DACW63-6-08-0189 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174380 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 8,500.00 8,500.00
rGc, TRACTIQNCODIGABIGL®) --- Project
No.: RIQIE)

DACW63-6-08-0186 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174381 1 PF225 APPRAISED VALUE PROJ-0-022, SECT- 10,500.00 10,500.00
rec, TRAC [RIONGOICEOIOI®)
--- Project No.: [QIQIS]

DACW63-6-08-0199 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81174382 1 PF225 APPRAISED VALUE 0. _ 39,700.00 0.00

ACT
--- Project No.: [QIGIG]
DACW63-6-08-0309 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

(b) (5)

BW11 FOIA CBP 006738
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PR&C No.

Obligation No.
Work Item: [QIQIE)

WA45XMA81174382
DACW63-6-08-0309

WA45XMA81174383

DACW63-6-08-0236
W45XMA81174383
DACW63-6-08-0379

WA45XMA81174384

WA45XMA81174386

DACW63-6-08-0235
WA45XMA81174386
DACW63-6-08-0235

WA45XMA81174387

DACW63-6-08-0203

WA45XMA81225371

DACW63-6-08-0100

WA45XMA81225460

W45XMA81225468
DACW63-6-08-0223

W45XMA81225511

DACW63-6-08-0104

W45XMA81225590

Line Item MOA

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Description Org Code Org Name Labor Resource Authorized

DO No.

Fwi: QIGIGE]

NA

NA

NA

NA

NA

NA

NA

NA

NA

Code

(b) ()(E)]

Code Code Budget

Obligation
Amount

Cumulative
Expenditures

Vendor
LND1500-SWF - RE Land Acquisition Costs ) (Est Duration: 01-FEB-08 - 25-MAR-10)

OFFER TO SELL TRACT RGV-RGC-2015
INCREASED AMOUNT --- Project No.: [QIQIG]

OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRACT-2003, 2003E, 2003-E1, 2003-E2,

2003-E3 AND 2003-E4 [QIGHOIVI®) --
- Project No.: QIQIG)
OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

OFFER TO SELL TRACT RGV-RGC-2003E-5 ---
Project No.: [ QIQIQ)

OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

OFFER TO SELL TRACT RGV-RGC-2004, E-1,
E-2, E-3, E-4, E-5 --- Project No.: [QIQIG]

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC._TRACT-2014 2014-E1 AND 2014-E2

F» Project No.:

OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

RGV-RGC-2014 ADDITION TO NEGOTIATED
PRICE --- Project No.: [QIQIQ)

OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

PF225 APPRAISED VALUE PROJ-0-01, SECT-
RGC, TRACT- () (6), (b)

(
I - Project No.:

OFFER TO SELL

PF225 APPRAISE J-0-21, SECT-
RAC --- Project No.:
(b) (7)(E)

OFFER TO SELL PF225

(E)
CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

PF225 APPRAISED VALUE PROJ-O-15, SECT-
RACT

--- Project No.:

PF225 APPRAISED VALUE PROJ-O-12, SECT-

B rACTIONG) (b) (6), (b) (7)(C)
--- Project No.: [RIGQIE]

OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WAPPRAISED VALUE PROJ-O-15, SECT-
RACT (b) (6)
(b) (6), (b) (7)(C) -

Project No.: [QIQIC]

OFFER TO SELL PF225 CLERK, UNITED STATES DISTRICT COURT

PF225 APPRAISED VALUE PROJ-O-18, SECT-
irRACT 6)©)  (b) (6), (b) (7)(C)
--- Project No.:

(b) (7)(E)

40,300.00

21,200.00

8,800.00

0.00

8,400.00

39,600.00

20,900.00

8,500.00

0.00

1,000.00

5,200.00

8,200.00

0.0

o

2,000.00

0.00

0.00

0.00

39,600.00

20,900.00

8,500.00

0.00

1,000.00

5,200.00

8,200.00

Undelivered

Internal use only
01/27/10 (14:30)

Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.
Work Item:

W45XMA81082872

W9126G-07-D-0009

W45XMA81082872

W9126G-07-D-0009
W45XMA81082872
W9126G-07-D-0009

W45XMA81082872

W45XMA81082896
W9126G-04-D-0014
W45XMA81418071
W9126G-07-D-0010

WA45XMA81418071

W9126G-07-D-0010

WA45XMA81418071

W9126G-07-D-0010

WA45XMA81418074

W9126G-07-D-0009
W45XMA82101322
W9126G-07-D-0012
W45XMA83474056
W45XMA83474056

WA45XMA83474056

W45XMA83474056

Line Item MOA Description

DO No.

Code

Fwi: QIGIGE]

0030

0030

0030

0071

0029

0029

0029

0030

0012

NA

NA

(b) (7)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name

Vendor

LND2030-Survey - SWF [QR®IB] (Est Duration: 01-MAR-08 - 30-MAR-10)

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7
&4 LND2030-SURVEY - SWF [QIUGIE) ---
Project No.: [QIGQIG]

ARCHITECT ENGINEER SERVICES

IGE TO SURVEY RGV AREA P/0 17, 21, 20, 7
&4 LND2030-SURVEY - SWF [QIQIG)] ---
PROJECT NO.: [QIQIS)

ARCHITECT ENGINEER SERVICES

MOD TO BAKER TASK ORDER --- Project No.:
(b) (7)(E)

ARCHITECT ENGINEER SERVICES

MOD IGE TO SURVEY RGV AREA P/O 17, 21,
20, 7 &4 LND2030-SURVEY - SWF [QXGIB) --
- PROJECT NO.:[QXGIA) --- Project No.:

(b) (7)(E)

IGE TO SURVEY RaV AREAS IIERIE -
Project No.: RIGQIG)

METES AND BOUNDS CAMERON CTY

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- Project No.: QIQIQ)

RIO GRANDE VALLEY FENCE SURVEY

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- PROJECT NO.:
RIYIE) --- Project No.: [RIYIG)

RIO GRANDE VALLEY FENCE SURVEY

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- PROJECT NO.:

--- PROJECT NO.:[@XQIG)] --- Project
No.:

RIO GRANDE VALLEY FENCE SURVEY

SURVEY RGV AREA 0-15, [DIGHOIGI®)
PROPERTY, RGV- [OXQ) (BAKER) ---
Project No.: RIGQIQ)

ARCHITECT ENGINEER SERVICES

pr225 MeTEs/BouNDs sURVEY [EENBINE -

Project No.: RIGQIQ)
METES/BOUNDS SURVEY

URGENT SURVEY MOD ON 2 TRACTS (RGV-
006 & -1009) --- Project No.: [QIQIG]

OTHER MISCELLANEOUS PURCHASE

CHECK FEE/URGENT SURVEY MOD ON 2
TRACTS (RGV [RIE1006 & -1009) --- Project

No.: [QIQIQ)

OTHER MISCELLANEOUS PURCHASE

MICHAEL BAKER JR.

MICHAEL BAKER JR.

MICHAEL BAKER JR.

LANDTECH CONSULTANTS, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

MICHAEL BAKER JR.

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING & ARCHITECTURE, INC.

PRIME ENGINEERING & ARCHITECTURE, INC.

Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
2,074,113.14 2,074,113.14

276,108.90 276,108.90

239,069.74 191,548.40

0.00 0.00

297,151.13 297,151.13

3,501,683.71 3,501,683.71

50,398.53 35,274.15

41,721.29 41,721.29

11,064.72 11,064.72

44,311.03 42,311.03

1,700.00 1,700.00

28.91 28.91

Internal use only
01/27/10 (14:30)

Undelivered Commitments

Orders

(b) (5)

BW11 FOIA CBP 006740
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HVH(b) (6), (b) (7)(C) 02/24/10 (15:45)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work item: QNG Fwi: QEQIE  CON11510-0-11 -Contract for [jliniles PF (@EQI] (Est Duration: 23-DEC-08 - 21-MAR-10)

b) (7)(E
W45XMA82569566 7 (0) () PF225, 0-11 CR209 (LI12030) --- Project No.: 55,659.70 0.00
() (7)(E)
W45XMA82569566 NA GOVERNMENT ORDER USAED, GALVESTON
W45XMA82569566 10 PF225, 0-11, APPR'D CR208 (L12190) --- 60,000.00 0.00
Project No.: QIQIQ)
W45XMA82569566 NA GOVERNMENT ORDER USAED, GALVESTON
W45XMA82569566 11 PF225, 0-11 APPR'D CR212 (L12210) --- 100,000.00 0.00
Project No.: QIQIQ)
W45XMA82569566 NA GOVERNMENT ORDER USAED, GALVESTON
W45XMA82569566 13 PF225, O-11 CR224, STANDBY COSTS 916,758.00 202,624.36
(L12270) --- Project No.: [QIGQIE)
W45XMA82569566 NA GOVERNMENT ORDER USAED, GALVESTON
W45XMA82569566 14 PF225, O-11, CR186 RELOCATE IRRIGATION 150,000.00 0.00
LINES (L12340) --- Project No.: [(QIQIG]
W45XMA82569566 NA GOVERNMENT ORDER USAED, GALVESTON
W45XMA82569566 15 PF225, 0-11 CR186(REV'D), RELOCATE 50,000.00 0.00
IRRIGATION LINE (L12380) --- Project No.:
() (7)(E)
W45XMA82569566 NA GOVERNMENT ORDER USAED, GALVESTON
W45XMA82569566 16 PF225, 0-11 CR186(R), RELOCATE 125,000.00 0.00
IRRIGATION LINES (LI2690) --- Project No.:
(b) (7)(E)
W45XMA82569566 NA GOVERNMENT ORDER USAED, GALVESTON
W45XMA82569566 17 PF225, 0-11 CR256(R), EROSION 258,601.00 0.00
PROTECTION (L12700) --- Project No.: RIGQIE)
W45XMA82569566 NA GOVERNMENT ORDER USAED, GALVESTON
Subtotal: 17,500,000.00 15,117,018.70 13,556,813.92
Work Item: - FWI: CON13190-0-3 - Contract fo- iles PF (@@ (Est Duration: 06-MAR-10 - 20-MAY-10)
Subtotal: 6,117,711.00 0.00 0.00
Work Item: - FWI: CON13400-0-2 -Contract for.niles PF [@QIYIE! (Est Duration: 11-MAR-10 - 14-JUN-10)
Subtotal: 37,810,366.00 0.00 0.00
Work Item: - FWI: CON13610-0-1 - Contract fo -niles PF [@QXQIG] (Est Duration: 26-FEB-10 - 02-MAY-10)
Subtotal: 23,363,089.00 0.00 0.00

Work Item: [QIGQIG) Fwi: [QIGIGE] CON13820-0-19 -Contract for-miles PF [@QIQIB] (Est Duration: 12-JAN-09 - 31-OCT-10)

WA45XMAB2736380 4 @ rr225,0-10A, RoviREN3(2026-6) CONSTR, - 12,279,239.00 9,378,744.31
CLINS 8A/8B/9/10 (LI 1160) --- Project No.:

(B) (7)(E)

BW11 FOIA CBP 006741
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PR&C No.

Obligation No.
Work Item:

W45XMA80224870

WA45XMA81713281

WA45XMA82400775

Work Item: - Fwi: RIQIGE DES5481-TI MATOC Solicitation & SSEBs - SWT [QXGIG)

WA45XMA71082129

WA45XMA71082131

W45XMA71082134

WA45XMA71082136

WA45XMA71082139

WA45XMA71639183

W45XMA71639188

WA45XMA71639192

WA45XMA71639195

WA45XMA71639198

W45XMA71639200

WA45XMA71639202

WA45XMA71639202

WA45XMA71730804

W45XMA72126482

WA45XMA72126482

W45XMA73094646

Line Item MOA Description

Code

DO No.

FWI:

NA

1

1

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

DES5480-Program Management and Oversight-SPL [OJ@IB)] (Est Duration: 02-APR-07 - 24-APR-10)

PROGRAM MANAGEMENT AND OVERSIGHT-
SPL [OQXQIE)] --- PROJECT NO.: 143875

GOVERNMENT ORDER

PF225-DSN PGM SPT - SPL L1L027B

PF225 SPL DSN,-LOOD ANALYSIS-
L1L0840

TI MATOC SSEB - SWT CIV DSN (20028710)
TI MATOC SSEB - SWT MIL DSN (20028710)

TI MATOC SSEB - SWT HTRW DSN CTR
(20028710)

TI MATOC SSEB - SWT ER SPT SEC
(20028710)

TI MATOC SSEB - SWT CT MIL/HTRW
(20028710)

TI MATOC SSEB - AF/SFO SEC (20028710)
TI MATOC SSEB - ARMY/FUDS SEC

TI MATOC SSEB - MIL/ENV (20028710)

TI MATOC SSEB - PPMD
TI MATOC SSEB - CONST BR (20028710)

TI MATOC SSEB - CONST MGT SEC
(20028710)

TI MATOC SSEB - MODS/CLAIMS SEC
(20028710)

TI MATOC SSEB - MODS/CLAIMS SEC
(20028710)

TI MATOC SSEB - M5L1AAA

PF225-TIP MATOC CD PRODUCTION - SWT
(OTHCONSVC) --- Project No.: [RIQIE]

GOVERNMENT ORDER

TI MATOC SSEB - SWT CT MIL/HTRW
(20028710)

Internal use only
02/24/10 (15:45)

Undelivered Commitments

Work Item:- Fwi: OIGG) DES5482-Site Visits - SPA [QR®IE] (Est Duration: 01-JUL-07 - 24-APR-10)

W45XMA71832047

1

PF225 PHASE 1 SITE VISITS

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor
F & A OFFICER USAED LOS ANGELES
L1L027B  COST ENGINEERING UNIT (b) (7)(E) 62,661.51 62,661.51
L1L0840  HYDROLOGY & HYDRAULICS 17,029.92 17,029.92
SECTION
Subtotal: 1,174,986.51 1,025,566.88 1,025,566.88
(Est Duration: 02-APR-07 - 24-APR-10)
M5L1FKO  E&C DIV, DES BR, CIV DES SEC (b) (7)(E) 54,376.63 54,376.63
M5L1FPO  E&C DIV, DES BR, MILITARY DES 20,183.18 20,183.18
M5L1LAA  E&C DIV, HTRW DESIGN CENTER 85,300.36 85,300.36
M5L1LDO  E&C DIV, ER SUPPORT SECTION 151,018.50 151,018.50
M5P0700 CONTR DIV, EXECUTION BRANCH 92,330.87 92,330.87
M5L1LDO E&C DIV, ER SUPPORT SECTION 50,054.87 50,054.87
M5L1LCO  E&C DIV, ARMY/FUDS SECTION 4,607.34 4,607.34
M5H0100 PPMD, MIL/ENVIRONMENTAL 66,194.98 66,194.98
BRANCH
M5H0000 PROGRAMS & PROJECT MGMT 481.50 481.50
M5L1PAA  E&C, CONSTRUCTION BR 726.81 726.81
M5L1PBA  E&C, CONST BR, CONST MGMT SEC 23,776.31 23,776.31
M5L1PCA  E&C, CONST BR, MODS&CLAIMS 16,261.13 16,261.13
SEC
M5L1PCA E&C, CONST BR, MODS&CLAIMS 3,901.15 3,901.15
SEC
MS5L1AAA  ENGINEERING & CONSTR DIV 7,320.39 7,320.39
17,109.39 17,109.39
USAED, TULSA
M5P0700  CONTR DIV, EXECUTION BRANCH 32,639.01 32,639.01
Subtotal: 877,300.37 626,282.42 626,282.42
L4L8M30  SOUTHERN AREA OFFICE 3,412.72 3,412.72

Orders

(b) (5)

BW11 FOIA CBP 006742
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PR&C No.

Obligation No.

Work Item: [QIQIG

WA45XMA81133582

DACW63-6-08-0242

W45XMA81133582

DACW63-6-08-0242

W45XMA81133583

DACW63-6-08-0162

WA45XMA81153962

DACW63-6-08-0184

WA45XMA81153968

DACW63-6-08-0296

WA45XMA81153970

DACW63-6-08-0263

WA45XMA81153971

DACW63-6-08-0295

WA45XMA81153972

WA45XMA81153974

DACW63-6-08-0253

WA45XMA81153974

DACW63-6-08-0253

WA45XMA81153977

DACW63-6-08-0345

W45XMA81153978

Line Item MOA Description

DO No.

Fwi: QIGIGE]

NA

NA

NA

NA

NA

NA

Code

(b) (7)(E)|

LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

APPRAISED VALUE PROJ-0-18, SECT-
TRACT-QNQ) $26,600.00 --- Project No.:

(b) (7)(E)

OFFER TO SELL

pr225 TRACT NO. RGV [REQIQ)-- project
No.: QIQE)

OFFER TO SELL

5 APPRAISED VALUE PROJ-0O-18, SECT-
TRACT-[@XB) $7,600.00 --- Project No.:

(b) (N)(E)
OFFER TO SELL PF225
PF225 APPRAISED VALUE PROJ-0-03, SECT-
MCS, TRACT- (b) (6)

1,700.00 (b) (6) --- Project
No.:
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRACTERG)] $1,000.00
I - Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
MCS, TRACT:

--- Project No.: [(QIGQIG)
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
mcs, TRACTI®IEE9,700.00 JIOIGHM

Project No.: [QIGQIG]
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
mcs, TRACT [DER)s4,900.00 IOICIH -

- Project No.: [QAQIS)]

PF225 APPRAISED VALUE PR0OJ-0-03, SECT-

OFFER TO SELL
ADDITIONAL LAND PAYMENT RGV-MCI{DRB)-
-- Project No.: [QIQIG)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
mcs, TRACT QRS $7,000.00 JIRIG)
I - Project No.: QIR

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name

Vendor

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Labor
Code

Resource Authorized
Code

Obligation Cumulative
Budget Amount Expenditures
26,600.00 26,600.00
32,888.00 32,888.00
7,600.00 7,600.00
2,000.00 2,000.00
1,750.00 0.00
3,000.00 3,000.00
13,000.00 13,000.00
0.00 0.00
5,500.00 5,500.00
800.00 800.00
7,000.00 7,000.00
7,100.00 7,100.00

+aternaluse-only
02/24/10 (15:45)

Undelivered Commitments

Orders

(b) (5)
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Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

DACW63-6-08-0254

W45XMA81153978

DACW63-6-08-0254

W45XMA81153983

DACW63-6-08-0283

W45XMA81153996

DACW63-6-08-0188

W45XMA81153998

DACW63-6-08-0190

W45XMA81154000

DACW63-6-08-0355

WA45XMA81154004

DACW63-6-08-0266

W45XMA81154007

DACW63-6-08-0290

W45XMA81154016

DACW63-6-08-0185

W45XMA81154018

DACW63-6-08-0181

W45XMA81154019

NA

(b) (7)(E)

N

NA

i

NA

i

NA

i

NA

i

NA

i

NA

[

NA

[

NA

-

NA

-

MCS, TRACT- (b) (6)

7,100.00 (b) (6)
Project No.:
OFFER TO SELL

ADDITIONAL LAND COST RGV-MCSJIDG)
I roiect No.: QG

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRAC $8,500.00
--- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
MCS, TRACT- $6,400.00[(QXB)

I - Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
MCS $6,950.00
-- Project

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

OFFER TO SELL

5 APPRAISED VALUE PROJ-0-07, SECT-

$11,200.00 DONNA WATER
DISTRICT NO 1 --- Project No.

OFFER TO SELL PF225 PROJECT

APPRAISED VALUE, PROJ-0-07, SECT-

5,050.00
Project No.: [QIGIG]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

--- Project

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRAC $1,000.00 NONE KNOWN
--- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

Mcs, TRACTREE) $10.600.00 IIOIG)

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

2,500.00

8,500.00

8,000.00

6,950.00

6,150.00

11,000.00

18,100.00

2,900.00

1,000.00

13,100.00

2,500.00

8,500.00

8,000.00

6,950.00

6,150.00

11,000.00

18,100.00

2,900.00

1,000.00

13,100.00

(b) (5)
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HVH(b) (6), (b) (7)(C) 02/24/10 (15:45)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

--- Project No.: [QIQIG)

(D) (5)

DACW63-6-08-0304 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
(b) (7)(E)
W45XMA81154020 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT-
MCS, TRACT. $8,800.00 IOIG)
--- Project No.:
DACW63-6-08-0122 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81154023 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 9,100.00 9,100.00
MCS, TRAC $9,200.00 JIOIGCIN -
-- Project No.:
DACW63-6-08-0256 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81154027 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 10,000.00 10,000.00
MCS, TRACT. OIB)
$8,400.00 (b) (6) --- Project
No.: [RQIUIB]
DACW63-6-08-0191 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81154040 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 7,705.00 7,705.00
MCS, TRACT:
$6,700.00
Project No.:
DACW63-6-08-0187 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81154110 1 5 APPRAISAL VALUE PROJ-O-18, SECT- 9,400.00 9,400.00
TRACT{RIG)] (b) (6)
Project No.: [QAGQIS]
DACW63-6-08-0062 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164271 1 PF225 APPRAISED VALUE PROJ-O-15, SECT- 13,500.00 13,500.00
B AT RIS BOIGEN - Project
No.: [QIQIG)]
DACW63-6-08-0279 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164271 2 FINAL DT AND INTEREST OWED TRACT- 25,011.02 25,011.02
RIG --- Project No.: QIS
DACW63-6-08-0279 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164298 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 22,100.00 22,100.00
RGC, TRACT (b) (6)
(b) (6) --- Project No.: [QIQIG)
DACW63-6-08-0261 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164307 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 8,000.00 8,000.00
RGC, TRAC (b) (6)
(b) (6) --- Project No.: [QEYIC)
DACW63-6-08-0178 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81164310 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 7,400.00 0.00

RGC, TRACTIRG) (b) (6)
--- Project No.: [QIQIE

DACW63-6-08-0241 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
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PR&C No.

Obligation No.
Work Item: [QIQIE)

WA45XMA81164311

DACW63-6-08-0225

WA45XMA81164313

DACW63-6-08-0244

WA45XMA81164314

DACW63-6-08-0239

WA45XMA81174370

DACW63-6-08-0077

WA45XMA81174371

DACW63-6-08-0027

WA45XMA81174372

DACW63-6-08-0252

WA45XMA81174373

DACW63-6-08-0079
W45XMA81174374
DACW63-6-08-0224

WA45XMA81174375

DACW63-6-08-0125

WA45XMA81174376

DACW63-6-08-0179

WA45XMA81174377

DACW63-6-08-0202

WA45XMA81174378

Line Item MOA

Description

1

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

Code

DO No.
FWI:

(b) (7)(E)

(b) (7)(E)

LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

PF225 APPRAISED VALUE PROJ-0-01, SECT-

rRGC, TRACT IR IIOIG)
Project No.: [QAGQIG]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-01, SECT-

RGC, TRACTDIG) (b) (6)
Project No.: [QAGQIS]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-01, SECT-

RGC, TRACT (b) () -

- Project No.:
OFFER TO SELL

APPRAISED VALUE PROJ-0-15, SECT-

TRACT.
-- Project No.:

OFFER TO SELL PF225 PROJECT

APPRAISED VALUE PROJ-0-16, SECT-

TRACTIQJIG)] (b) (6)
Project No.: [QAGQIS]

OFFER TO SELL PF225

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRACT{QIQ] RIO GRANDE SCHOOL
DISTRICT --- Project No.: [QIQIE]

OFFER TO SELL

PF225 APPRAISED VALUE PR0OJ-0-15, SECT-
BERRACT RIS
Il - Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGCIQIQ) -- Project No.: QIS
OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRACTRIG IOXEG) --- Project
No.: RIYIE

OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PR0OJ-0-02, SECT-
RGC, TRACTRIQ) (b) (6)
Project No.: [QAQIG]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC, TRAC SMV RIO GRANDE CITY LP
--- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name

Vendor

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Labor
Code

Resource Authorized
Code

Obligation Cumulative
Budget Amount Expenditures
11,200.00 11,200.00
8,000.00 8,000.00
10,900.00 10,900.00
35,000.00 35,000.00
1,150.00 1,150.00
14,000.00 14,000.00
7,500.00 7,500.00
7,800.00 7,800.00
4,600.00 4,600.00
3,105.00 3,105.00
24,100.00 24,100.00
21,000.00 21,000.00

Undelivered

+aternaluse-only

02/24/10 (15:45)

Commitments

Orders

(b) (5)
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Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

DACW63-6-08-0182

WA45XMA81174379

DACW63-6-08-0189

WA45XMA81174380

DACW63-6-08-0186

WA45XMA81174381

DACW63-6-08-0199

WA45XMA81174382

DACW63-6-08-0309

WA45XMA81174382

DACW63-6-08-0309

WA45XMA81174383

DACW63-6-08-0236

W45XMA81174383

DACW63-6-08-0379

WA45XMA81174384

WA45XMA81174386

DACW63-6-08-0235

WA45XMA81174386

DACW63-6-08-0235

WA45XMA81174387

DACW63-6-08-0203

RGC, TRACTRIQ) (b) (6)
Project No.: QIQIQ)/

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRACT [OIG)
(b) (6) --- Project No.: (QIQIS)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-
rReC, TRACT DICHIROIGIN - Project

No.: RIYIE

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-022, SECT-

RGC, TRACTQIG) (b) (6)
--- Project No.: [(QIQIS/

OFFER TO SELL

PF225 APPRAISED VALUE iiiiiii iii -
RGC, TRACT
- Project No.:

OFFER TO SELL

OFFER TO SELL TRACT RGV-RGC
INCREASED AMOUNT --- Project No.:
OFFER TO SELL

PF225 APPRAISED VALUE PR0OJ-0-02, SECT-
RGC, TRACT (0) (6)
(b) (6) -

- Project No.: [QEQIG)
OFFER TO SELL

OFFER TO SELL TRACT RGV-RGC-A®XB]---
Project No.: QIQIQ)

OFFER TO SELL PF225 PROJECT

OFFER TO SELL TRACT RGVIIOIG)
T Foicct No-: [QIYG

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRACT PIB)

(b) (V)(E)

OFFER TO SELL

RGV-RGC{@JQ) ADDITION TO NEGOTIATED
PRICE --- Project No.: [QIQIQ)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-01, SECT-
RGC, TRACT (b) (6)

I - Project No.:

OFFER TO SELL

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

10,000.00

8,500.00

10,500.00

39,700.00

40,300.00

21,200.00

8,800.00

0.00

8,400.00

39,600.00

20,900.00

10,000.00

8,500.00

10,500.00

0.00

0.00

2,000.00

0.00

0.00

0.00

39,600.00

20,900.00

(b) (5)
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PR&C No.

Obligation No.
Work Item:

DACW63-6-08-0319
DACW63-6-08-0365
DACW63-6-08-0366

WA45XMA81255879

DACW63-6-08-0170

WA45XMA81255880

DACW63-6-08-0318

W45XMA81255881

DACW63-6-09-0041
DACW63-6-09-0042
DACW63-6-09-0043
DACW63-6-09-0044

W45XMA81255882

W45XMA81255883

DACW63-6-08-0209

W45XMA81255884

W45XMA81255885

DACW63-6-08-0237

WA45XMA81265927

DACW63-6-08-0119

WA45XMA81265979

DACW63-6-08-0255

WA45XMA81296545

(b) (7)(E)

No.: (IS

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

+aternaluse-only
02/24/10 (15:45)

Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
DO No. Vendor
Fwi: RIYG LND1500-SWF - RE Land Acquisition Costs ) (Est Duration: 01-FEB-08 - 11-APR-10)
NA OFFER TO SELL (b) (6), (b) (7)(C)
NA OFFER TO SELL CITIFINANCIAL
NA OFFER TO SELL EGIONAL MEDICAL CENTER
b) (7)(E
1 () (7)E) PF225 APPRAISED VALUE PROJ -SECT- 275,000.00 275,000.00
BEERACT @) (6) (b) (6)
Project No.
NA OFFER TO SELL CLERK UNITED STATES DISTRICT COURT FOR THE
1 APPRAISED VALUE PRO -SECT— 1,200,000.00 1,200,000.00
RACTIDJG) (b) (6)
- Project No.: QIYIG)
NA OFFER TO SELL CITY OF DEL RIO
1 PF225 APPRAISED VALUE PRO. 450,000.00 450,000.00
RACTRIQ)
No.: (QIQl&E]
NA OFFER TO SELL PF225 PROJECT b 6
NA OFFER TO SELL PF225 PROJECT
NA OFFER TO SELL PF225 PROJECT
NA OFFER TO SELL, PF225 PROJECT
1 PF225 APPRAISED VALUE PROJ-O-12, SECT- 0.00 0.00
R RACT- (b) (6) ,GM
HARLINGEN IRRIGATION DIST# 1 (CAMERON
CO #1) --- Project No.: QIQIG)
1 PF225 APPRAISED VALUE PROJ-O-16, SECT- 15,000.00 15,000.00
[ EASED) (6) OIG)
Project No.: [QAGQIS]
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPRAISED VALUE PROJ-O-15, SECT- 0.00 0.00
IR R c (b) (6)
IRRIGATION DIST#1 --- Project No.:
(b) (7)(E)
1 PF225 APPRAISED VALUE PROJ-O-14, SECT- 8,000.00 8,000.00
B TRACT -
- Project No.:
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 1,000.00 1,000.00
MCS, (b) (6)
UNKNOWN OWNER --- Project No.: [QIQIG!
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT- 8,100.00 8,100.00
MCS, TRACT
Project No.:
NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
1 APPRAISED VALUE PROJ-0-17, SECT- 8,400.00 8,400.00
RACTIRIG) [(OXG) --- Project
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SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

DACW63-6-08-0127 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
(b) (7)(E)
W45XMA81296548 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 4,200.00 4,200.00
RGC, TRAC UNKNOWN OWNER ---
Project No.:
DACW63-6-08-0124 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296549 1 APPRAISED VALUE PROJ -SECT— 275,000.00 275,000.00
TRACT- ---
Project No.:
DACW63-6-08-0193 NA OFFER TO SELL PF225 PROJECT (b) (6)
WA45XMA81296552 1 APPRAISED VALUE PROJ-0-19, SECT- 22,700.00 22,700.00
RACT: (b) (6)
Project No.: [QAQIS]
DACW63-6-08-0258 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81296552 2 ADDITIONAL NEGOTIATED SETTLEMENT RGV- 22,700.00 22,700.00
BRP{RIE) --- Project No.: [QJQIE]
DACW63-6-08-0258 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296559 1 PF225 APPRAISED VALUE PR0OJ-O-14, SECT- 18,100.00 0.00
TRACT:
--- Project
No.:
DACW63-6-08-0339 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81296560 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 9,500.00 0.00
RGC, TRACT- -
-- Project No.:
DACW63-6-08-0201 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81296561 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 12,000.00 12,000.00
RGC, TRACT (b) (6)
Project No.: [QAGQIS]
DACW63-6-08-0250 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81296562 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 15,000.00 15,000.00
RGC, TRACT- -
- Project No.:
DACW63-6-08-0334 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81296578 1 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 1,000.00 1,000.00
RGC, TRACT (b) (6)
UNKNOWN OWNER --- Project No.: [QXQIG!
DACW63-6-08-0126 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81296701 1 P APPRAISED VALUE PROJ-O-12, SECT- 1,150.00 1,150.00
)
- Project No.: [QEQIQI
DACW63-6-08-0148 NA OFFER TO SELL PF 225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81296701 2 ADDITIONAL PURCHASE PRICE RGV m 1,850.00 1,850.00
--- Project No.: [QIGQIG)
DACW63-6-08-0148 NA OFFER TO SELL PF 225 PROJECT CLERK, UNITED STATES DISTRICT COURT
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HVH(b) (6), (b) (7)(C) 02/24/10 (15:45)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

(b) (7)(E)]
W45XMA81306784 1 PF225 APPRAISED VALUE PROJ-Oﬁ- 11,100.00 11,100.00
(b) (7)(E)

DACW63-6-08-0229 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMAB1326968 1 APPRAISED VALUE PROJ-0-16, SECT- 1,200.00 1,200.00
(b) (6) (b) (6) (ET
- Project No.: [QAQIG
DACW63-6-08-0136 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81336978 1 PF225 APPRAISED E COMBINED 85,000.00 85,000.00
GES: (SECT| RACT-4002), (SECT-
RACTS ) -
Project No.:
DACW63-6-08-0297 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81336980 1 PF225 APPRAISED VALUE COMBINED TRACTS: 123,100.00 123,100.00
CITY OF BROWNSVILLE (b) (6)
CITY MGR --- Project No.: QIQIG)
DACW63-6-08-0332 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81336980 2 ApoL SETTLEMENT RGV IEREEG) - Project 30,500.00 30,500.00
No.: RIGQIE)
DACW63-6-08-0332 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMAB1336981 1 5 APPRAISED VALUE PROJ-0-18, SECT- 2,500.00 2,500.00
TRACT
Project No.:
DACW63-6-08-0212 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81336983 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 1,000.00 1,000.00
MCS, TRACT. BIG)
Project No.: [QAGQIS]
DACW63-6-08-0183 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81336999 1 REIMBURSEMENT OF DAMAGES - SRRl 889.50 889.50
PROGRESO, TX --- Project No.:
QIQE
W45XMAB1336999 NA OTHER MISCELLANEOUS PURCHASE (b) (6)
W45XMA81336999 2 CHECK FEE .17% --- Project No.: [DEQIE) 15.12 15.12
W45XMAB1336999 NA OTHER MISCELLANEOUS PURCHASE (b) (6)
W45XMAB1347281 1 PE225 APPRAISED VALUE PROJ-0-15, SECT- 4,750.00 4,750.00
RIS TRACTRI®)] UNKNOWN OWNER ---
Project No.: [QAGQIS]
DACW63-6-08-0141 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81357411 1 PE225 APPRAISED VALUE PROJ-0-17, SECT- 1,650.00 1,650.00
TRACT

(ET UX) --- Project No.:
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HVH(b) (6), (b) (7)(C) 02/24/10 (15:45)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

DACW63-6-08-0248 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
(b) (7)(E)

N ) (5)

WA45XMA81357412 PF225 APPRAISED VALUE PROJ-0O-18, SECT-
B TRACT
Project No.:
DACW63-6-08-0243 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81357481 1 APPRAISED VALUE PROJ-0-06, SECT- 24,300.00 24,300.00
TRACTS (b) (6)
HIDALGO COUNTY WATER
DISTRICT #3 --- Project No.: [QJQIG
DACW63-6-08-0336 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81357520 1 PF225 APPRAISED VALUE PROJ‘ECT- 14,000.00 14,000.00
RACTS
HIDALGO COUNTY
WATER AND IMPROVEMENT DISTRICT #1 ---
Project No.: [RDIQIE
DACW63-6-08-0338 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81367597 1 APPRAISED VALUE PROJ-0-04, SECT- 0.00 0.00
TRACT (b) (6) .-
- Project No.: [QIGQIG)
W45XMA81367605 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 18,500.00 18,500.00
RGC, TRACTS: (b) (6) [OXG)
-~ Project No.: [QAQIG]
DACW63-6-08-0220 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81367609 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 19,800.00 19,800.00
RGC, TRACTS OIG)
--- Project No.: [QAQIS)]
DACW63-6-08-0303 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
WA45XMA81367687 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 26,000.00 26,000.00
RGC, TRACTHOXG) (b) (6)
Project No.: [QIQIG]
DACW63-6-08-0217 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
DACW63-6-08-0371 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMAB1387740 1 LAND ACQUISTION TRACT RGV l@x@] 6,100.00 6,100.00
Project No.: QIQIG)
DACW63-6-08-0305 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81387741 1 PURCHASE LAND TRACT RGV PF 0.00 0.00
225 PROJECT --- Project No.:
WA45XMA81387742 1 LAND ACQUISITION RGV- 39,700.00 39,700.00
I Project No.:
DACW63-6-08-0281 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81397743 1 APPRAISED VALUE PROJ-0-10, SECT- 6,700.00 0.00

TRACTS (b) (6)
-- Project No.: [QEQIQ

DACW63-6-08-0301 NA OFFER TO SELL PF225 CLERK, UNITED STATES DISTRICT COURT
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Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders

Obligation No. DO No. Vendor

Work Item: [QIQIG FWI: LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

W45XMA81418014 1 SECT- 17,000.00 17,000.00

--- Project No.:

DACW63-6-08-0230 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81418054 1 PF225 APPRAISED VALUE PROJ-0-21, SECT- 114,000.00 114,000.00
BESRAC NATURE CONSERVANCY ---
Project No.:

DACW63-6-08-0347 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81448685 1 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 18,000.00 18,000.00
rRGC, TRACTDICEINGOIOEN
Project No.: [QAGQIS]

DACW63-6-08-0340 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81448686 1 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 2,500.00 2,500.00
RGC, TRACTS

DACW63-6-08-0356 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81509137 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 13,200.00 13,200.00
RGC, TRACT-1RIG] (b) (6)

Project No.: [QEQIG]
DACW63-6-08-0287 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81509330 1 APPRAISED VALUE PROJ-0-09, SECT- 24,600.00 24,600.00
RACTH (b) (6)
(b) (6)

Project No.: [QAGQIG]

DACW63-6-08-0264 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81529556 2 LND1500-SWF - RE LAND ACQUISITION 282,750.00 282,750.00
COSTS mx@. Project No.:
(b) (7)(E)

DACW63-6-08-0363 NA OFFER TO SELL CLERK UNITED STATES DISTRICT COURT FOR THE

WA45XMA81529557 1 PURCHASE TRACT (OXG) --- Project 40,590.00 40,590.00
[N () (7)(E))

DACW63-6-08-0364 NA OFFER TO SELL CLERK UNITED STATES DISTRICT COURT FOR THE

WA45XMA81529558 OFFER TO SELL TRACT RGV-RGCIBXE) 1,000.00 1,000.00
Project No.: [QIGIG]

DACW63-6-08-0249 OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA5XMAB1529559 orrer 0 seLL TracT Rov [ RIRI 9,300.00 9,300.00
Project No.: [QIGIG]

DACW63-6-08-0307 OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81539580 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 25,700.00 25,700.00

DACW63-6-08-0323

RGC, TRAI®K®) (6)
Project
No. (N(E)

OFFER TO SELL

CLERK, UNITED STATES DISTRICT COURT

BW11 FOIA CBP 006752
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SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor

Work Item: [QIQIG 3571JD

LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

W45XMA81539598 OFFER TO SELL TRACT RGV-RGC DG 0.00 0.00
--- Project No.: [(RIQIG]
W45XMA81549681 1 OFFER TO SELL TRACT RGV-RGC I QIG) 20,600.00 0.00
Project No.: [RIQIQ]

DACW63-6-08-0354 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81560331 1 OFFER TO SELL TRACT RGV (Y@ B&P 40,000.00 40,000.00
BRIDGE COMPANY --- Project No.:[QRQIG)

DACW63-6-08-0310 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81631793 1 OFFER TO SELL TRACT RGV-m 5,600.00 5,600.00
Project No.: QIQIG)

DACW63-6-08-0298 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81632020 1 OFFER TO SELL TRACT RGV- )27 5,000.00 5,000.00
ACRES --- Project No.:

DACW63-6-08-0320 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81632021 1 OFFER TO SELL TRACT RGV-RGC{QJQ) - 3,500.00 3,500.00
Project No.: QIQIG)

DACW63-6-08-0357 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81632023 1 OFFER TO SELL RGV-RGC{QI@)--- Project 4,000.00 4,000.00
(R () (1)(E)

DACW63-6-08-0321 NA DACW63-6-08-0321 CLERK, UNITED STATES DISTRICT COURT

W45XMA81632030 1 OFFER TO SELL RGVOIG) --- Project 2,000.00 2,000.00
No.: RIS

DACW63-6-08-0342 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81632040 1 LND1500-SWF - RE Land Acquisition Costs 4,500.00 4,500.00
[OIVIE) --- Project No.: RIQIG!

DACW63-6-08-0335 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81632041 1 OFFER TO SELL RGV-RG(EE)--- Project 3,100.00 3,100.00
No.: RIS

DACW63-6-08-0322 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81642207 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 3,300.00 3,300.00
RGC, TRACT{RIE) UNKNOWN OWNER ---
Project No.: [RQEQIG!

DACW63-6-08-0300 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMAB1753606 1 PF225 PROJ-0-06, SECT-MCS, TRACTS{RIG) 0.00 0.00

--- Project No.:
W45XMA81753626 1 5 APPRAISED VALUE PROJ-O-10, SECT- 0.00 0.00
i (b) (6)
--- Project No.: [QAGQIG)]
W45XMA81753680 1 APPRAISED VALUE PROJ-0-19, SECT- 233,000.00 233,000.00

DACW63-6-08-0353

NA

--- Project No.:
OFFER TO SELL

CLERK, UNITED STATES DISTRICT COURT

BW11 FOIA CBP 006753
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PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor
Work Item: [QIQIG Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)
(b) (7)(E)
W45XMA81763804 1 PF225 APPRAISED VALUE PR0OJ-O-10, SECT- 48,500.00 48,500.00
TRACTS
TAX ASSESSOR/COLLECTOR,
HIDALGO & CAMERON COUNTIES WATER
CONTROL & IMPROVEMENT DIST. #9 ---
Project No.: [QIGIG]
DACW63-6-08-0369 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81774096 1 ﬁAPPRAISED VALUE PROJ-0-20, SECT- 0.00 0.00
RACTSIIQXG) (b) (6)
CITY MGR CITY OF BROWNSVILLE ---
Project No.: [QIGQIG]
W45XMA81774098 1 PF225 APPRAISED VALUE PROJ-0-09, SECT- 14,580.00 14,580.00
TRACTS (b) (6) [QIG)
. REGISTERED AGENT FOR[(DX®)|
LIMITED PARTNERSHIP --- Project
No.:
DACW63-6-08-0337 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81784356 1 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 2,400.00 0.00
RGC, TRACTS (b) (6) .
(b) (6) --- Project No.: [QIQIG)
DACW63-6-08-0350 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81927440 1 OFFER TO SELL RGV-RGC{@NG)] --- Project 8,600.00 8,600.00
No.: [RIQIG)
DACW63-6-08-0373 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81989076 1 PF225 PROJECT 0-14 TRACT RGV-| 5,600.00 0.00
LAND PAYMENT [QN®IE) --- Project No.:
(b) (7)(E)
DACW63-6-08-0348 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81999378 1 PF225, PROJECT 0-14 TRACT] 10,300.00 10,300.00
Il LAND PAYMENT --- Project No.:
DACW63-6-08-0349 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA5XMAB2009598 1 orrer 10 SeLL TracT Rov IRDIE) 7,700.00 7,700.00
Project No.: [QIGIG]
DACW63-6-08-0351 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA82111475 1 PF225 APPRAISED VALUE PROJ-O-14, SECT- 43,600.00 0.00
RACTIQIG) (b) (6)
--- Project No.: [QAGQIG]
DACW63-6-08-0389 NA OFFER TO SELL (b) (6)
WA5XMAB2111475 2 orrer 0 seL TRACT Rov-|RIR) 76,400.00 60,000.00

Project No.: [QIGIG]
OFFER TO SELL

DACW63-6-08-0389 NA

b) (6

DACW63-6-09-0064 NA OFFER TO SELL PF225 PROJECT
DACW63-6-09-0065 NA OFFER TO SELL PF 225 PROJECT
DACW63-6-09-0066 NA OFFER TO SELL PF 225 PROJECT
DACW63-6-09-0067 NA OFFER TO SELL PF225 PROJECT TEXAS CHILD SUPPORT DISBURSEMENT UNIT (TSCSDU)

BW11 FOIA CBP 006754
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PR&C No.

Obligation No.

Work Item: [QIQIG

WA45XMA82324362

DACW63-6-08-0367

WA45XMA82475182

DACW63-6-08-0376

WA45XMA82527727

DACW63-6-08-0381

WA45XMA82538269

DACW63-6-09-0036

WA45XMA82538271

DACW63-6-09-0037

WA45XMA82538275

DACW63-6-09-0040

W45XMA82538275

DACW63-6-09-0039

WA45XMA82538275

DACW63-6-09-0038

W45XMA82569389

WA45XMA82569389

WA45XMA82674649

WA45XMA82674649

WA45XMA82674649

WA45XMA82674649

W45XMA82840890

Line Item MOA

Description

1

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

Code

DO No.

Fwi: QIGIGE]

(b) (7)(E)

LND1500-SWF - RE Land Acquisition Costs [QJ®IE)] (Est Duration: 01-FEB-08 - 11-APR-10)

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRAC UNKNOWN OWNER ---
Project No.:

OFFER TO SELL

RELOCATION AsSISTANCE - JIOIGIH -

Project No.: [ QIQIQ)
RELOCATION ASSISTANCE PAYMENT

PF225 APPRAISED VALUE PROJ-0-14, SECT-

RS - cT2I IOIG)

w ($40,000.00) --- Project No.:

OFFER TO SELL PF225 PROJECT

RELO ASSISTANCE, (b) (6),

b) (7)(E)

--- Project No.:
RELOCATION ASSISTANCE

RELO ASSISTANCE, s
(OXB)--- Project No.:

RELOCATION ASSISTANCE

RELO ASSISTANCE B(b) (6)
I - Project No.:

RELOCATION ASSISTANCE

RELO ASSISTANCE, ) G ©]
I - Project No.: [QIQIE)

RELOCATION ASSISTANCE

RELO ASSISTANCE, (b) (6)
- Project No.:

RELOCATION ASSISTANCE

PROFESSIONAL HOME INSPECTION OF
REPLACEMENT HOMES UNDER PL 91-646,
RELOCATION ASSISTANCE,

--- PROJECT NO.:
OTHER MISCELLANEOUS PURCHASE
ADDITIONAL FUNDS NEED FOR ACQUISITION
OF TRACT RGV| (OXB®) BORDER FENCE
PROJECT --- Project No.: [QIQIG)

OTHER MISCELLANEOUS PURCHASE
CONVENIENCE CHECK FEE --- Project No.:

(b) (7)(E)

OTHER MISCELLANEOUS PURCHASE

FIXED MOVING COST BENEFIT FOR[DEB)
UNDER PUBLIC LAW 91-

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Resource Authorized

Org Code Org Name

Vendor

CLERK, UNITED STATES DISTRICT COURT

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

(b) (6)

CARROLL'S INSPECTORS

CLERK, US DISTRICT COURT

CLERK, US DISTRICT COURT

Obligation Cumulative
Amount Expenditures
3,300.00 0.00

630,000.00 630,000.00

40,000.00 40,000.00
99,976.50 99,976.50
84,477.93 84,477.93
64,506.25 64,506.25
50,926.50 50,926.50
42,307.40 42,307.40
750.00 750.00
900.00 900.00
15.30 15.30
1,800.00 1,800.00

+aternaluse-only
02/24/10 (15:45)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.
Work Item: QIQIE)

WA45XMA81418071
W9126G-07-D-0010

WA45XMA81418071

W9126G-07-D-0010

WA45XMA81418071

W9126G-07-D-0010

WA45XMA81418074

W9126G-07-D-0009
WA45XMA82101322
W9126G-07-D-0012
WA45XMA83474056
WA45XMA83474056

WA45XMA83474056

W45XMA83474056

WA45XMA92525600

W912PP-09-D-0013

Work Item: [QIQIG)]

Work Item: [OJGIGE]

Work Item: [QIQIG]

Line Item MOA

Detail Report for P2 P

roject [(QR@IE)]PF-225

SYH(b) (6), (b) (7)(C)

Description Org Code Org Name

DO No.
FWI:

1

0029

0029

0029

0030

0012

NA

NA

DYO1

FWI:

FWI:

FWI:

Code

(b) (7)(E)

(b) (7)(E)

Vendor
LND2030-Survey - SWF [QR®IB] (Est Duration: 01-MAR-08 - 16-APR-10)
RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- Project No.: QIQIQ)
RIO GRANDE VALLEY FENCE SURVEY HDR ARCHITECTURE, INC.

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- PROJECT NO.:
QIGIO) --- Project No.: [QIQIG

RIO GRANDE VALLEY FENCE SURVEY HDR ARCHITECTURE, INC.

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- PROJECT NO.:

%ROJECT NO.:[QIQIA --- Project
No.:

RIO GRANDE VALLEY FENCE SURVEY HDR ARCHITECTURE, INC.

SURVEY RGV AREA 0-15,

PROPERTY, RGV (BAKER)

Project No.: [(QIGQIG]

ARCHITECT ENGINEER SERVICES MICHAEL BAKER JR.

pr225 MeTes/BounDs sURVEY [ERIR

Project No.: [QIGQIG]

METES/BOUNDS SURVEY PRIME ENGINEERING AND ARCHITECTURE INC

URGENT SURVEY MOD ON 2 TRACTS (RGV-

IR 1006 . -1009) --- Project No.: DIQIE)

OTHER MISCELLANEOUS PURCHASE PRIME ENGINEERING & ARCHITECTURE, INC.

CHECK FEE/URGENT SURVEY MOD ON 2
TRACTS (RGV-1006 & -1009) --- Project
No.: PIGIE)

OTHER MISCELLANEOUS PURCHASE PRIME ENGINEERING & ARCHITECTURE, INC.

METES & BOUNDS SURVEYS;
CAMERON,HIDALGO,STARR-

COUNTIES ---
Project No.: [(QIGIG]

WILSON AND COMPANY, INC ENGINEERS

Labor Resource Authorized Obligation
Code Code Budget Amount

Cumulative
Expenditures

3,501,683.71

50,398.53

41,721.29

11,064.72

44,311.03

1,700.00

28.91

491,074.91

3,501,683.71

35,274.15

41,721.29

11,064.72

42,311.03

1,700.00

28.91

158,843.09

Subtotal:

10,000,000.02 8,412,026.30

8,015,148.76

LND2032-Survey - SPA [OJQIB)] (Est Duration: 03-MAR-08 - 16-APR-10)

Subtotal:

100,000.00 0.00

0.00

LND2034-Survey - SPK [QX®IE)] (Est Duration: 03-MAR-08 - 16-APR-10)

Subtotal:

200,000.00 0.00

0.00

LND2036-Survey - SPL [OX®QIE)] (Est Duration: 03-MAR-08 - 16-APR-10)

Subtotal:

100,000.00 0.00

0.00

+aternaluse-only
02/24/10 (15:45)

Undelivered Commitments

Orders

(b) (5)
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Page 15 of 215

PR&C No.

Obligation No.

work irem: [N v QI

(b) §

WA45XMA82569566

W45XMA82569566

Work Item:

Work Item:

Work Item:

WA45XMA82736380

WA45XMA82736380

WA45XMA82736380

WA45XMA82736380

WA45XMA82736380

WA45XMA82736380

W45XMA82736380

WA45XMA82736380

W45XMA82736380

WA45XMA82736380

WA45XMA82736380

WA45XMA82736380

W45XMA82736380

WA45XMA82736380

W45XMA82736380

Line Item MOA Description

Work Item: -
(0) ()E)

DO No.

17

NA

FWI:

FWI:

FWI:

FWI:

NA

10

NA

11

NA

13

NA

15

NA

NA

19

NA

20

Code

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name Resource Authorized

Vendor

CON11510-0-11 -Contract for[(HR@IB)] PF [QIWIB] (Est Duration: 23-DEC-08 - 16-APR-10)

PF225, 0-11 CR256(R), EROSION
PROTECTION (LI2700) --- Project No.: [QIQIG)

GOVERNMENT ORDER

USAED, GALVESTON

Obligation Cumulative
Budget Amount Expenditures
258,601.00 0.00

Subtotal:

17,500,000.00

15,117,018.70

14,201,006.15

CON13190-0-3 - Contract for [((JN@IE)] PF (QIWIE)] (Est Duration: 29-MAR-10 - 12-JUN-10)

CON13400-0-2 -Contract for[N@IE) PF (QIQIE (Est Duration: 03-APR-10 - 07-JUL-10)

CON13610-0-1 - Contract for[Q)J@I) PF [(@IWIG] (Est Duration: 23-MAR-10 - 27-MAY-10)

Subtotal: 6,117,711.00 0.00 0.00
Subtotal: 37,810,366.00 0.00 0.00
Subtotal: 23,363,089.00 0.00 0.00

CON13820-0-19 -Contract fo[(NEIE] PF [@IQIE] (Est Duration: 12-JAN-09 - 26-NOV-10)

pF225, 0-19A, RGV [Rl3(2026-6) CONSTR,
CLINS 8A/8B/9/10 (LI 1160) --- Project No.:

(b) (7)(E)

GOVERNMENT ORDER

PF225 0-19, APPR'D CR179 (L11790) ---
Project No.: [QIGIG]

GOVERNMENT ORDER

PF225, 0-19 APPR'D CR 193 (L11910) ---
Project No.: [QIGIG]

GOVERNMENT ORDER

PF225, 0-19 CR233, REPL DOG KENNEL/SEC
FENCE (L12350) --- Project No.: [QJQIE!

GOVERNMENT ORDER

PF225 0-19 CR234, FENCE FOUNDATION
EXPANSION JOINTS (L12370) --- Project No.:

(b) (7)(E)

GOVERNMENT ORDER

PF225 Q- DELETE GATE/BUILD
FENC (L12440) --- Project No.:

GOVERNMENT ORDER

PF225, 0-19 CR245, RELOCATE WOODEN
POWER/LIGHT POLES (L12510) --- Project

No.: RIGIE

GOVERNMENT ORDER

PF225, 0-19 CR257, FOUNDATION MAT'L FOR
P1 FENCE/ART LEAGUE (LI2570) --- Project

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

USAED, GALVESTON

12,279,239.00

50,740.00

17,250.00

75,000.00

97,000.00

15,000.00

25,000.00

42,790.00

11,287,490.28

0.00

0.00

50,948.80

32,526.61

0.00

0.00

0.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (7)(E)
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Page 51 of 215 Detail Report for P2 Project [(QX@IE)PF-225

SYH(b) (6), (b) (7)(C)

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (7)(E)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Code Budget Amount Expenditures
Obligation No. DO No. Vendor
work item: [DSBEEl Fwi: @IQE  DES5480-Program Management and Oversight-SPL [143875] (Est Duration: 02-APR-07 - 20-MAY-10)
PROGRAM MANAGEMENT AND OVERSIGHT-
SPL [143875] --- PROJECT NO.: 143875
W45XMAB0224870 NA GOVERNMENT ORDER F & A OFFICER USAED LOS ANGELES
(b) (7)(E)|
W45XMA81713281 1 PF225-DSN PGM SPT - SPL L1L0278B L1L0278  COST ENGINEERING UNIT 62,661.51 62,661.51
WA45XMAB2400775 1 PF225 SPL DSN, D-2 FLOOD ANALYSIS- L1L0840  HYDROLOGY & HYDRAULICS 17,029.92 17,029.92
L1L0840 SECTION
Subtotal: 1,174,986.51 1,068,275.97 1,068,275.97
work Item: [DNGHESE Fwi: @IQIE] DES5481-TI MATOC Solicitation & SSEBs - SWT [@J@IE] (Est Duration: 02-APR-07 - 20-MAY-10)
" (b) (7))
WA45XMA71082129 1 TI MATOC SSEB - SWT CIV DSN (20028710)  MS5L1FKO E&C DIV, DES BR, CIV DES SEC 54,376.63 54,376.63
WA45XMA71082131 1 TI MATOC SSEB - SWT MIL DSN (20028710)  MS5L1FPO  E&C DIV, DES BR, MILITARY DES 20,183.18 20,183.18
W45XMA71082134 1 TI MATOC SSEB - SWT HTRW DSN CTR MSL1LAA  E&C DIV, HTRW DESIGN CENTER 85,300.36 85,300.36
(20028710)
WA45XMA71082136 1 TI MATOC SSEB - SWT ER SPT SEC M5L1LDO  E&C DIV, ER SUPPORT SECTION 151,018.50 151,018.50
(20028710)
WA45XMA71082139 1 TI MATOC SSEB - SWT CT MIL/HTRW M5PO700  CONTR DIV, EXECUTION BRANCH 92,330.87 92,330.87
(20028710)
WA45XMA71639183 1 TI MATOC SSEB - AF/SFO SEC (20028710) M5L1LDO E&C DIV, ER SUPPORT SECTION 50,054.87 50,054.87
WA45XMA71639188 1 TI MATOC SSEB - ARMY/FUDS SEC M5L1LCO  E&C DIV, ARMY/FUDS SECTION 4,607.34 4,607.34
WA45XMA71639192 1 TI MATOC SSEB - MIL/ENV (20028710) M5H0100 PPMD, MIL/ENVIRONMENTAL 66,194.98 66,194.98
BRANCH
WA45XMA71639195 1 TI MATOC SSEB - PPMD M5H0000 PROGRAMS & PROJECT MGMT 481.50 481.50
WA45XMA71639198 1 TI MATOC SSEB - CONST BR (20028710) MSL1PAA  E&C, CONSTRUCTION BR 726.81 726.81
W45XMA71639200 1 TI MATOC SSEB - CONST MGT SEC MSL1PBA E&C, CONST BR, CONST MGMT SEC 23,776.31 23,776.31
(20028710)
WA45XMA71639202 1 TI MATOC SSEB - MODS/CLAIMS SEC MSL1PCA E&C, CONST BR, MODS&CLAIMS 16,261.13 16,261.13
(20028710) SEC
WA45XMA71639202 2 TI MATOC SSEB - MODS/CLAIMS SEC MSL1PCA E&C, CONST BR, MODS&CLAIMS 3,901.15 3,901.15
(20028710) SEC
WA45XMA71730804 1 TI MATOC SSEB - M5SLLAAA MSL1AAA  ENGINEERING & CONSTR DIV 7,320.39 7,320.39
W45XMA72126482 1 PF225-TIP MATOC CD PRODUCTION - SWT 17,109.39 17,109.39
(OTHCONSVC) - Project No.: [BIQIE)
WA45XMA72126482 NA GOVERNMENT ORDER USAED, TULSA
WA45XMA73094646 1 TI MATOC SSEB - SWT CT MIL/HTRW M5P0700  CONTR DIV, EXECUTION BRANCH 32,639.01 32,639.01
(20028710)
Subtotal: 877,300.37 626,282.42 626,282.42
Work Item:_ Fwi: QIQIE] DES5482-Site Visits - SPA [QX@IE] (Est Duration: 01-JUL-07 - 20-MAY-10)
WA45XMA71832047 1 PF225 PHASE 1 SITE VISITS L4L8M30  SOUTHERN AREA OFFICE (b) (1)(E) - 3,412.72 3,412.72



DCDD1WC
Cross-Out


Page 102 of 215

PR&C No.

Obligation No.

work item: [INDEE P DG

(b) (7)(

W45XMA81133540

DACW63-6-08-0137

WA45XMA81133579

DACW63-6-08-0139

W45XMA81133582

DACW63-6-08-0242

W45XMA81133582

DACW63-6-08-0242

W45XMA81133583

DACW63-6-08-0162

WA45XMA81153962

DACW63-6-08-0184

W45XMA81153968

DACW63-6-08-0296

WA45XMA81153970

DACW63-6-08-0263

W45XMA81153971

DACW63-6-08-0295

WA45XMA81153972

WA45XMA81153974

DACW63-6-08-0253

Line Item MOA Description

DO No.

1

NA

-

NA

-

NA

N

NA

-

NA

-

NA

-

NA

-

NA

[

NA

[

i

NA

Code

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

PF225 APPRAISED VALUE PROJ-O-14, SECT-
TRACT@I®] $10,500.00 --- Project No.:

(b) (7)(E)

OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-O-21, SECT-
RACTRIQ! $2,500.00 --- Project No.:

(b) (7)(E)

OFFER TO SELL

ﬁiAPPRAISED VALUE PROJ-0-18, SECT-
RACTQJEB)] $26,600.00 --- Project No.:

(b) (7)(E)

OFFER TO SELL

pF225 TRACT NO. RGV I{DY@N - Project
No.: RIQIE)

OFFER TO SELL

5 APPRAISED VALUE PROJ-0O-18, SECT-
TRACT{RIQ $7,600.00 --- Project No.:

(b) (7)(E)

OFFER TO SELL PF225

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRACT. (b) (6)

$1,700.00 (b) (6) Project

No.:
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRACT-]W $1,000.00
I - Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
MCS, TRACT. $9,700.00 JIQICH

Project No.:
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRACT%Al,QOO.OO (b) (6) |

- Project No.:

PF225 APPRAISED VALUE PR0OJ-0-03, SECT-

Project No.:
OFFER TO SELL

CLERK, UNITED STATES DISTRICT COURT

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor

46,900.00 46,900.00

CLERK, UNITED STATES DISTRICT COURT
2,875.00 2,875.00

CLERK, UNITED STATES DISTRICT COURT
26,600.00 26,600.00

CLERK, UNITED STATES DISTRICT COURT
32,888.00 32,888.00

CLERK, UNITED STATES DISTRICT COURT
7,600.00 7,600.00

CLERK, UNITED STATES DISTRICT COURT
2,000.00 2,000.00

CLERK, UNITED STATES DISTRICT COURT
1,750.00 0.00

CLERK, UNITED STATES DISTRICT COURT
3,000.00 3,000.00

CLERK, UNITED STATES DISTRICT COURT
13,000.00 13,000.00

CLERK, UNITED STATES DISTRICT COURT
0.00 0.00
5,500.00 5,500.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)

BW11 FOIA CBP 006759
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Page 103 of 215 Detail Report for P2 Project [(QX@IE)PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Code Budget Amount Expenditures
Obligation No. DO No. Vendor

Work Item: - FWI:

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

WA45XMA81153974 2 ADDITIONAL LAND PAYMENT RGV-MCS{QIQ) - 800.00
-- Project No.: [QIGQIE)
DACW63-6-08-0253 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81153977 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 7,000.00
Mcs, TRACTRIR! . $7.000.00 OB
-- Project No.: [QIGQIQ/
DACW63-6-08-0345 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMAB81153978 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 7,100.00
MCS, TRACT. (b) (6)
.00 (b) (6)
Project No.: [QIGIG]
DACW63-6-08-0254 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81153978 2 ADDITIONAL LAND COST RGV-MCS 2,500.00
- Project No.:
DACW63-6-08-0254 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81153983 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 8,500.00
Mcs, TRACTRIR) $8,500.0
--- Project No.:
DACW63-6-08-0283 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMAB81153996 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 8,000.00
MCS, TRACT. $6,400.00 (DA
--- Project N
DACW63-6-08-0188 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81153998 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 6,950.00
- Project
DACW63-6-08-0190 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81154000 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 6,150.00
DACW63-6-08-0355 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMAB1154004 1 PF225 APPRAISED VALUE PROJ-0-07, SECT- 11,000.00
$11,200.00 DONNA WATER
DISTRICT NO 1 --- Project No.: (QIQIG)
DACW63-6-08-0266 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81154007 1 5 APPRAISED VALUE, PROJ-0-07, SECT- 18,100.00
DACW63-6-08-0290 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81154016 1 PF225 APPRAISED VALUE PROJ-0-03, SECT- 2,900.00

MCS, TRA
$2,900.00

800.00

7,000.00

7,100.00

2,500.00

8,500.00

8,000.00

6,950.00

6,150.00

11,000.00

18,100.00

2,900.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.

DACW63-6-08-0185

WA45XMA81154018

DACW63-6-08-0181

WA45XMA81154019

DACW63-6-08-0304

W45XMA81154020

DACW63-6-08-0122

WA45XMA81154023

DACW63-6-08-0256

WA45XMA81154027

DACW63-6-08-0191

WA45XMA81154040

DACW63-6-08-0187

W45XMA81154110

DACW63-6-08-0062

WA45XMA81164271

DACW63-6-08-0279
WA45XMA81164271
DACW63-6-08-0279

WA45XMA81164298

DACW63-6-08-0261

Line Item MOA Description

NA

i

NA

i

[

NA

[

NA

[

NA

[

NA

[

NA

[

NA

N

NA

[

NA

Code

DO No.

Work Item: - YN (1)(E)

(b) (7)(E)

No.: [QIQIG)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, $1,000.00 NONE KNOWN
--- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRACT%,GO0.00 (b) (6)

--- Project No.:
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRAN%{;OO.OO (b) (6)

--- Project No.:
OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRACT%N0.00 (b) (6) |

-- Project No.:
OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-0-03, SECT-
MCS, TRACT. PIG)
$8,400.00 (b) (6) --- Project

No.: RIGIE

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-
MCS, TRACT-

$6,700.00
Project No.:

OFFER TO SELL

APPRAISAL VALUE PROJ-0-18, SECT-

RACT- (b) (6)
Project No.: [QAQIS]

OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-O-15, SECT-

B TracT (b) (6) --- Project
No.: DIGIE)

OFFER TO SELL

FINAL DT AND INTEREST OWED TRACT HRL-
@B --- Project No.: [QIQIE)]

OFFER TO SELL

PF225 APPRAISED VALUE PR0OJ-0-01, SECT-
RGC, TRACT (b) (6)
--- Project No.:[QIGIG]

OFFER TO SELL

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name Resource Authorized

Vendor
LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Obligation Cumulative
Amount Expenditures
1,000.00 1,000.00

13,100.00 13,100.00
8,800.00 8,800.00
9,100.00 9,100.00

10,000.00 10,000.00
7,705.00 7,705.00
9,400.00 9,400.00

13,500.00 13,500.00

25,011.02 25,011.02

22,100.00 22,100.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)

BW11 FOIA CBP 006761
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Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders
Obligation No. DO No. Vendor
Work Item: - Fwi: @B  LND1500-SWF - RE Land Acquisition Costs (@J@IE] (Est Duration: 01-FEB-08 - 07-MAY-10)
(b) (7)(E)
W45XMA81164307 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 8,000.00 8,000.00
RGC, TRACT
--- Project No.:
DACW63-6-08-0178 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81164310 1 PF225 APPRAISED VALUE PROJ-0-01, SECT- 7,400.00 0.00
RGC, (b) (6)
--- Project No.: [QIQI
DACW63-6-08-0241 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81164311 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 11,200.00 11,200.00
RGC, TRACT- -
Project No.:
DACW63-6-08-0225 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81164313 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 8,000.00 8,000.00
RGC, TRACT- -
Project No.:
DACW63-6-08-0244 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81164314 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 10,900.00 10,900.00
RGC, TRACT- -
- Project No.:
DACW63-6-08-0239 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
W45XMA81174370 1 APPRAISED VALUE PROJ-O-15_SECT- 35,000.00 35,000.00
Project No.:
DACW63-6-08-0077 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81174371 1 5 APPRAISED VALUE PROJ-0O-16, SECT- 1,150.00 1,150.00
TRACT: ---
Project No.:
DACW63-6-08-0027 NA OFFER TO SELL PF225 CLERK, UNITED STATES DISTRICT COURT
W45XMA81174372 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 14,000.00 14,000.00
RGC, TRACT{RIQ] RI0O GRANDE SCHOOL
DISTRICT --- Project No.: [QIQIE]
DACW63-6-08-0252 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81174373 1 APPRAISED VALUE PROJ-0-15, SECT- 7,500.00 7,500.00
RACT:
Il - Project No.:
DACW63-6-08-0079 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
WA45XMA81174374 1 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 7,800.00 7,800.00
RGCIGOXEIN --- Project No.: [QIQIEI
DACW63-6-08-0224 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81174375 1 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 4,600.00 4,600.00
RGC, TRACT- (b) (6) --- Project
No.: RIYIG)]
DACW63-6-08-0125 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT
W45XMA81174376 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 3,105.00 3,105.00
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PR&C No.

Obligation No.

Line Item MOA Description

Code

DO No.

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Work Item: - Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

DACW63-6-08-0179

WA45XMA81174377

DACW63-6-08-0202

WA45XMA81174378

DACW63-6-08-0182

WA45XMA81174379

DACW63-6-08-0189

WA45XMA81174380

DACW63-6-08-0186

WA45XMA81174381

DACW63-6-08-0199

WA45XMA81174382

DACW63-6-08-0309

WA45XMA81174382

DACW63-6-08-0309

WA45XMA81174383

DACW63-6-08-0236

WA45XMA81174383

DACW63-6-08-0379

WA45XMA81174384

WA45XMA81174386

NA

i

NA

-

NA

-

NA

-

NA

-

NA

-

NA

N

NA

-

NA

w

NA

1

1

(b)) (7)(E)

RGC, (b) (6)
Project No.: [QIQIQ)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC, TRACT SMV RIO GRANDE CITY LP
--- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PR0OJ-0-02, SECT-
RGC, TRACT
Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC, TRACT
--- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC, TRACT. (b) (6) --- Project
No.: [RQIUIB]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-022, SECT-
RGC, TRACT
--- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02. SECT-

RGC. TRACT-
--- Project No.:

OFFER TO SELL

OFFER TO SELL TRACT RGV-RGC
INCREASED AMOUNT --- Project No.:
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRACT

- Project No.:

OFFER TO SELL

OFFER TO SELL TRACT RGV-RGAI®OXBGN ---
Project No.: [QIGQIG]

OFFER TO SELL PF225 PROJECT

OFFER TO SELL TRACT RGV-RGCOJG)
- Foicct No: [QIYG

PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC OIG)
- Project No.:
(0) (7)(E))

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor

CLERK, UNITED STATES DISTRICT COURT
24,100.00 24,100.00

CLERK, UNITED STATES DISTRICT COURT
21,000.00 21,000.00

CLERK, UNITED STATES DISTRICT COURT
10,000.00 10,000.00

CLERK, UNITED STATES DISTRICT COURT
8,500.00 8,500.00

CLERK, UNITED STATES DISTRICT COURT
10,500.00 10,500.00

CLERK, UNITED STATES DISTRICT COURT
39,700.00 0.00

CLERK, UNITED STATES DISTRICT COURT
40,300.00 0.00

CLERK, UNITED STATES DISTRICT COURT
21,200.00 2,000.00

CLERK, UNITED STATES DISTRICT COURT
8,800.00 0.00

CLERK, UNITED STATES DISTRICT COURT
0.00 0.00
8,400.00 0.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.

DACW63-6-08-0235
WA45XMA81174386
DACW63-6-08-0235

WA45XMA81174387

DACW63-6-08-0203

WA45XMA81225371

DACW63-6-08-0100

WA45XMA81225460

WA45XMA81225468
DACW63-6-08-0223

WA45XMA81225511

DACW63-6-08-0104

WA45XMA81225590

DACW63-6-08-0173

WA45XMA81225610

DACW63-6-08-0110

WA45XMA81225630

DACW63-6-08-0274

WA45XMA81225631

DACW63-6-08-0111

WA45XMA81225632

Line Item MOA Description

DO No.

work iem: [ v

NA

N

NA

[

NA

[

NA

[

-

NA

i

NA

-

NA

[

NA

[

[

NA

1

Code

(b) (7)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

OFFER TO SELL

RGV-RGAQJE)] ADDITION TO NEGOTIATED
PRICE --- Project No.: [QJQIG]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-01, SECT-
RGC, TRACT (b) (6)

I - Project No.: QIUG)

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O-21, SECT-

-RACT (b) (6) --- Project No.:
)

(b) (7)(E,

OFFER TO SELL PF225

PF225 APPRAISED VALUE PROJ-O-15, SECT-
RACT:
--- Project No.:

PF225 APPRAISED VALUE PR0OJ-O-12, SECT-
--- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O-15, SECT-
[TRACT.

Project No.:
OFFER TO SELL PF225

APPRAISED VALUE PROJ-0-18, SECT-

-- Project No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O-18, SECT-

RIS TRACT (ET AL) —-
Project No.:

OFFER TO SELL

5 APPRAISED VALUE PROJ-0-18, SECT-
TRACT-

Project No.:
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O-18, TRACT-
(ET UX) --- Project
No.:

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-18, SECT-
(b) (6)
- Project No.: [QRQIG

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor

CLERK, UNITED STATES DISTRICT COURT
39,600.00 39,600.00

CLERK, UNITED STATES DISTRICT COURT
20,900.00 20,900.00

CLERK, UNITED STATES DISTRICT COURT
8,500.00 8,500.00

CLERK, UNITED STATES DISTRICT COURT
0.00 0.00
1,000.00 1,000.00

CLERK, UNITED STATES DISTRICT COURT
5,200.00 5,200.00

CLERK, UNITED STATES DISTRICT COURT
8,200.00 8,200.00

CLERK, UNITED STATES DISTRICT COURT
8,100.00 8,100.00

CLERK, UNITED STATES DISTRICT COURT
12,000.00 12,000.00

CLERK, UNITED STATES DISTRICT COURT
8,050.00 8,050.00

CLERK, UNITED STATES DISTRICT COURT
6,500.00 6,500.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)

BW11 FOIA CBP 006764
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PR&C No.

Obligation No.
Work Item:

WA45XMA81235855

DACW63-6-08-0286
DACW63-6-08-0288

W45XMA81255878
DACW63-6-08-0280
DACW63-6-08-0319

DACW63-6-08-0365
DACW63-6-08-0366

W45XMA81255879

DACW63-6-08-0170

W45XMA81255880

DACW63-6-08-0318

W45XMA81255881

DACW63-6-09-0041
DACW63-6-09-0042
DACW63-6-09-0043
DACW63-6-09-0044

WA45XMA81255882

W45XMA81255883

DACW63-6-08-0209

WA45XMA81255884

W45XMA81255885

DACW63-6-08-0237

W45XMA81265927

Line Item MOA

Description

Code

DO No.

Fwi: QIGIGE]

NA
NA

NA
NA
NA
NA

NA

NA

NA
NA
NA
NA

NA

NA

1

(b) (7)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

+aternaluse-only
04/14/10 (09:56)

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

APPRAISED VALUE PROJ
TRACT
Project No.:
OFFER TO SELL
OFFER TO SELL

APPRAISED VALUE PROJ

OFFER TO SELL
OFFER TO SELL
OFFER TO SELL
OFFER TO SELL

APPRAISED VALUE PROJ
RACT-

Project No.:
OFFER TO SELL

appRAISED VALUE PrOJ- Il sECT-
TRACT

I - Project No.:

OFFER TO SELL

appraisep VALUE Prod [l secT-
RACT

--- Project
No.:

OFFER TO SELL PF225 PROJECT
OFFER TO SELL PF225 PROJECT
OFFER TO SELL PF225 PROJECT
OFFER TO SELL, PF225 PROJECT

ﬂAPPRAISED VALUE PROJ-0-12, SECT-
RACT () (6) . GM

HARLINGEN IRRIGATION DIST# 1 (CAMERON

CO #1) --- Project No.: [QJQIG)]
APPRAISED VALUE PROJ-O-16, SECT-

RACT (b) (6)
Project No.: [QAQIS]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0O-15, SECT-
RACT (b) (6)
4 IRRIGATION DIST#1 --- Project No.:
(b) (7)(E)

WS APPRAISED VALUE PROJ-O-14, SECT-
- Project No.:
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRACT. (b) (6)

Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Budget Amount Expenditures Orders
Vendor
270,000.00 270,000.00 ( b) ( ! )
215,000.00 215,000.00
CLERK UNITED STATES DISTRICT COURT FOR THE
CITIFINANCIAL
REGIONAL MEDICAL CENTER
275,000.00 275,000.00
CLERK UNITED STATES DISTRICT COURT FOR THE
1,200,000.00 1,200,000.00
CITY OF DEL RIO
450,000.00 450,000.00
0.00 0.00
15,000.00 15,000.00
CLERK, UNITED STATES DISTRICT COURT
0.00 0.00
8,000.00 8,000.00
CLERK, UNITED STATES DISTRICT COURT
1,000.00 1,000.00

BW11 FOIA CBP 006765


DCDD1WC
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HVH(b) (6), (b) (7)(C) 04/14/10 (09:56)

PR&C No. Line Item MOA Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Code Budget Amount Expenditures Orders

Obligation No. DO No. Vendor
m Fwi: QIGIGE] LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

UNKNOWN OWNER --- Project No.: [QJQIGI

(D) (5)

DACW63-6-08-0119 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT
(b) (7)(E)

W45XMA81265979 1 PF225 APPRAISED VALUE PR0OJ-0-03, SECT-
MCS, TRACT
Project No.:

DACW63-6-08-0255 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81296545 1 PE225 APPRAISED VALUE PROJ-O-17, SECT- 8,400.00 8,400.00

RACT: (b) (6) --- Project

No.:

DACW63-6-08-0127 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81296548 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 4,200.00 4,200.00
RGC, TRAC UNKNOWN OWNER ---
Project No.:

DACW63-6-08-0124 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMAB1206549 1 pr225 APPRAISED VALUE PRO] I SECT- 275,000.00 275,000.00

TRACT- ---

Project No.:

DACW63-6-08-0193 NA OFFER TO SELL PF225 PROJECT (b) (6)

W45XMA81296552 1 PF225 APPRAISED VALUE PR0OJ-O-19, SECT- 22,700.00 22,700.00
B TRACT
Project No.:

DACW63-6-08-0258 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81296552 2 ADDITIONAL NEGOTIATED SETTLEMENT RGV- 22,700.00 22,700.00
BRP{®XE)] Project No.: [QIQIEI

DACW63-6-08-0258 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

W45XMA81296559 1 5 APPRAISED VALUE PROJ-0O-14, SECT- 18,100.00 0.00

--- Project

No.:

DACW63-6-08-0339 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81296560 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 9,500.00 0.00
RGC, TRACT- -
-- Project No.:

DACW63-6-08-0201 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

W45XMA81296561 1 PF225 APPRAISED VALUE PR0OJ-0-01, SECT- 12,000.00 12,000.00
RGC, TRACT- ---
Project No.:

DACW63-6-08-0250 NA OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

WA45XMA81296562 1 PF225 APPRAISED VALUE PR0OJ-0-02, SECT- 15,000.00 15,000.00
RGC, TRACT- -
- Project No.:

DACW63-6-08-0334 NA OFFER TO SELL PF225 PROJECT CLERK, UNITED STATES DISTRICT COURT

WA45XMA81296578 1 PF225 APPRAISED VALUE PROJ-0-02, SECT- 1,000.00 1,000.00

RGC, (b) (6)
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PR&C No.

Obligation No.

DACW63-6-08-0126

WA45XMA81296701

DACW63-6-08-0148
W45XMA81296701
DACW63-6-08-0148

WA45XMA81306784

DACW63-6-08-0229

WA45XMA81326968

DACW63-6-08-0136

WA45XMA81336978

DACW63-6-08-0297

WA45XMA81336980

DACW63-6-08-0332
WA45XMA81336980
DACW63-6-08-0332

WA45XMA81336981

DACW63-6-08-0212

WA45XMA81336983

DACW63-6-08-0183

W45XMA81336999

W45XMA81336999

Line Item MOA Description

DO No.

work Item: [DIENEE rwvi: QIQGE

NA

-

NA

N

NA

-

NA

[

NA

[

NA

[

NA

N

NA

[

NA

-

NA

NA

Code

(b) (7)(5

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

UNKNOWN OWNER --- Project No.: [QJQIGI

OFFER TO SELL

%APPRAISED VALUE PROJ-0-12, SECT-

RACT:
Project No.:

OFFER TO SELL PF 225 PROJECT
ADDITIONAL PURCHASE PRICE RGV m
--- Project No.: [QIGQIG)

OFFER TO SELL PF 225 PROJECT

PF225 APPRAISED VALUE PROJ-0-02, SECT-

--- Project
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O-16, SECT-

Bl racT (b) (6) (ET
AL) - Project No.: [GIGQI

OFFER TO SELL

PF225 APPRAISED VALUE COMBINED
PACKAGES: (SECT

Project No.:

OFFER TO SELL PF225 PROJECT

ADDL SETTLEMENT RGV 3009 --- Project
No.: DIQIE)

OFFER TO SELL PF225 PROJECT

APPRAISED VALUE PROJ-O-18, SECT-
RACT-

Project No.:
OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-03, SECT-

MCS, TRACT. (b) (6)
Project No.: [QAGQIS]

OFFER TO SELL

REIMBURSEMENT OF DAMAGES
PROGRESO, TX --- Project No.:
(b) (7)(E)

OTHER MISCELLANEOUS PURCHASE

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Resource Authorized

Org Code Org Name

Vendor

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Obligation Cumulative
Amount Expenditures
1,150.00 1,150.00
1,850.00 1,850.00

11,100.00 11,100.00
1,200.00 1,200.00
85,000.00 85,000.00
123,100.00 123,100.00
30,500.00 30,500.00
2,500.00 2,500.00
1,000.00 1,000.00
889.50 889.50

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.
Work Item:

W45XMA81336999

WA45XMA81336999

WA45XMA81347281

DACW63-6-08-0141

WA45XMA81357411

DACW63-6-08-0248

WA45XMA81357412

DACW63-6-08-0243

WA45XMA81357481

DACW63-6-08-0336

WA45XMA81357520

DACW63-6-08-0338

WA45XMA81367597

W45XMA81367605

DACW63-6-08-0220

W45XMA81367609

DACW63-6-08-0303

WA45XMA81367687

DACW63-6-08-0217

DACW63-6-08-0371

W45XMA81387740

DACW63-6-08-0305

Line Item MOA Description

2

NA

NA

i

NA

i

NA

i

NA

[

NA

[

i

NA

i

NA

i

NA
NA

[N

NA

Code

DO No.

Fwi: QIGIGE]

(b) (7)(E)

CHECK FEE .17% --- Project No.: [QJQIG

OTHER MISCELLANEOUS PURCHASE

PF225 APPRAISED VALUE PROJ-O-15, SECT-

BB RAC UNKNOWN OWNER -
Project No.:

OFFER TO SELL

5 APPRAISED VALUE PROJ-O-17, SECT-
RACT:
(ET UX) --- Project No.:

OFFER TO SELL

RACT: -—
Project No.:

OFFER TO SELL

ﬁS APPRAISED VALUE PROJ-0-18, SECT-
T

PF225 APPRAISED VALUE PROJ-0-06, SECT-
RACTS (b) (6)
IDALGO COUNTY WATER
DISTRICT #3 --- Project No.: (DI

OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-O-04, SECT-

HIDALGO COUNTY
WATER AND IMPROVEMENT DISTRICT #1 ---
Project No.: [QIGIG]

OFFER TO SELL

APPRAISED VALUE PROJ-0-04, SECT-
RACT: -
- Project No.:

PF225 APPRAISED VALUE PROJ-0-01, SECT-
RGC
--- Project No.: [QIQIE

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-O -

(ET AL) --- Project No.: QIQIQ)
OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PR0OJ-0-02, SECT-
RGC, TRACT. (b) (6) e
Project No.: [QXQIQ)

OFFER TO SELL
OFFER TO SELL PF225 PROJECT

LAND ACQUISTION TRACT RGV-ozo
Project No.: [(QIGQIG]

OFFER TO SELL

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name Resource Authorized

Vendor
LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT
CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Obligation Cumulative
Amount Expenditures
15.12 15.12
4,750.00 4,750.00
1,650.00 1,650.00
16,244.38 16,244.38
24,300.00 24,300.00
14,000.00 14,000.00
0.00 0.00
18,500.00 18,500.00
19,800.00 19,800.00
26,000.00 26,000.00
6,100.00 6,100.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.
Work Item: -

WA45XMA81407860

DACW63-6-08-0352

WA45XMA81407860

DACW63-6-08-0352

W45XMA81418014

DACW63-6-08-0230

WA45XMA81418054

DACW63-6-08-0347

WA45XMA81448685

DACW63-6-08-0340

WA45XMA81448686

DACW63-6-08-0356

WA45XMA81509137

DACW63-6-08-0287

WA45XMA81509330

DACW63-6-08-0264

W45XMA81529556

DACW63-6-08-0363

W45XMA81529557

DACW63-6-08-0364

W45XMA81529558

Line Item MOA Description

DO No.

Fwi: QIGIGE]

1

NA

N

NA

[

NA

[

NA

[

NA

[

NA

[

NA

-

NA

N

NA

-

NA

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

APPRAISED VALUE PROJ-0O-11, SECT-
TRACT{QIQ! TEXAS PARKS AND

WILDLIFE DEPARTMENT --- Project No.:

(b) (7)(E)

OFFER TO SELL PF225 PROEJCT

PROJ IR SECT:HR; TRACTRE®)] FINAL

JUDGEMENT FOR SETTLEMENT TEXAS PARKS
AND WILDLIFE $75,100.00 (TOTAL

SETTLEMENT: $105,000.00) --- Project No.:

(b) (7)(E)

OFFER TO SELL PF225 PROEJCT

PF225 APPRAISED VALUE PROJ-O-16, SECT-

B RACT

OFFER TO SELL

TRUST --- Project No.:

PF225 APPRAISED YA p o —
B RACTRIR) -
Project No.: [QAQIG]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC, TRACT (b) (6)
Project No.: [QAGQIS]

OFFER TO SELL

PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC, TRACTS

OFFER TO SELL

(b) (6)

--- Project No.:[QAQIG]

PF225 APPRAISED VALUE PROJ-0-01, SECT-

RGC, TRACT.
--- Project No.:

OFFER TO SELL

APPRAISED VALUE PROJ-0-09, SECT-

RACTS

STATE C/O
Project No.: [QIGIG]

OFFER TO SELL

LND1500-SWF - RE LAND ACQUISITION

COSTS -
(b) (7)(E)

OFFER TO SELL

(OB --- Project No.:

PURCHASE TRACT (OYB) --- Project

No.: [RIWIG

OFFER TO SELL

OFFER TO SELL TRACT RGV-RGCIRJQ)---

Project No.: [QIGIG]

Org Code Org Name Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
Vendor
29,000.00 29,000.00
CLERK, UNITED STATES DISTRICT COURT
75,100.00 75,100.00
CLERK, UNITED STATES DISTRICT COURT
17,000.00 17,000.00
CLERK, UNITED STATES DISTRICT COURT
114,000.00 114,000.00
CLERK, UNITED STATES DISTRICT COURT
18,000.00 18,000.00
CLERK, UNITED STATES DISTRICT COURT
2,500.00 2,500.00
CLERK, UNITED STATES DISTRICT COURT
13,200.00 13,200.00
CLERK, UNITED STATES DISTRICT COURT
24,600.00 24,600.00
CLERK, UNITED STATES DISTRICT COURT
282,750.00 282,750.00
CLERK UNITED STATES DISTRICT COURT FOR THE
40,590.00 40,590.00
CLERK UNITED STATES DISTRICT COURT FOR THE
1,000.00 1,000.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.

DACW63-6-08-0249
WA45XMA81529559
DACW63-6-08-0307

WA45XMA81539580

DACW63-6-08-0323

W45XMA81539598

W45XMA81549681
DACW63-6-08-0354
W45XMA81560331
DACW63-6-08-0310
W45XMA81631793
DACW63-6-08-0298
W45XMA81632020
DACW63-6-08-0320
W45XMA81632021
DACW63-6-08-0357
W45XMA81632023
DACW63-6-08-0321
WA45XMA81632030
DACW63-6-08-0342
WA45XMA81632040
DACW63-6-08-0335
WA45XMA81632041
DACW63-6-08-0322

WA45XMA81642207

Line Item MOA Description

Code

DO No.

work item [EINDIEH v QIZE

NA OFFER TO SELL
)
OFFER TO SELL TRACT RGV.@]@]
Project No.: [QIGIG]
OFFER TO SELL PF225 PROJECT

PF225 APPRAISED VALUE PROJ-0-02, SECT-
RGC, TRACT-
Project

OFFER TO SELL

OFFER TO SELL TRACT RGV-RGCIIDIG)

Project No.: [QIGIG]

OFFER TO SELL PF225 PROJECT

OFFER TO SELL

orrer 10 seLL TracT Rov- [ IOIGL

Project No.: [ QIQIQ)
OFFER TO SELL

oFFER TO SELL TRACT RGV-RGC (D@27
ACRES --- Project No.: [QIQIG]

OFFER TO SELL PF225 PROJECT

OFFER TO SELL TRACT RGV-RGC [DX@)]--
Project No.: [ RIQIQ)

OFFER TO SELL

OFFER TO SELL RGV-RGIPE@J- Project
No.: DIQIE)

NA DACW63-6-08-0321

OFFER TO SELL RGV-JMOIB). - Project
No.: DIQIE)

OFFER TO SELL

LND1500-SWF - RE Land Acquisition Costs
[QIQIGE) --- Project No.: [RIGIE]

OFFER TO SELL PF225 PROJECT

OFFER TO SELL RGV-RGC{@AQ) --- Project
No.: [QIQIG)

OFFER TO SELL

1 PF225 APPRAISED VALUE PROJ-0-02, SECT-

RGC, TRACT: UNKNOWN OWNER ---
Project No.:

OFFER TO SELL TRACT RGV-RGCINRIG)
Project No.: [RIQIQ]
CT RGV (b) (6)
W—- Project No.: [RIQIG]

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name Resource Authorized

Vendor
LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

CLERK, UNITED STATES DISTRICT COURT

Obligation Cumulative
Amount Expenditures
9,300.00 9,300.00

25,700.00 25,700.00
0.00 0.00
20,600.00 0.00
40,000.00 40,000.00
5,600.00 5,600.00
5,000.00 5,000.00
3,500.00 3,500.00
4,000.00 4,000.00
2,000.00 2,000.00
4,500.00 4,500.00
3,100.00 3,100.00
3,300.00 3,300.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)
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PR&C No.

Obligation No.
Work Item:

DACW63-6-08-0359
DACW63-6-09-0128
DACW63-6-09-0136
DACW63-6-09-0137

W45XMA82173335

DACW63-6-09-0185

W45XMA82324362

DACW63-6-08-0367

W45XMA82475182

DACW63-6-08-0376

WA45XMA82527727

DACW63-6-08-0381

W45XMA82538269

DACW63-6-09-0036

W45XMA82538271

DACW63-6-09-0037

WA45XMA82538275

DACW63-6-09-0040

WA45XMA82538275

DACW63-6-09-0039

WA45XMA82538275

DACW63-6-09-0038

WA45XMA82569389

W45XMA82569389

Line Item MOA

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

NA
NA
NA
NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

Code
DO No.

Fwi: QIGIGE]

(b) (7)(E)

+aternaluse-only
04/14/10 (09:56)

Description Org Code Org Name Labor Resource Authorized Obligation Cumulative Undelivered Commitments
Code Code Budget Amount Expenditures Orders
Vendor
LND1500-SWF - RE Land Acquisition Costs [QX®IE)] (Est Duration: 01-FEB-08 - 07-MAY-10)

1006) OWNED BY THE CITY OF EAGLE PASS,

TX --- Project No.: [QIQIG)]

OFFER TO SELL CLERK UNITED STATES DISTRICT COURT FOR THE

OFFER TO SELL PF225 PROJECT CITY OF EAGLE PASS, TEXAS

OFFER TO SALE PF225 PROJECT CITY OF EAGLE PASS, TEXAS

OFFER TO SALE PF225 PROJECT CLERK UNITED STATES DISTRICT COURT FOR THE

006 DT CITY OF EAGLE PASS --- 172,000.00 172,000.00

Project No.: [QIGIG]

DECLARATION OF TAKING PF226 CLERK UNITED STATES DISTRICT COURT FOR THE

PF225 APPRAISED VALUE PROJ-0-02, SECT- 3,300.00 0.00
RGC, TRACT{QKB] UNKNOWN OWNER ---

Project No.: [QAGQIG]

OFFER TO SELL CLERK, UNITED STATES DISTRICT COURT

RELOCATION ASSISTANCE - (b) (6) --- 630,000.00 630,000.00
Project No.: [QIGIG]

RELOCATION ASSISTANCE PAYMENT [OIB)

PF225 APPRAISED VALUE PROJ-0-14, SECT- 40,000.00 40,000.00
[ R () 6) OIG)

W&‘.0,000.00) --- Project No.:

OFFER TO SELL PF225 PROJECT (b) (6)

RELO AssisTANCE EISERIO . [(DIG) 99,976.50 99,976.50
I - roject No.- (XS

RELOCATION ASSISTANCE (b) (6)

RELO ASSISTANCE, s 84,477.93 84,477.93

[@QXB)--- Project No.:

RELOCATION ASSISTANCE (b) (6)

RELO ASSISTANCE, B(b) (6) 64,506.25 64,506.25
- Project No.:

RELOCATION ASSISTANCE (b) (6)

RELO ASSISTANCE, , 50,926.50 50,926.50
I - Froject No.:

RELOCATION ASSISTANCE (b) (6)

RELO ASSISTANCE, kX (b) (6) | 42,307.40 42,307.40
- Project

RELOCATION ASSISTANCE (b) (6)

PROFESSIONAL HOME INSPECTION OF 750.00 750.00

REPLACEMENT HOMES UNDER PL 91-646,
RELOCATION ASSISTANCE,

--- PROJECT NO.:

OTHER MISCELLANEOUS PURCHASE CARROLL'S INSPECTORS

BW11 FOIA CBP 006771
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PR&C No.

Obligation No.
Work Item:

W9126G-07-D-0012

WA45XMA81082767

W9126G-07-D-0012

WA45XMA81082872

W9126G-07-D-0009

WA45XMA81082872

W9126G-07-D-0009

W45XMA81082872

W9126G-07-D-0009

W45XMA81082872

W45XMA81082896

W9126G-04-D-0014

WA45XMA81418071

W9126G-07-D-0010

WA45XMA81418071

W9126G-07-D-0010

WA45XMA81418071

W9126G-07-D-0010

WA45XMA81418074

W9126G-07-D-0009

WA45XMA82101322

W9126G-07-D-0012

WA45XMA83474056

W45XMA83474056

Line Item MOA Description

DO No.

Fwi: QIGIGE]

0009

0009

0030

0030

0030

0071

0029

0029

0029

0030

0012

1

NA

Code

(b) (7)(E)

Detail Report for P2 Project (QJ@I@]PF-225

SYH(b) (6), (b) (7)(C)

Org Code Org Name

Vendor

LND2030-Survey - SWF [QR®IB] (Est Duration: 01-MAR-08 - 12-MAY-10)

ARCHITECT ENGINEER SERVICES

INCREASE TO W9126G-07-D-0012, TASK
ORDER #0009 --- Project No.: [QJQIE)

ARCHITECT ENGINEER SERVICES

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7
&4 LND2030-SURVEY - SWF [QIUGIE) ---
Project No.: [QIGIG]

ARCHITECT ENGINEER SERVICES

IGE TO SURVEY RGV AREA P/O 17, 21, 20, 7
&4 LND2030-SURVEY - SWF [QIUIG)] ---
PROJECT NO.: RIGIG)

ARCHITECT ENGINEER SERVICES

MOD TO BAKER TASK ORDER --- Project No.:
(b) (7)(E)

ARCHITECT ENGINEER SERVICES

MODIFICATION 5 TO BAKER SURVEY TASK
ORDER --- Project No.: [QJQIG)]

IGE TO SURVEY RGV AREAS 13 & 19 ---
Project No.: QIQIQ)

METES AND BOUNDS CAMERON CTY

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- Project No.: QIQIG)

RIO GRANDE VALLEY FENCE SURVEY

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- PROJECT NO.:
RIYIE) --- Project No.: [RIYIG)

RIO GRANDE VALLEY FENCE SURVEY

RGV BORDER FENCE SURVEY IGE AREA 0-1,
2,3,5,6,8,9,14,15,16 --- PROJECT NO.:

%ROJECT NO.: [RIGIQ) - Project
No.:

RIO GRANDE VALLEY FENCE SURVEY

SURVEY RGV AREA 0-15,

PROPERTY, RGV] (BAKER) -
Project No.: [ QIQIQ)

ARCHITECT ENGINEER SERVICES

pr225 METES/BOUNDS SURVEY [IINEIE) -
Project No.: [ QIQIQ)

METES/BOUNDS SURVEY

URGENT SURVEY MOD ON 2 TRACTS (RGV-

IR 006 & -1009) --- Project No.: RG]

OTHER MISCELLANEOUS PURCHASE

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING AND ARCHITECTURE INC

MICHAEL BAKER JR., INC.

MICHAEL BAKER JR., INC.

MICHAEL BAKER JR., INC.

LANDTECH CONSULTANTS, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

HDR ARCHITECTURE, INC.

MICHAEL BAKER JR., INC.

PRIME ENGINEERING AND ARCHITECTURE INC

PRIME ENGINEERING & ARCHITECTURE, INC.

Labor Resource Authorized Obligation Cumulative
Code Code Budget Amount Expenditures
44,495.36 44,495.36

2,074,113.14 2,074,113.14

276,108.90 276,108.90

239,069.74 191,548.40

0.00 0.00

297,151.13 297,151.13

3,501,683.71 3,501,683.71

50,398.53 43,125.91

41,721.29 41,721.29

11,064.72 11,064.72

44,311.03 42,311.03

1,700.00 1,700.00

+aternaluse-only
04/14/10 (09:56)

Undelivered Commitments

Orders

(b) (5)
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FACT SHEET —INTERNALTONLY—

Environmental Stewardship Initiatives for

PF225 Fence Construction along the Southwest Border
U.S. Border Patrol Rio Grande Valley Sector

August 2011

U.S. Customs and
Border Protection

The following is a summary of the environmental stewardship initiatives undertaken by U.S. Customs and Border
Protection (CBP) during the planning, construction, and post-construction stages associated with installing tactical
infrastructure (TI) along the U.S./Mexico International Border in the U.S. Border Patrol (USBP) Rio Grande Valley Sector
for Tl sections “O-1” through “O-21.” Tl is a term used by the USBP to describe the physical structures that facilitate
enforcement activities. These items typically include, but are not limited to, roads, vehicle and pedestrian fences, lights,
gates, and boat ramps. TI proposed under CBP’s Secure Border Initiative (SBI) Pedestrian Fence 225 (PF225) Program
within the Rio Grande Valley Sector consisted of pedestrian fence and construction/maintenance roads along the
U.S./Mexico International Border in Starr, Hidalgo, and Cameron counties, Texas. Temporary construction staging areas
and access roads were also required to build the TI. This Fact Sheet provides the environmental impacts anticipated
during pre-construction planning and those actually encountered during and following construction. In addition, it
describes stakeholder outreach efforts that were carried out during all phases of the project, contributing partners, and
any continuing issues.

On April 1, 2008, the Secretary of the U.S. Department of Homeland Security (DHS), pursuant to his authority under
Section 102(c) of the lllegal Immigration Reform and Immigrant Responsibility Act (lIRIRA) of 1996 as amended,
exercised his authority to waive certain environmental and other laws in order to ensure the expeditious construction of
Tl along the U.S./Mexico International Border. The Tl described in this Fact Sheet is covered by the Secretary’s April 1,
2008, waiver. Although the Secretary’s waiver means that CBP no longer has any specific legal obligations under the
laws that are included in the waiver, the Secretary has committed DHS to responsible environmental stewardship of our
valuable natural and cultural resources. CBP strongly supports the Secretary’s commitment to responsible
environmental stewardship. To that end, CBP prepared a pre-construction Environmental Stewardship Plan (ESP) and a
Biological Resources Plan (BRP), which analyzed the potential environmental impacts associated with the construction of
TI. Following construction, CBP prepared an Environmental Stewardship Summary Report (ESSR) that compared the
final completed action to the original plan for Tl installation.

The following is a summary of CBP’s environmental
stewardship efforts.

e CBP carried out environmental stewardship
efforts before, during, and after construction.

e Environmental impacts that resulted from this
project were both positive and negative.

e Best Management Practices (BMPs) were
developed and carried out to minimize negative
environmental impacts.

e Stakeholder public outreach was conducted
during all phases of the project. Some of the
stakeholder input resulted in changes to the
project.

Personnel-Vehicle Fence — Floating Fence

e (CBP participated in interagency and intergovernmental coordination activities to help minimize potential
environmental impacts and streamline environmental review processes. Some of the interagency and
intergovernmental input also resulted in changes to the project.

After construction of the Tl in the USBP Rio Grande Valley Sector, the following facts were identified:
e Tl was not constructed in Sections O-1, O-2, 0-3, or 0-20.

BW11 FOIA CBP 006773



e Because Tl was not constructed in Sections O-1,
0-2, 0-3, or 0-20, and because of minor changes
to the plan for placement of Tl at the remaining
sections, the length of the fence and
construction/maintenance road corridor was
reduced from approximately (b) (7)(E)
anticipated in the ESP to approximately (b) (7)(E)
that were actually constructed.

e Approximately [[QNGIEGN of soil were disturbed
from the construction of Tl in the USBP Rio
Grande Valley Sector. This represents a reduction
of 179.6 acres from that anticipated prior to
construction for Sections O-4 through 0O-19 and
0-21.

e Only one of three cultural resource sites identified in the ESP was impacted. Construction was not conducted
before the ESSR’s publication at the other two sites. Additional cultural resource investigations are required at
one of the sites before construction can occur.

Personnel-Vehicle Fence — Concrete Flood Protection Fence

e Wetland areas were not impacted more than anticipated in the ESP. A total of 33 wetland areas measuring
23.79 acres were identified within and adjacent to the fence and construction/maintenance corridor prior to
construction. Erosion and sediment control measures were taken to minimize the impacts.

e Two federally listed animal species were adversely impacted. There were no impacts on federally listed plant
species or critical habitats of federally listed plants or federally listed animals.

ENVIRONMENTAL STEWARDSHIP COMPONENTS

CBP carried out environmental stewardship initiatives during all phases of the
ENVIRONMENTAL STEWARDSHIP PLAN : . . oo .
b e e e  project, before, during, and after construction. Each component is discussed in

OF TACTICAL INFRASTRUCTURE th f ” Wln r r h i
U.5! Border Patrol Rio Grande Valley Sector, Texas CNEC g paragrapns

U.5. Department of Homeland Security PRE'CONSTRUCTION

U.S. Customs and Border Protection
U.S. Border Patrol

Environmental Stewardship Plan — In 2008, prior to construction, CBP
developed an ESP for the USBP Rio Grande Valley Sector.

e July 2008 — Environmental Stewardship Plan for the Construction,
Operation, and Maintenance of Tactical Infrastructure U.S. Border
Patrol Rio Grande Valley Sector, Texas.

The ESP discusses the unique biological, geographical, and environmental
conditions associated with the areas proposed for Tl and includes BMPs and
mitigation measures designed to reduce and offset potential environmental
impacts. The ESP remains available to the public and is posted on the internet
at: http://cbp.gov/xp/cgov/border security/ti/ti docs/.

July 2008 -,
PN

Biological Resources Field Surveys and Plans— CBP carried out pre-construction surveys to identify existing vegetation
and wildlife within the area of the proposed fence and construction/maintenance road corridor, construction staging
areas, and construction access roads. Subsequently, a BRP was developed in coordination with the U.S. Fish and Wildlife
Service (USFWS) to summarize findings and incorporate them into the ESP.

e July 2008 — Biological Resources Plan for Construction, Operation, and Maintenance of Tactical Infrastructure for
Rio Grande Valley Sector, Texas.

Special attention was paid to identifying federally listed species and critical habitats of federally listed species within the
project area.
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Estimated Footprint — It was estimated prior to construction that approximately 471.2 acres of land would be disturbed
from the construction of Tl in the USBP Rio Grande Valley Sector.

Examples of potential environmental impacts and the BMPs and mitigation measures used to minimize these impacts
are listed in Table 1. Not all anticipated environmental impacts were adverse; in fact, some were positive. CBP
predicted that the installation of Tl would reduce the amount of smuggling and illegal immigration, which would have a
beneficial effect on national security and socioeconomics. The reduction in illegal cross-border activity would reduce
foot traffic in sensitive habits and would benefit native species and their habitats.

Table 1. Potential Environmental Impacts and BMPs/Mitigation Measures Identified Prior to Construction

Potential Environmental
Impact
(Cultural, Species, Wetlands)

Discovery of cultural resources | e Halt construction until authorized to proceed by a qualified archaeologist who

BMPs and Mitigation Measures to Reduce or Eliminate the Potential
Environmental Impact

in work area will consult with appropriate resource agencies

Discovery of federally e Halt construction until an environmental monitor can safely remove the
protected species in work area protected species or it moves away on its own

Wildlife impacts due to e Survey the area for migratory bird nests immediately prior to construction
construction, fencing, and ¢ Integrate small openings into the fence design to allow small animals to pass

habitat fragmentation through

e Integrate wildlife escape ramps into open trenches and excavations
e Relocate sabal palm trees within areas to be disturbed
e Cap vertical bollards to prevent birds from falling inside

Introduction of invasive e Wash equipment prior to use to minimize introduction of nonnative species
species e Remove only the minimum amount of vegetation
e Remove invasive species that appear

Change in size of wetlands and | e Halt construction during heavy rains

surface waters e Design fence to allow the conveyance of water

e Avoid stream crossings at channel bends when practical alternatives exist

DURING CONSTRUCTION

CBP contracted independent environmental monitors (i.e., for biological and cultural resources) to be present during all
construction activities. The monitors’ responsibilities included documenting adherence to the BMPs prescribed in the
ESP, identifying environmental impacts that occurred beyond those predicted in the ESP, and ensuring that federally
listed species and cultural resources were not impacted by the Tl construction activities.

The environmental monitors reported that most BMPs
prescribed in the ESP were followed; see Table 1 for
examples of BMPs. However, some deviations did
occasionally occur, including the following:

e Lack of flagging around work and parking areas

e Occasional driving outside of designated areas

e Concrete wash outs located outside of designated
areas

e Some trash items scattered as litter

e Improper storage of petroleum, oils, and lubricants

e lLack of drip pans beneath equipment

Construction of Concrete Flood Protection Fence
e Lack of dust control measures. Section O-6
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No known impacts on federally listed species were documented as a result of these infractions. Most infractions did not
require revegetation efforts because little to no native vegetation was removed.

Unexpected field conditions during construction occasionally required practical changes to the plan for placement and
design of the TI. In these situations, CBP conducted additional environmental surveys and analyses to determine the
potential environmental impacts and the appropriate BMPs needed to support the changes. Most changes to the design
and placement of the Tl were minor and included slight refinements of fence type and footprint to meet operational
requirements.

POST-CONSTRUCTION

FinaL

e N | Environmental Stewardship Summary Report — CBP conducted post-
S BB LB construction field surveys of biological and cultural resources and prepared an

OF TACTICAL INFRASTRUCTURE

PEDESTRIAN FENCE SEGMENTS O-4 THROUGH 0-21 ESS R
U.S. Border Patrol Rio Grande Valley Sector,
Texas

e May 2011 — Final Environmental Stewardship Summary Report of the
U.S. Department of Homeland Security . . . .
U.S. Customs and Border Protection Construction, Operation, and Maintenance of Tactical Infrastructure
— Pedestrian Fence Segments O-4 Through O-21 U.S. Border Patrol Rio
Grande Valley Sector, Texas.

The ESSR provided the following information:

e Identification of the final locations of Tl and acreages of areas
impacted

e An environmental baseline for future Tl maintenance and repair
efforts

e Documentation of the overall adherence and successes of the BMPs
implemented during construction

e Arecord of the differences between the final locations and types of Tl
and those that were identified in the ESP.

May 2011

CBP’s post-construction field surveys documented that Tl was constructed at Sections O-4 through 0-19 and O-21. No Tl
was constructed in Sections O-1, 0-2, 0-3, or 0-20. The elimination of these four sections reduced the preconstruction

estimated length for the fence and construction/maintenance road corridor from (b) (7)(E)

For Sections 0-4 to 0-19 and 0-21 specifically, there was an approximatelyreduction in the length of the fence
and construction/maintenance road corridor and a 179.6 acre reduction in the overall disturbance area as compared to
what was anticipated prior to construction. The reduction in the length of the fence and construction/maintenance road
corridor is attributed primarily to modifications to the plan for placement of Tl. The overall reduction in disturbed area
results from the reduction in the length of the fence and construction/maintenance road corridor, contractors not
requiring the entire width of the fence and construction/maintenance road corridor for construction, and a reduction in
the number and sizes of construction staging areas. Construction access roads used existing roadways, so no net change
in roadway footprint was recorded. Table 2 summarizes the estimated pre-construction and actual post-construction
ground disturbance totals for Sections 0-4 through 0-19 and 0-21.

Table 2. Estimated Pre-Construction and Actual Post-Construction Ground Disturbance for
Sections O-4 through 0-19 and 0-21

. . Estimated Disturbance | Actual Disturbance in Difference in
Construction Activity . . . . . . R
in Acres (linear miles) Acres (linear miles) Acres (linear miles)
Fence and 368.5 255.3 1132
Construction/Maintenance (b) (7)(E) ©) ()(E) (b) (7)(E)
Road Corridor

Construction Staging Areas (b) (7)(E)
Total Impacts O ——— 1

1 1
Notes: ® The ESP did not include the sizes of construction staging areas. They were obtained from CBP GIS data files.

4
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Sabal Palm Relocation
Section O-21

Additionally, CBP’s post-construction field surveys identified
the following:

Only one of three cultural resource sites identified in
the ESP was impacted. Construction was not
conducted before the ESSR’s publication at the other
two sites. Additional cultural resource investigations
are required at one of the sites before construction
can occur.

Wetland areas were not impacted more than
anticipated in the ESP. A total of 33 wetland areas
measuring 23.79 acres were identified within and
adjacent to the fence and construction/maintenance
corridor prior to construction. Erosion and sediment
control measures were taken to minimize the impacts.

e Two federally listed animal species were adversely impacted. There were no impacts on federally listed plant
species or critical habitats of federally listed plants or federally listed animals. Table 3 illustrates that the actual
impacts were considerably lower than what was anticipated prior to construction.

Table 3. Estimated Pre-Construction and Post-Construction Impacts on Federally Listed Species

Animals Plants
Method for Species Counts . Critical ] Critical
Species Habitat Species Habitat

Federally listed species and suitable habitat identified
in the Biological Resources Plan e 3 / 1
Federally listed species observed during
pre-construction surveys® or construction 0 0 0 0
monitoring® within the project areas
Federally listed species and suitable habitat impacted 5 0 0 0

by construction

Notes: *Based on the proposed project area

STAKEHOLDER OUTREACH ACTIVITIES

Throughout all phases of this project, CBP reached out to
stakeholder organizations and regulatory agencies to
incorporate their input as potential environmental
impacts were identified, evaluated, and mitigated, as
necessary. Outreach efforts included the following:

Open House — The general public was invited to
receive information and provide comments at
open house events in McAllen, Brownsville, and
Rio Grande City, Texas, on December 11, 12, and
Approximately 1,000
people attended these open houses and offered

13, 2007, respectively.

b - N N N
Based on surveys and monitoring of revised project areas

hundreds of comments regarding the project.

Wildlife Opening
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e Incorporation of Comments — CBP solicited comments from the following:

0 Federal, state, and municipal government O Native American tribes
agencies 0 Stakeholder organizations
0 Non-government organizations 0 Private individuals.

For the USBP Rio Grande Valley Sector, approximately 920 comments were received, considered, and
incorporated into the ESP by CBP, as appropriate.

e Government Agency Coordination — CBP directly coordinated with government agencies including the

following:
0 U.S. Section, International Boundary and 0 U.S. Fish and Wildlife Service
Water Commission 0 Texas State Historic Preservation Office.

0 U.S. Army Corps of Engineers

The information received from the outreach efforts resulted in numerous changes to the project, including the location
of construction access roads, placement of construction staging areas, and design of fence components to minimize
potential environmental impacts.

CONTRIBUTING PF225 PROGRAM PARTNERS

To accomplish the 2006 Congressional mandate for the DHS/CBP to construct approximately 700 miles of border fence
along the U.S./Mexico International Border by the end of December 2008, the DHS enlisted the assistance and expertise
of interagency departments and other governmental agencies to provide management and subject matter experts for
environmental stewardship, construction, real estate acquisition, and contracting tasks. Contributing partners include
the following:

e  Office of Border Patrol e U.S. Army Corps of Engineers
O Rio Grande Valley Sector 0 Fort Worth District
0 Galveston District.
CONTINUING ISSUES

CBP’s post-construction surveys identified one continuing issue that needs to be addressed in the future. Storm water
that flows through the ephemeral washes crossing the fence and construction/maintenance road corridor occasionally
backs-up due to insufficient drainage and creates impassable water depths along the construction/maintenance roads.
Improved drainage needs to be considered in the future to rectify this issue.

CBP remains committed to environmental stewardship and will continue to monitor the Tl for potential additional
actions. Additional environmental monitoring and documentation will be required if Tl is installed in Sections O-1, O-2,
0-3, and/or 0-20.
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Environmental Status - Facilities and Tl Projects

Program Office Lead Sector Station Activity Area (CTIMR, ESA, Veg Removal, etc.) / Project Title OR Action NEPA Action / Status Next Steps / Action Items ENV SME USACE or Date
Tl RGV RGV Construction/ New Fence Segments O-1, O-2, O-3 ESP IBWC has plans for comment ESP needs to be prepared
Other Env Documentation TBD BPFTI

Page 1
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CBP Office of Administration
Facilities Management and Engineering

Euless Facilities Portfolio Review
November 4t — 6t 2014

Facilities Management & Engin

5AEWFC\ 1U.S. Customs and FM&E

2ag%// Border Protection Building for a Sec
AND SE
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Facilities Management & Engineering

Real Estate: PF225 — Rio Grande Valley FM&E

BPFTI RE Specialist _RICNOKQI®  f:1ilding for a Secure America

» RGV:
Of 280 land acquisitions, 273* were condemnations originally filed to support fence construction

NOTE: Most cases cover multiple tracts and owners. Many cases have since been amended, split or merged for
multiple reasons. Also, new cases have been filed to acquire fee-under-levee tracts and to resolve other issues.

> Un-constructed RGV Segments O-1, 2, 3: Of 63 acquisitions initiated for original alignment;
42 open condemnation cases remain (as of 10/16/14).

» Constructed RGV Segments O-4 thru O-21: 217 acquisitions initiated; 106 open cases remain (as of 10/16)

sAEWF\ .S, Customs and
a0 .
%@ Border Protection BW11 FOIA CBP 006781
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Facilities Management & Engin:

Real Estate: Tl Status — Rio Grande Valley FM&E
BPFTI RE Specialist - Buidig Iera:ec

Litigation Status/Open Items:

RGV (O-1 thru@IQIE! 118 closed cases, and of the 148 open cases:

69 cases are ‘Open but Just Compensation (JC) Paid Out’: Settled OR ‘Uncontested’ cases where JC was

paid, but title hasn’t cleared yet.

79 cases are ‘Open but JC Undetermined/Unpaid’: These cases are either ‘Contested’, newly filed, amended

filings, or:
- approximately 18 cases are ‘Unpaid’ due to major title issues; not necessarily because they’re

contested/adversarial.

= Approximate Amount on Deposit: [{)]&)](for open RGV cases)

Key Assumptions:

WIC)
Estimated # of additional tracts to condemn: (b) (5)
ROM est. damaged value to riverside remainder:{(XKE)]

TERr ) U.S. Customs and
%7/ Border Protection BW11 FOIA CBP 006782
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Facilities Management & Engineering

Real Estate: Tl Status — Rio Grande Valley FM&

BPFTI RE Specialist [l (b) (6), (b) (7)(C) Building for a Secure America

Upcoming PRDs

1. O-1- O-3 Fence Segments

ROM RE Budget:

Projected RE Schedule: (Assumes 35% design at 6-month mark, 6 months from DT filing to Possession)
« O-3: (b) (5) Hidalgo County; owners 1D’d; title work underway)

- O-1: (WIS ( Starr County; forecasfk(QXER for title work)
- 0-2: QRGNS ( Starr County + more new owners; forecast J(XE] for title work)

Key Assumptions:

« 188 Tracts (b) (5) )

- 0O-1 (63 tracts), O-2 (100 tracts), O-3 (25 tracts)

» 35 Relocations

- 0-1 (25 Relos), O-2 (2 Relos), O-3 (8 Relos)

Land Acquisition Options: (will be evaluated tract-by-tract)

+ Install Gate & Provide Access Cure (S
+ No Gate & No Access Cure (S

of_Ug

&r

e U.S. Customs and
\&s7/5 Border Protection BW11 FOIA CBP 006783
<,
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CBP Enterprise Services
Office of Facilities and Asset Management

Overview of CBP Fence

S

November 9, 2016
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Border Fence Overview

* To date, US Customs and Border Protection (CBP) completed 654 miles of primary pedestrian and

vehicle fence.
The purpose of border fence construction is to provide persistent impedance to illegal cross-border activity, which offers
Border Patrol agents more time to respond to and resolve threats.
CBP has completed three main fence construction programs since the Secure Fence Act was enacted in 2006. These
programs include PF70, PF225, and VF300. Any fence constructed prior to these programs is considered “legacy™.

It is important to note that tactical infrastructure (Tl) also includes gates; roads, bridges and boat ramps; drainage
structures and grates; lighting and electrical systems; and vegetation and debris removal.

Pedestrian Fence Vehicle Fence

Primary Secondary Tertiary TOTALPF Fixed Mobile TOTAL VF

Big Bend (BBT)
Del Rio (DRT)
El Centro (ELC)
El Paso (EPT)
Laredo (LRT)

Rio Grande Valley (RGV)
San Diego (SDC)

Tucson (TCA)

Yuma (YUM)

TOTAL

BW11 FOIA CBP 006785

*The term “legacy” is also used to define older fence designs including landing mat. These legacy designs are being assessed for replacement.



Border Fence Photos

Pedestrian Fence — PV-1 Bollard Tucson Sector
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~ PF225 Constructed Fence

~ VF300 Constructed Fence
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